

**RESOLUTION NO. 2018-05-\_\_\_ (R)**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE CONTRACT WITH COOPER GENERAL CONTRACTORS OF PLANO, TEXAS, FOR THE CONSTRUCTION OF ADDITIONAL IMPROVEMENTS AT BONNIE WENK**

**WHEREAS**, the City Council of the City of McKinney, Texas, has determined the need to add additional improvements at Bonnie Wenk; and,

**WHEREAS**, the City Council approved the budget on September 19, 2017; and

**WHEREAS**, the project has been bid in a manner consistent with State Law; and

**WHEREAS**, the City will prepare a contract change order(s) for Cooper General Contractors of Plano, Texas to construct additional improvements at Bonnie Wenk (PK3222).

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:**

- Section 1. The City Council of the City of McKinney, Texas, approved the addition of the sky walk, donor plaza enhancements and stone work modifications at Bonnie Wenk.
- Section 2. The City Manager is authorized to execute a change order(s) to the contract with Cooper General Contractors of Plano, Texas in an amount up to \$800,000.
- Section 3. The contract with Cooper General Contractors of Plano, Texas for construction of Bonnie Wenk Park shall not exceed \$8,518,470, which provides funds for the construction of the items noted above in addition to a project contingency of \$90,000.
- Section 4. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

**DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 1<sup>st</sup> DAY OF MAY, 2018.**

CITY OF MCKINNEY, TEXAS

---

GEORGE C. FULLER  
Mayor

ATTEST:

---

SANDY HART, TRMC, MMC  
City Secretary

APPROVED AS TO FORM:

---

MARK S. HOUSER  
City Attorney