

- Increase to GMP by \$66,689.04 was authorized by Council on April 3, 2018 for Change Requests No. 1 through No. 3.
- Change Request No. 4 is being requested to meet the needs of both the City and Tennant and is comprised of the following:

Description	Cost	Change Request No.	Requested By:
Additional cost for revised span guard	\$1,166.92	CR 019	Tenant
Additional line for pre-action system at canopy	\$4,216.91	CR 020	Design Change to avoid Water Meter
Form & Pour Gate Controller Pad on North Side	\$315.95	CR 022	Tenant
GCO 19 - Move Outlets in Pilots Room	\$2,311.72	CR 023	Tenant
GCO 20 - Add Power @ refrigerator in pantry	\$1,105.84	CR 024	Tenant
GCO 21 - Directional Covers for Tarmac lights	\$737.22	CR 025	Tenant
Fire Hydrant Relocation 2' south and east	\$1,800.93	CR 026	City Fire Marshall
TCO 20 - Saw cut for security access conduit @ gate	\$526.59	CR 027	Tenant
Weld Plates and angles @ mezanine & columns	\$5,185.83	CR 028	Tenant
Replace "Yellow" FRP 75 Pieces	\$10,742.39	CR 029	Tenant
GCO 18 - Inverter for lobby lights	\$3,317.51	CR 030	Tenant
Epoxy first floor of 174	\$32,806.41	CR 031	Tenant
Upgrade Existing Fire Alarm Panel per Fire Marshalls Requirements	\$51,057.92	CR 032	City Fire Marshall
Reseal Hangar Floor	\$145,386.60	CR 033	Tenant
Sod per cities direction	\$3,299.98	CR 034	City
Hydromulch per City Direction outside the landscape plans	\$4,422.47	CR 035	City
Change of Landscaping at Plants per Tenant	\$8,444.00	CR 036	Tenant
Change of Parking Canopy Column Decorative Wraps to Cast Stone	\$15,197.80	CR 037	Tenant
CHANGE REQUEST TOTAL	\$292,042.99		

FINANCIAL SUMMARY:

- Funding for this increase is currently available in Project A11705.

BOARD OR COMMISSION RECOMMENDATION:

- N/A