



- Change Request No. 5 is being requested to meet the needs of Tenant and is comprised of the following:

Description	Cost	Change Request No.
Remove and replace electrical devices in Hangar for FRP replacement	\$2,343.31	40
Add base in Hangar at new FRP panels	\$1,066.66	41
Replace FRP panels in Hangar	\$6,343.28	42
Relocate 220V electrical outlet in Hangar	\$1,627.15	44
Additional Electrical Work, Additional Interior Signage, Lower Cabinets 6" in Breakroom, add Beverage Rack, and add an Occupancy Sensor and receptacles	\$8,997.00	46
<b>CHANGE ORDER TOTAL</b>	<b>\$20,377.40</b>	

**FINANCIAL SUMMARY:**

- Funding for this increase is currently available in Project AI1705.
- \$661,427 remains in the overall project budget.

**BOARD OR COMMISSION RECOMMENDATION:**

- N/A