

January 2012 Monthly Update
McKinney Airport Development Corporation

Presented by: John Wroten, Chairman
January 17, 2012

1. Phase III of the runway construction project began in earnest on January 10, 2012 with shutting down of the glide slope feature of the airport's Instrument Landing System (ILS). The ILS will be reinstated in August 2012 at which time the runway will become operational.
2. Although this was covered in our December 2011 report, MADC drafted a Marketing Plan that focuses on pursuing or reinforcing regionalism in the interest of promoting and marketing the airport.