



CITY OF MCKINNEY, TEXAS

Legislation Details (With Text)

File #: 22-0441 **Name:** FC2058 - Crossland - Increase GMP
Type: Resolution **Status:** Consent Item
In control: City Council Regular Meeting
On agenda: 5/17/2022 **Final action:**
Title: Consider/Discuss/Act on a Resolution Authorizing the City Manager to Execute an Amendment to the Guaranteed Maximum Price (GMP) for the Construction Manager at Risk (CMAR) Contract with Crossland Construction Company, Inc. (Crossland) Related to the Construction Remodel of the McKinney Municipal Service Center - North Campus Project (FC2058) Located at 3501 North Central Expressway, McKinney

Indexes:

Attachments: 1. Resolution

Date	Ver.	Action By	Action	Result
5/17/2022	1	City Council Regular Meeting	Approved	Pass

Consider/Discuss/Act on a Resolution Authorizing the City Manager to Execute an Amendment to the Guaranteed Maximum Price (GMP) for the Construction Manager at Risk (CMAR) Contract with Crossland Construction Company, Inc. (Crossland) Related to the Construction Remodel of the McKinney Municipal Service Center - North Campus Project (FC2058) Located at 3501 North Central Expressway, McKinney

COUNCIL GOAL: Operational Excellence
(2B: Balance Available Resources to Accommodate the Growth and Maintenance Needs of the City)

MEETING DATE: May 17, 2022

DEPARTMENT: Public Works

CONTACT: Patricia L. Jackson, PE, Facilities Construction Manager

RECOMMENDED CITY COUNCIL ACTION:

- Approval of the Resolution.

ITEM SUMMARY:

- The City Council of the City of McKinney authorizes the City Manager to execute an amendment to increase the GMP for the contract with Crossland Construction Company, Inc., the Construction Manager at Risk (CMAR) for the McKinney Municipal Service Center - North Campus Project (MMSC-NC) in the amount of \$30,000.

BACKGROUND INFORMATION:

- The MMSC-NC project requires an additional scope of work to reconfigure the Fleet Division for more efficient operations.
- The proposed amount of the increase is \$30,000 for the additional scope of work.
- With City Council approval, Crossland will be notified and the scheduled completion date will

not change.

FINANCIAL SUMMARY:

- The funding for this additional scope of work will come from existing project funds.
- With approval of this item, the total project budget remaining in project FC2058 will be \$153,234.

BOARD OR COMMISSION RECOMMENDATION:

- N/A