Section 11. 1 Interlocal Cooperative Agreement Reporting Form
Reimbursement Phase 1: PS&E and ROW

Infrastructure Project Supporting Schedules
Project Timeline for Overall Land Use Development

	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2013	2013	2013	2013	2013	2013	2013	2013	2013	2013
Major Milestones	**Jan**	**Feb**	**March**	**April**	**May**	**June**	**July**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**
Private Development: Phase 1 and 2(a) design (Developer)	■																																	
Private Development: Phase 1 construction (Developer)		■	■																															
Private Development: Phase 2(a) construction (Developer)				■	■	■																												
Development Agreement approval/execution (City and Developer)					■																													
Funding Agreement approval/execution (City and NCTCOG)						■																												
Public Infrastructure: Phase 1: PS&E and ROW acquisition (City)							■	■	■		■	■	■	■	■	■	■	■	■															
Private Development: Phase 2(b) design (Developer)							■	■	■																									
Private Development: Phase 2(b) construction (Developer)										■	■	■																						
Private Development: Phase 3(a) design (Developer)													■	■	■																			
Private Development: Phase 3(a) construction (Developer)																■	■	■	■	■	■	■	■	■										
Public Infrastructure: Phase 2a construction (City)																				■	■	■												
Public Infrastructure: Phase 2b construction (City)																							■	■	■									
Public Infrastructure: Phase 2c construction (City)																										■	■	■						
Public Infrastructure: Phase 2d construction (City)																													■	■	■			
Public Infrastructure: Phase 2e construction (City)																																■	■	■