
McKinney Community 

Development Corporation

Agenda

Council Chambers

222 N. Tennessee Street

McKinney, Texas 75069

8:00 AMThursday, September 22, 2016

PURSUANT TO TEXAS GOVERNMENT CODE SECTION 551.002, A QUORUM 

OF THE CITY COUNCIL MAY BE PRESENT.  NO CITY COUNCIL ACTION WILL 

BE TAKEN.

CALL TO ORDER

CONSENT ITEMS

This portion of the agenda consists of non-controversial or housekeeping items 

required by law.  Items may be considered individually by the Board or Commission 

member making such request prior to a motion and vote on the Consent Items.

16-949 Minutes of the McKinney Community Development Corporation 

Meeting of August 25, 2016

MinutesAttachments:

16-950 Minutes of the McKinney Community Development Corporation 

Promotional and Community Event Grant Subcommittee 

Meeting of August 10, 2016

MinutesAttachments:

REPORTS

16-951 August Financial Report

August Transmittal Letter

August Financials

August Checks Issued

Attachments:

16-952 Board and Liaison Updates

Board Chair

City of McKinney

McKinney Economic Development Corporation
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September 22, 2016McKinney Community Development 

Corporation

Agenda

Parks and Recreation

McKinney Chamber

McKinney Convention and Visitors Bureau

MCVB Report

MPAC/Main Street Report

Attachments:

16-953 President’s Report

Grants Awarded

Prospective Projects

Manhattan Construction Monthly Report

Attachments:

REGULAR AGENDA

16-954 Consider/Discuss/Act on Project #16-09, a Request Submitted 

by Heard Craig Women’s Club Trust (dba: Heard-Craig Center 

for the Arts) in the Amount of Forty Three Thousand Five 

Hundred Dollars and no/100 ($43,500) for Replacement of Four 

HVAC Units in Heard Craig House. Amount Requested 

Represents 75% of Total Estimated Project Cost

Grant Application and Supporting MaterialsAttachments:

16-955 Consider/Discuss/Act on Project #16-10, Submitted by Heritage 

Guild of Collin County in the Amount of One Hundred Seventy 

Five Thousand Dollars ($175,000) for Improvements to the 

Dulaney House to Facilitate Use as a Multi-Purpose Community 

Facility. Amount Requested Represents 65% of Total Estimated 

Project Cost

Grant Application and Supporting MaterialsAttachments:

16-956 Consider/Discuss/Act on Project #16-11, Submitted by Collin 

County Historical Society in the Amount of Six Thousand Nine 

Hundred Sixty-Eight Dollars and 20/100 ($6,968.20) for 

Purchase of iPads, Cases, Headphones and Related Equipment 

to Facilitate Self-Guided Tours for Visitors to the Texas and 

Collin County World War I Centennial Commemoration. Amount 

Requested Represents 100% of Total Estimated Equipment 

Costs

Grant Application and Supporting MaterialsAttachments:
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16-957 Consider/Discuss/Act on Project #16-12, Submitted by North 

Collin County Habitat for Humanity in the Amount of Two 

Hundred Fifty One Thousand Dollars and No/100 ($251,000) for 

Purchase, Survey and Preparation of Six Lots for the 

Construction of Affordable Housing; and Completion of Fifteen 

Exterior Home Repair Projects. Amount Requested Represents 

27% of Total Estimated Project Costs

Grant Application and Supporting MaterialsAttachments:

CITIZEN COMMENTS

BOARD OR COMMISSIONER COMMENTS

Board or Commission Comments relating to items of public interest: 

Announcements regarding local or regional civic and charitable events, staff 

recognition, commendation of citizens, upcoming meetings, informational update on 

projects, awards, acknowledgement of meeting attendees, birthdays, requests for 

items to be placed on upcoming agendas, and condolences.

EXECUTIVE SESSION

In Accordance with the Texas Government Code: 

Section 551.087. Deliberation Regarding Economic Development Matters

     -#14-09 McKinney Aquatic and Fitness Center

     -#16-09 Heard Craig Center for the Arts

     -#16-10 Heritage Guild of Collin County

     -#16-11 Collin County Historical Society

     -#16-12 North Collin County Habitat for Humanity

ACTION ON EXECUTIVE SESSION

ADJOURN

Page 3 Printed on 9/16/2016McKinney Community Development Corporation



September 22, 2016McKinney Community Development 

Corporation

Agenda

Posted in accordance with the Texas Government Code, Chapter 551, on the 16th 

day of September, 2016 at or before 5:00 p.m.

                                        ___________________________

                                        Cindy Schneible

                                        President

Accommodations and modifications for people with disabilities are available upon 

request. Requests should be made as far in advance as possible, but no less than 

48 hours prior to the meeting. Call 972-547-2694 or email 

contact-adacompliance@mckinneytexas.org with questions or for accommodations.

Page 4 Printed on 9/16/2016McKinney Community Development Corporation



16-949

Minutes of the McKinney Community Development Corporation Meeting of
August 25, 2016

TITLE:

SUPPORTING MATERIALS:

Minutes



 

 

 
MCKINNEY COMMUNITY DEVELOPMENT CORPORATION 

 
AUGUST 25, 2016 

 
The McKinney Community Development Corporation met in regular session in the 

Council Chambers, 222 N. Tennessee Street, McKinney, Texas, on August 25, 2016 at 

8:00 a.m. 

Board members Present: Chairman Scott Elliott, Vice Chairman Kurt Kuehn, 

Secretary David Clarke, Treasurer David Myers, Michelle Gamble, Hamilton Doak and 

Rick Glew. 

Staff Present:  President Cindy Schneible 

City Staff Present: Director of Strategic Services Chandler Merritt, Senior Financial 

Analyst Trevor Minyard, Director of Parks and Recreation Rhoda Savage, Assistant 

Director of Parks and Recreation Ryan Mullins, Aquatics and Fitness Manager Teresa 

Thompson, Main Street/MPAC Program Director Amy Rosenthal, MCVB Administrative 

Assistant Vanesa Rhodes, Assistant Airport Director Mark Jaraczewski, Airport 

Operations Manager Eric Pratt and MEDC Executive Assistant Sheri Van Slycke. 

There were 11 guests present. 

Chairman Elliott called the meeting to order at 8:00 a.m. after determining a 

quorum was present. 

16-864  Minutes of the McKinney Community Development Corporation Meeting 

of July 28, 2016.  Board members unanimously approved the motion by 

Vice Chairman Kuehn, seconded by Board member Gamble, to approve 

the July 28, 2016 meeting minutes. 

16-865  Chairman Elliott called for the July Financial Report.  Senior Financial 

Analyst Trevor Minyard reported the revenue is above budget YTD by 

10.16%.  Sales tax figures came in 6.54% above last year’s collection 

through July.  Expenditures are below budget in total, with personnel 

expenses coming in approximately 15.5% under budget through July.  

The fund’s expenditures continue to be related to construction costs for 

the Apex Centre.  As of July, MCDC has expended more than $19.8 

million on that project.  Mr. Minyard reminded the Board that the 
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interactive monthly financial report is available online on the City of 

McKinney website. 

16-866  Chairman Elliott called for the Board and Liaison Updates. 

City of McKinney – Director of Strategic Services Chandler Merritt 

reported that Council Chambers is in line for an audio/visual equipment 

renovation scheduled to begin on or about December 1st and will take 

approximately 90 to 120 days to complete.  The MCDC Board meetings, 

along with many other meetings that take place in the Council Chambers 

will likely be moved to the John and Judy Gay Library during the 

renovation period.  The Human Resources Department was scheduled 

to be moved out of Annex B on the nine acre site by November 1st in 

preparation for construction on the Nine Acre development. However as 

a result of community feedback there may be some amendments to the 

design plan which may delay groundbreaking on that site.  City staff 

continues to work on the grants program for public transit, and staff sent 

a letter to the Federal Transit Administration requesting that the City of 

McKinney become designated as a Direct Recipient of transit funds.  

Once that and other designations have been received, City staff will be 

able to plan for public transit in McKinney.  The upgraded performance 

management system is planned for roll out on October 1st. It is a much 

more customized system which allows staff to select key performance 

indicators that can be more closely aligned with the Council’s Strategic 

Goals and allow for more transparency in government. 

Main Street & MPAC – Main Street/MPAC Program Director Amy 

Rosenthal reported that the recent events showcased at MPAC are 

bringing in many out-of-state visitors, especially from Colorado.  Jake 

Rowley and the Payola Kings will be playing on September 8th, and The 

Greatest Pirate Story Never Told will be presented on September 30th.  

McKinney Convention and Visitors Bureau - Administrative Assistant 

Vanesa Rhodes reported the MCVB helped secure 369 hotel room nights 
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with a value of over $45,000.  MCVB received RFP’s for the Kansas City 

Railroad Association, and one for Popular Ink.  There were four site visits 

which included The Sports Source, Southwest Bank and two weddings.  

Ad materials were created and submitted for TripInfo, Oktoberfest and 

the New Orleans Magazine.  The Texas Highways Magazine feature 

totaled 11 pages and included a three page article on Patina Green 

valued at $82,236. 

Parks and Recreation - Director of Parks and Recreation Rhoda Savage 

reported the name for the McKinney Aquatics and Fitness Center is 

officially The Apex Centre.  Ms. Savage acknowledged Ryan Mullins’ 

exemplary service in a five city regional sports study where he is 

representing the City of McKinney and has taken on a lead role.  In 

addition, Ms. Savage acknowledged Teresa Thompson and shared how 

impressed she is with her work during her short six months as a member 

of McKinney staff. 

Board Chair – Chairman Elliott expressed his frustration with the 2016 

election coverage.  The extreme vitriol that filters down from the 

candidates and news media is disheartening.  Mr. Elliott shared that we 

will not agree on everything, but it is not necessary to be hostile.  Mr. 

Elliott shared a few quotes that emphasized his hope for change and to 

agree to disagree should be our goal on the local level. 

16-867  Chairman Elliott called for the President's Report.  President Cindy 

Schneible referred the Board to the reports attached to the agenda.  Ms. 

Schneible mentioned there is $50,000 still available to award under the 

Promotional and Community Events Grants for this fiscal year. Project 

Grants awarded to date is $684,698, so that leaves $487,000 to award 

as the Board chooses for the remaining of FY16. 

16-868  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by 3e 

McKinney (PC#16-11) in the Amount of $2,200 for Advertising and 
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Promotion of the 2016 Par 3e Golf Tournament.  Due to the short time 

available for advertising and promotion of the event, the MCDC 

subcommittee recommended no funding for this grant.  However, in 

support of the Par 3e Golf Tournament, MCDC has purchased a 

sponsorship out of the advertising budget.  Board members unanimously 

approved the motion by Chairman Kuehn, seconded by Secretary 

Clarke, to approve $0 for the Advertising and Promotion Grant of the 

2016 Par 3e Golf Tournament. 

16-869  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by Holy 

Family School (PC#16-12) in the Amount of $10,000 for Advertising and 

Promotion of the 2016 Believe! Run.  The MCDC subcommittee 

recommended funding in the amount of $5,500. Board members 

unanimously approved the motion by Vice Chairman Kuehn, seconded 

by Board member Doak, to approve $5,500 for the Advertising and 

Promotion Grant of the 2016 Believe! Run. 

16-870  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by St. 

Peter's Episcopal (PC#16-13) in the Amount of $7,500 for Advertising 

and Promotion of the 2017 Empty Bowls Event.  Board members 

unanimously approved the motion by Vice Chairman Kuehn, seconded 

by Board member Gamble, to approve $7,500 for advertising and 

promotion of the 2017 Empty Bowls Event. 

16-871  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by 

Especially Needed (PC#16-14) in the Amount of $9,000 for Advertising 

and Promotion of the 2016 Especially Needed Fall Carnival.  Due to the 

funds requested that are designated for advertising and promotion, 

instead of T-shirts and giveaways, the subcommittee recommends a 

grant in the amount of $7,000.  Board members unanimously approved 
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the motion by Vice Chairman Kuehn, seconded by Secretary Clarke, to 

approve $7,000 for advertising and promotion of the 2016 Especially 

Needed Fall Carnival. 

16-872  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by 

McKinney Main Street (PC#16-15) in the Amount of $15,000 for the 

Advertising and Promotion of the 2016 McKinney Oktoberfest Event.  

Board members unanimously approved the motion by Vice Chairman 

Kuehn, seconded by Board member Glew, to approve the grant in the 

amount of $15,000 for the advertising and promotion of the 2016 

McKinney Oktoberfest Event.  

16-873  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by the 

Arts and Music Guild (PC#16-16) in the Amount of $5,000 for the 

Advertising and Promotion of the 2016 McKinney Artists Studio Tour.  

Board members unanimously approved the motion by Vice Chairman 

Kuehn, seconded by Board member Gamble, to approve the grant in the 

amount of $5,000 for the advertising and promotion of the 2016 

McKinney Artists Studio Tour. 

16-874  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by North 

Collin County Habitat for Humanity (PC#16-17) in the Amount of $4,500 

for Advertising and Promotion of the 2016 Monster Mash Birthday Bash.  

The MCDC subcommittee recommended a grant in the amount of 

$4,000.  Board members unanimously approved the motion by Board 

member Doak, seconded by Vice Chairman Kuehn, to approve the grant 

in the amount of $4,000 for advertising and promotion of the 2016 

Monster Mash Birthday Bash.  

16-875  Chairman Elliott called for the Consideration/Discussion/Action on 

Promotional and Community Event Grant Application Submitted by 
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McKinney Rotary Club Foundation (PC #16-18) in the Amount of $6,000 

for Advertising and Promotion of the 2016 Rotary Parade of Lights Event. 

Board members unanimously approved the motion by Secretary Clarke, 

seconded by Board member Glew, to approve the grant in the amount of 

$6,000 for advertising and promotion of the 2016 Rotary Parade of Lights 

Event. 

16-876  Chairman Elliott called for a Public Hearing and 

Consideration/Discussion/Action on Project #16-09, a Request 

Submitted by Heard Craig Women's Club Trust (dba: Heard-Craig Center 

for the Arts) in the Amount of Forty Three Thousand Five Hundred 

Dollars and no/100 ($43,500) for Replacement of Four HVAC Units in 

Heard Craig House. The amount requested represents 75% of total 

estimated project cost. Mr. Nate Pike, Heard-Craig Center for the Arts 

Board member provided the presentation expressing the need for three 

museum quality HVAC systems in the Heard-Craig house.   In presenting 

the request, Mr. Pike indicated that as the value of the collectibles in 

Heard Craig House has increased, it’s become more important to ensure 

that a museum quality HVAC system is in place.  Replacement of the 

units will help preserve collectibles, reduce maintenance and conserve 

energy.  Mr. Pike addressed the current financial situation for Heard 

Craig and pointed out the loss that was incurred in 2015, primarily as a 

result of a change in personnel and limited fundraising activities.  The 

current year’s plan calls for a more aggressive approach to fundraising 

within the McKinney community and there is a gala scheduled for early 

October.  He encouraged Board members to support the event.  Mr. Pike 

also shared that as a result of the sale of Heard Craig Auditorium, they 

were able to set aside close to $1 million in reserve to address 

emergency needs of Heard Craig House.  When asked about using that 

source of funds for the replacement of the HVAC units, Mr. Pike indicated 

the preference would be to retain those for large emergency needs that 
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could be on the horizon, with a 100 year old house.  Mr. Pike was asked 

if those reserve funds would be used to cover the cost for replacement 

of the HVAC units if MCDC funds were not available.  He indicated they 

would.  An additional source of funding discussed related to an annual 

distribution from the Heard trust.  The distribution amount is outside of 

control of the Board.  In 2015 the distribution totaled $100,000.  Annual 

operational costs for Heard Craig House run about $100,000.  Chairman 

Elliott requested public input on the public hearing item and there was 

none. Board members unanimously approved the motion by Board 

member Doak, seconded by Secretary Clarke, to close the public 

hearing.  

16-877  Chairman Elliott called for a Public Hearing and 

Consideration/Discussion/Action on Project #16-10, Submitted by 

Heritage Guild of Collin County in the Amount of One Hundred Seventy 

Five Thousand Dollars ($175,000) for Improvements to the Dulaney 

House to Facilitate Use as a Multi-Purpose Community Facility. The 

amount requested represents 65% of total estimated project cost.  Board 

members Glew and Doak recused themselves from the Board 

discussion.  Heritage Guild of Collin County Board member Kathy Moore 

provided the background on the history of Chestnut Square.  On an 

annual basis, Chestnut Square draws 50,000+ visitors.  The basis for this 

application and funding request is to restore the house to be used as a 

multi-purpose community facility.  The previous grant funding provided 

by MCDC was to facilitate conversion of the house to a bed and 

breakfast, and a portion of the work was completed.  The leadership of 

the Heritage Guild believes that restoration to a multi-purpose facility 

would better serve the community and Chestnut Square.  During the 

period from December to June of 2015, meetings were conducted with 

13 contractors/builders for potential engagement on the project.  Based 

on the scoped of work defined and the bids received, the contractor 
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selected was Hoegger and Associates.  The bid provided was a fixed bid.  

Estimated construction time is 90-120 days once the project is begun.  

Ms. Moore was asked about the funds invested by MCDC in the former 

project.  She assured Board members that none of the funds were 

wasted and that the work that was initiated was essential for use of the 

house as a multi-purpose facility.  Funds provided by MCDC for the 

previous work done on the Dulaney House totaled $113,150.  Mr. Kuehn 

commented the total project funding that would be provided by MCDC 

when taking into consideration the previous funding and the current 

request would be $288,000.  Chestnut Square representatives were 

asked about efforts to secure grant funding from alternate sources.  In 

response, they indicated other applications had been submitted.  

Notification regarding success in securing additional grant funds was not 

expected until later in the year. Chestnut Square representatives were 

asked about staging the work that needed to be done within the house 

rather than completing both the first and second floors prior to re-opening 

as a multi-use facility.  They indicated that while it might be possible, it 

would not be desirable because of the limitations to useable space and 

accommodating the area that would need to be restricted as a 

construction zone. Chairman Elliott requested public input on the public 

hearing item and there was none. Board members unanimously 

approved the motion by Vice Chairman Kuehn, seconded by Secretary 

Clarke, to close the public hearing.  Board members Glew and Doak 

returned to the meeting. 

16-878  Chairman Elliot called for a Public Hearing and 

Consideration/Discussion/Action on Project #16-11, Submitted by Collin 

County Historical Society in the Amount of Six Thousand Nine Hundred 

Sixty-Eight Dollars and 20/100 ($6,968.20) for Purchase of iPads, Cases, 

Headphones and Related Equipment to Facilitate Self-Guided Tours for 

Visitors to the Texas and Collin County World War I Centennial 
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Commemoration. The amount requested represents 100% of total 

estimated equipment costs.  Historical Society Executive Director Mary 

Carole Strother provided the presentation for the grant request of 

equipment to facilitate self-guided interactive tours to visitors of the WWI 

Centennial Commemoration and Collin County History Museum. The 

Board asked about the possibility of the guests downloading the apps 

and using their own iPads for the tours.  Ms. Strother explained the 

difficulties arising from not having iPads ready upon arrival. Ms. Strother 

further emphasized that the iPads would not be used for administrative 

purposes.  Mr. Glew informed the Board that a similar iPad and 

application process is being used at the Perot Museum.  In addition, the 

visitors will be provided with a list of apps and QR codes to be utilized at 

home.  March of 2017 is the planned live roll out with the iPads.  Once 

the WWI Centennial Commemoration is complete, the iPads will continue 

to be used for future interactive tours. Chairman Elliott requested public 

input on the public hearing item and there was none. Board members 

unanimously approved the motion by Treasurer Myers, seconded by 

Board member Doak to close the public hearing.  

16-879  Chairman Elliott called for a Public Hearing and 

Consideration/Discussion/Action on Project #16-12, Submitted by North 

Collin County Habitat for Humanity in the Amount of Two Hundred Fifty 

One Thousand Dollars and No/100 ($251,000) for Purchase, Survey and 

Preparation of Six Lots for the Construction of Affordable Housing; and 

Completion of Fifteen Exterior Home Repair Projects. The amount 

requested represents 27% of total estimated project costs.  Ms. Elizabeth 

Johnston of the North Collin County Habitat for Humanity provided the 

presentation for the grant request. There are currently seven McKinney 

families that have put in their required sweat equity and are waiting for 

the completion of their Habitat for Humanity home.  Mr. Elliott mentioned 

his concern on the negotiations of the pricing for the six lots.  Ms. 
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Johnston expressed her hope and confidence in obtaining the lots at the 

preferred price, and explained that should the pricing be more than 

expected, then further fundraising would be in order.  NCC Habitat for 

Humanity is also building homes in Celina and Princeton, as well as 

McKinney. Chairman Elliott requested public input on the public hearing 

item and there was none. Board members unanimously approved the 

motion by Secretary Clarke, seconded by Treasurer Myers to close the 

public hearing.    

Chairman Elliott acknowledged Assistant Airport Director Mark 

Jaraczewski and Airport Operations Manager Eric Pratt and welcomed 

them to the podium.  Mr. Jaraczewski thanked the Board for funding the 

transient hangar grant at McKinney National Airport, and to inform the 

Board that the hangar is now being used to capacity.   

Chairman Elliott called for citizen comments.  Mr. Barry Brown, Chairman 

of the McKinney Armed Services Memorial Board offered an update on 

the monument project to Gold Star families funded by a CDC project 

grant.  The fundraising efforts have begun and they have raised about 

$15,000 in cash and several thousand dollars in in-kind contributions. Mr. 

Brown was happy to announce the full funding approved by the CDC 

board will not be required due to the success of fundraising efforts to 

date.  Mr. Brown provided a rendering of how the finished monument will 

look. There will be a ground breaking in October that the CDC Board will 

be invited to as well as provided with a gold MCDC shovel.  

16-880  Chairman Elliott called for the Consideration/Discussion/Action on Fiscal 

Year 2017 Budget. Senior Financial Analyst Trevor Minyard presented 

the recommended budget and gave an overview.  Mr. Trevor asked the 

Board to formally adopt the presented budget.  Total expenditures will be 

set at $10.7 million which will leave $22-$23 million in the unallocated 

fund balance at the end of FY17. Final recommended budget of the 

MCDC FY17 budget will be presented to City Council on September 20th.  
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Board members unanimously approved the motion by Board member 

Doak, seconded by Secretary Clarke, to approve Fiscal Year 2017 

Budget. 

16-881  Chairman Elliott called for the Consideration/Discussion/Action to 

Rescind Approval of Project #15-03 for Financial Incentives for Lincoln 

Property Company Commercial, Inc. in an Amount up to One Million Five 

Hundred Thousand Dollars and no/100 ($1,500,000) for Construction of 

a Privately-owned, Public-access Park in the Gateway Office and Retail 

Development.  President Schneible explained that Lincoln Properties 

submitted notification stating they would not be moving forward with the 

development on the Gateway property.  Staff is requesting the Board to 

take action on rescinding this item to allow the funds ($1,500,000) to be 

made available for use in other endeavors.  Board members 

unanimously approved the motion by Vice Chairman Kuehn, seconded 

by Secretary Clarke, to approve rescinding approval of Project #15-03. 

16-882  Chairman Elliott called for the Consideration/Discussion/Action to 

Rescind Approval of Project #14-01, a Grant in the Amount of Two Million 

Dollars and no/100 ($2,000,000) for Costs Related to Establishment of a 

Facility and Commencement of Business Operations in McKinney, 

Texas.  President Schneible explained that Barclay’s provided 

notification that they would be moving their McKinney business unit 

elsewhere and entered into a Mutual Rescission Agreement with MCDC, 

City of McKinney and MEDC.  Therefore, staff is requesting the Board to 

take action on rescinding this item as it will allow the funds ($2,000,000) 

to become available for use in other endeavors.  Board members 

unanimously approved the motion by Secretary Clarke, seconded by 

Vice Chairman Kuehn, to approve rescinding approval of Project #14-01. 

16-883  Chairman Elliott called for the Consideration/Discussion/Action on Draft 

FY16-17 Strategic Plan.  President Schneible incorporated the 

discussion and recommendations from last month’s strategic planning 
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meeting into the FY16-17 Strategic Plan document that was provided. 

Staff is requesting the Board take action to approve the final Strategic 

Plan as presented.  Board member Doak suggested the possibility of 

adding the accomplishment of MCDC providing options for low income 

housing through Habitat for Humanity. Board members unanimously 

approved the motion by Treasurer Myers, seconded by Secretary Clarke, 

to approve the FY16-17 Strategic Plan.  

Chairman Elliott called for citizen comments and there were none.  Chairman Elliott 

called for Board and Commissioner comments.  Vice Chairman Kuehn stated he would 

like to see an outside multiuse venue or pavilion to bring in bands and other artists to 

McKinney.  

  Board members unanimously approved the motion by Board member Doak, 

seconded by Board member Gamble to adjourn.  Chairman Elliott adjourned the meeting 

at 9:55 a.m. 

 
 
 
 

                                                                             ________________________________ 

SCOTT ELLIOTT 
Chairman                                                            
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McKinney Community Development Corporation 
Promotional and Community Event Grant Subcommittee Meeting 

August 10, 2016 

The McKinney Community Development Corporation Promotional and Community Event Grant 
Committee met at noon on August 10, 2016 in the MCDC offices at 5900 S. Lake Forest Blvd., 
Ste. 110, McKinney, Texas. 

Board members present were David Myers, Michelle Gamble and Rick Glew. President 
Cindy Schneible was also present. 

The subcommittee reviewed eight applications seeking grant funds for promotional and 
community events, totaling $59,200.  A maximum of $50,000 is allocated for funding 
promotional grants during the current cycle. 

Following discussion, the subcommittee made the following recommendations for funding 
advertising, marketing and promotional activities for the following applicants: 

 3e McKinney/Par 3e Golf $ 0 
 Holy Family School/Believe 2016! Run $ 5,500 
 St. Peters/Empty Bowls Event $ 7,500 
 Especially Needed Fall Carnival $ 7,000 
 Main Street/Oktoberfest $15,000 
 McKinney Artists Studio Tour $  5,000 
 North Collin County Habitat for Humanity/Monster Mash $  4,000 
 McKinney Rotary Foundation/Parade of Lights $  6,000 

The committee recommendations will be presented to the full board for action at the meeting 
on August 25, 2016 with a request for approval. 

  _________________________ 
 David Myers, Treasurer 
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August Monthly Financial Report 

September 22, 2016 

 

Each month, city staff provides a financial report to the McKinney Community Development 

Corporation’s board to apprise them of the financial status of the corporation. In an effort to continue 

providing meaningful financial updates, this transmittal letter includes links to the interactive online 

financial tool for the month of August. The following is a brief analysis of each section of the 

corporation’s financials. 

August Analysis 
 

MCDC Revenue- 

Revenue of the McKinney Community Development Corporation is above budget YTD by 13.12%. Sales 

tax figures came in 7.4% above last year’s collection through August. Below is a link to the current year-

to-date revenue of the MCDC: 

MCDC Revenues – YTD through August 

MCDC Expenditures- 

Expenditures of the McKinney Community Development Corporation are below budget in total, with 

personnel expenses coming in approximately 16.7% under budget through August. The fund’s expenses 

continue to be concentrated for the MAFC. As of August, the MCDC has made over $23.3 million in 

expenditures related to MAFC construction. Below is a link to the current year-to-date expenses of the 

MCDC: 

MCDC Expenditures – YTD through August 

Sales Tax Analysis- 

Below are three links that show some unique analysis for the sales tax of the McKinney Community 

Development Corporation and the City of McKinney at large. The first two links relate directly to the 

sales tax performance, and the third is a picture of the city’s collection by industry: 

FY2016 Monthly Sales Tax Comparison 

MCDC – Historic Monthly Sales Tax Comparison 

City of McKinney – Sales Tax by Industry 

Project Details- 

Project details for the McKinney Community Development Corporation are provided as an attachment. 

https://mckinneytexas.opengov.com/transparency#/1687/accountType=revenues&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=5686&selection=ACFCE9A4004714A628B4285306882A36&fiscal_start=2015&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/1687/accountType=revenues&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=5686&selection=ACFCE9A4004714A628B4285306882A36&fiscal_start=2015&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/1687/accountType=expenses&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=5687&selection=32A0C91E3E040F7AACE3C25C9D09B9EF&fiscal_start=2015&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/1687/accountType=expenses&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=5687&selection=32A0C91E3E040F7AACE3C25C9D09B9EF&fiscal_start=2015&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2670/accountType=revenues&breakdown=types&currentYearAmount=monthly&currentYearPeriod=months&graph=bar&legendSort=desc&month=3&proration=true&saved_view=3449&selection=A370C939B6669B50F5201600CC948CCB&fiscal_start=earliest&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2670/accountType=revenues&breakdown=types&currentYearAmount=monthly&currentYearPeriod=months&graph=bar&legendSort=desc&month=3&proration=true&saved_view=3449&selection=A370C939B6669B50F5201600CC948CCB&fiscal_start=earliest&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2670/accountType=revenues&breakdown=types&currentYearAmount=monthly&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=3450&selection=742B4E4418AA461DDB49BBE7AA5FAEFD&fiscal_start=earliest&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2670/accountType=revenues&breakdown=types&currentYearAmount=monthly&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=3450&selection=742B4E4418AA461DDB49BBE7AA5FAEFD&fiscal_start=earliest&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2238/accountType=expenses&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=2967&selection=9BEFF91ABFB28E4F8A68C29AFBEFF124&fiscal_start=earliest&fiscal_end=latest
https://mckinneytexas.opengov.com/transparency#/2238/accountType=expenses&breakdown=types&currentYearAmount=cumulative&currentYearPeriod=years&graph=bar&legendSort=desc&month=8&proration=true&saved_view=2967&selection=9BEFF91ABFB28E4F8A68C29AFBEFF124&fiscal_start=earliest&fiscal_end=latest
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Checks Issued- 

Below is a link to the checks that were issued by the McKinney Community Development Corporation 

during the month of August: 

MCDC August Checks Issued 

Conclusion- 

The information included in the interactive monthly financial report is intended to provide a status 

update on the operations of the McKinney Community Development Corporation. Staff is available to 

answer any additional questions you may have. 

Sincerely,  

Mark Holloway 

Acting Chief Financial Officer 

City of McKinney 

https://mckinneytexas.opengov.com/data#/1997/query=3E799C5AB6E7D170A69C63E67DA04C67
https://mckinneytexas.opengov.com/data#/1997/query=3E799C5AB6E7D170A69C63E67DA04C67


Revenues  FY16 Adopted 
Budget Monthly Actual YTD Actual Remaining 

Budget
Budget 

Received
Monthly 
Budget

Monthly 
Variance YTD Budget YTD Variance

     Sales Tax Receipts 10,250,000$        1,207,558$      10,529,266$      (279,266)$           102.7% 854,167$          353,391$          9,395,833$        1,133,432$        
     Interest Income 95,000                22,851             197,878             (102,878)             208.3% 7,917                14,934              87,083              110,795            

Total Revenues 10,345,000$      1,230,409$    10,727,144$    (382,144)$          103.7% 862,083$         368,326$         9,482,917$      1,244,227$      

Expenses  FY16 Adopted 
Budget Monthly Actual YTD Actual Remaining 

Budget
Budget 
Spent

Monthly 
Budget

Monthly 
Variance YTD Budget YTD Variance

MCDC Operations

     Personnel Expense 213,565$            12,755$           163,143$           50,422$              76.4% 17,797$            5,042$              195,768$           32,624$            
     Supplies Expense 18,050                699                 3,789                14,261                21.0% 1,504                806                  16,546              12,756              
     Maintenance Expense 3,000                  -                  -                    3,000                  0.0% 250                  250                  2,750                2,750                
     Services/Sundry 353,454              14,865             141,418             212,036              40.0% 29,455              14,589              324,000            182,581            
Total Administrative 588,069$           28,319$          308,351$          279,718$           52.4% 49,006$           20,687$           539,063$         230,712$         

Projects

     Economic Development & Capital 7,335,345$          -$                1,365,728$        5,969,617$          18.6% 611,279$          611,279$          6,724,066$        5,358,339$        
     Community Grants & Projects 1,822,712           56,993             674,215             1,148,497            37.0% 151,893            94,900              1,670,819          996,604$           
     Other Project Expenses 28,000                587                 1,499                26,501 5.4% 2,333                1,746                25,667              24,168              
Total Projects 9,186,057$        57,580$          2,041,442$      7,144,615$        22.2% 765,505$         707,925$         8,420,552$      6,379,111$      

Non-Departmental

     Administrative Fee to GF 170,000$            14,167             155,833$           14,167$              91.7% 14,167$            -$                 141,667$           (14,167)$           
     General  Fund -                         -                  -                    -                     -                      -                   -                   -                   
     Park Construction Fund 6,494,444           1,884,215        2,326,933          4,167,511            35.8% 541,204            (1,343,011)        5,953,240          3,626,308          
     MPAC 375,000              31,250             343,750             31,250                91.7% 31,250              -                   343,750            -                   
     MCDC Debt Service Payments 955,000              955,000           955,000             -                     100.0% 79,583              (875,417)           875,417            (79,583)             
     MCDC Debt Service I & S 764,078              382,039           764,078             -                     100.0% 63,673              (318,366)           700,405            (63,673)             
     Paying Agent 1,000                  200                 400                   600                     40.0% 83                    (117)                 917                   517                   
     Capital Equip/Construction-Aquatic Center 30,784,691          3,496,394        23,350,174        7,434,517 75.8% 2,565,391         (931,003)           28,219,300        4,869,126          
Total Non-Departmental 39,544,213$      6,763,264$    27,896,168$    11,648,045$      70.5% 3,295,351$     (3,467,913)$    36,234,695$    8,338,527$      

Total Expenses 49,318,339$      6,849,163$    30,245,961$    19,072,378$      61.3% 4,109,862$      (2,739,301)$    45,194,311$    14,948,350$    

Net (38,973,339)$    (5,618,754)$  (19,518,817)$  (3,247,778)$    (2,370,975)$    (35,711,394)$  16,192,577$    

FY16 Beginning Fund Balance 61,366,331$      

    Add FY16 Budgeted Revenue 10,345,000        

    Less FY16 Budgeted Expenses (49,318,339)      

FY16 Projected Ending Fund Balance 22,392,992$      

Monthly Comparison YTD Comparison

McKinney Community Development Corporation
Summary Operating Statement

August 2016 (92% of FY Complete)

Unaudited
1



Economic Development Projects FY Board Approved Project Code Budget FY16 Monthly Actual YTD Actual Budget Balance
Airport Transient Hangar * 2013-2014 4B1408 1,365,728$          -$                   1,365,728$         -$                       
Texoma Area Paratransit Systems (TAPS) 2013-2014 4B1412 172,642              -                    -                       172,642             
Project Heat 2,000,000           -                    -                       2,000,000          
Lincoln Property 2014-2015 4B1503 1,500,000           -                    -                       1,500,000          
Undesignated FY 2015 Budget 2,296,976           -                    -                       2,296,976          
Total Economic Development and Capital Projects 7,335,345$        -$               1,365,728$        5,969,618$        

Community Projects FY Board Approved Project Code Budget FY16 Monthly Actual YTD Actual Budget Balance
Samaritan Inn 2013-2014 4B1406 164,892$             -$                   164,892$            -$                       
MHA for Newsome Homes 2013-2014 4B1407 104,574              -                87,773              16,802              
Heard Wildlife Museum 2013-2014 4B1415 1,187                -                1,171                16                     
Habitat for Humanity 2014-2015 4B1506 220,000              -                125,006             94,994              
Pecan Grove Memorial Park 2015-2016 4B1601 127,698              -                127,698             -                    
Heard Natural Science Museum 2015-2016 4B1602 50,000               -                -                    50,000              
Armed Services Memorial Board 2015-2016 4B1603 145,000              -                -                    145,000             
Heritage Guild of Collin County 2015-2016 4B1604 62,000               20,430           42,745              19,255              
Heard Natural Science Museum and Wildlife Sanctuary 2015-2016 4B1605 50,000               36,563           36,563              13,437              
McKinney Rotary Foundation (Special Abilities Playground) 2015-2016 4B1606 200,000              -                -                    200,000             
Heritage Guild of Collin County 2015-2016 4B1607 50,000               -                -                    50,000              
Undesignated FY 2016 Budget 487,198              -                -                    487,198             
Total Community Projects 1,662,549$        56,993$         585,847$           1,076,702$        

Discretionary Promotional and Community Grant FY Board Approved Project Code Budget FY16 Monthly Actual YTD Actual Budget Balance
Vietnam Syndrome Exhibit 2013-2014 PC1410 4,500$               -$                   4,500$               -$                       
Heard Museum 2014-2015 PC1502 3,000                -                    -                    3,000                
Crape Myrtle Trails 2014-2015 PC1503 4,000                -                    3,570                430                   
Smiles Charity 2014-2015 PC1505 800                   -                    800                   -                       
Heritage Guild 2014-2015 PC1507 863                   -                    863                   -                       
Holiday Home Tour / Tour de Coop 2014-2015 PC1512 11,000               -                    10,990              10                     
Empty Bowls 2014-2015 PC1513 7,000                -                    7,000                -                       
Monster Mash Birthday Bash 2014-2015 PC1514 4,000                -                    3,870                130                   
Home for the Holidays 2014-2015 PC1515 15,000               -                    15,000              -                       
Parade of Lights 2014-2015 PC1516 5,500                -                    5,500                -                       
2015 Believe! Run 2014-2015 PC1517 4,500                -                    3,042                1,458                
3e McKinney - Run for Cover 2015-2016 PC1601 3,000                -                    3,000                -                       
Heritage Guild of Collin County 2015-2016 PC1602 6,500                -                    6,500                -                       
Crape Myrtle Trails Foundation 2015-2016 PC1603 3,000                -                    -                    3,000                
Embrace Waiting Children 2015-2016 PC1604 2,000                -                    1,962                38                     
Heard Wildlife Museum 2015-2016 PC1605 2,500                -                    -                    2,500                
Kiwanis of McKinney 2015-2016 PC1606 3,000                -                    3,000                -                       
McKinney Main Street 2015-2016 PC1607 12,000               -                    11,472              528                   
ManeGait Therapeutic Horsemanship 2015-2016 PC1608 4,000                -                    -                    4,000                
Smiles Charity 2015-2016 PC1609 5,000                -                    4,000                1,000                
The Werx 2015-2016 PC1610 9,000                -                    3,299                5,701                
Believe! 2016 2015-2016 PC1612 5,500                -                    -                    5,500                
Empty Bowls 2017 2015-2016 PC1613 7,500                -                    -                    7,500                
Especially Needed Fall Carnival 2015-2016 PC1614 7,000                -                    -                    7,000                
Oktoberfest 2015-2016 PC1615 15,000               -                    -                    15,000              
McKinney Artists Studio Tour 2015-2016 PC1616 5,000                -                    -                    5,000                
NCCFHF Monster Mash 2015-2016 PC1617 4,000                -                    -                    4,000                
Rotary Parade of Lights 2015-2016 PC1618 6,000                -                    -                    6,000                
Undesignated FY 2016 Budget -                       -                    -                    -                       
Total Promotional Grants 160,163$           -$              88,368$            71,795$            

City of McKinney Projects FY Board Approved Project Code Budget FY16 Monthly Actual YTD Actual Budget Balance
          Land Acquisition 2012-16 2010-2012 PK2262 1,891,494$          1,861,328$      1,861,328$         30,166$              
          Aquatic Center - City Design & Pre-const. 2013-2014 PK7102 602,950              22,887           299,123             303,827             
          Frisco ISD Neighborhood Park (Westridge 3) 2015-2016 PK3224 500,000              -                -                       500,000             
          Gabe Nesbitt Tennis CTR Expansion 2015-2016 PK4396 3,000,000           -                166,482             2,833,518          
          Community Ctr Patio & Playground 2015-2016 PK4252 470,000              -                -                       470,000             
          FY 15 PROS Master Plan 2015-2016 PK4324 30,000               -                -                       30,000              
Total Parks Construction Projects 6,494,444$        1,884,215$   2,326,933$       4,167,511$       

Aquatic Center Construction 2014-2015 4B1409 30,784,691$      3,496,394$   23,350,174$     7,434,517$       
*  Other City of McKinney Projects in Eco/Comm Project Allocations

McKinney Community Development Corporation
Project Details - August 2016

Unaudited
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Month 
Received

FY 2011 
Received

FY 2012 
Received

FY 2013 
Received

FY 2014 
Received

FY 2015 
Received

FY 2016 
Received

Difference to 
FY 2015

Variance to 
FY 2015

% of 
Budget

October $618,027 $677,019 $716,718 $780,694 $809,613 $851,178 $41,564 5.1% 8.3%
November 782,350 788,763 1,039,163 938,090 982,351 1,101,106 $118,755 12.1% 19.0%
December 596,953 590,569 722,045 770,221 826,009 897,304 $71,295 8.6% 27.8%
January 635,746 652,773 669,397 744,988 821,731 833,503 $11,773 1.4% 35.9%
February 913,054 900,507 1,231,993 1,043,205 1,136,044 1,231,183 $95,139 8.4% 47.9%
March 551,228 582,592 666,620 681,914 764,445 671,518 ($92,927) -12.2% 54.5%
April 564,781 563,639 676,334 677,086 716,258 825,953 $109,695 15.3% 62.6%
May 802,920 837,767 903,002 978,399 1,031,572 1,114,575 $83,003 8.0% 73.4%
June 607,652 646,007 703,897 765,309 820,908 884,501 63,594       7.7% 82.1%
July 625,389 678,542 694,500 787,000 840,355 910,886 70,531       8.4% 90.9%
August 767,331 845,911 951,437 980,251 1,055,774 1,207,558 151,784    14.4% 102.7%
September 635,984 995,666 725,552 928,323 1,013,186

Total $8,101,418 $8,759,753 $9,700,659 $10,075,479 $10,818,246 $10,529,266 $724,206 7.4% 102.7%

McKinney Community Development Corporation
Sales Tax Revenue

August 2016
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August 2016 McKinney Allen Frisco Plano (1%)*
Diff to LY $606,645 $264,886 $291,733 $1,222,966
Var to LY 14.4% 7.5% 4.1% 17.4%

Year To Date McKinney Allen Frisco Plano (1%)*
Diff to LY $2,891,565 $1,700,247 -$1,388,067 -$1,318,093
Var to LY 7.4% 5.3% -2.0% -1.8%

Year-to-Date Collections
FY 2015 McKinney Allen Frisco Plano 1% *

Oct 2014 $3,224,215 $2,609,274 $5,904,836 $6,191,498
Nov 2014 3,915,144 3,135,352 6,820,782 7,062,280
Dec 2014 3,289,692 2,602,597 5,877,112 5,713,086
Jan 2015 3,272,569 2,952,971 6,059,107 5,997,871
Feb 2015 4,529,724 3,958,728 8,487,636 9,696,211
Mar 2015 3,043,330 2,405,289 5,675,812 5,514,098
Apr 2015 2,850,523 2,258,329 5,137,766 5,525,585
May 2015 4,111,728 3,605,740 7,090,777 8,164,578
June 2015 3,269,101 2,667,427 6,350,732 6,027,506
July 2015 3,346,734 2,572,825 6,010,506 5,873,094
Aug 2015 4,208,443 3,522,837 7,147,729 7,037,004
FY 2015 Total $39,061,203 $32,291,369 $70,562,795 $72,802,811

FY 2016 McKinney Allen Frisco Plano 1% *
Oct 2015 $3,389,959 $2,697,390 $6,390,476 $5,419,975
Nov 2015 4,389,632 3,428,833 7,212,966 6,559,191
Dec 2015 3,574,431 2,655,217 5,508,523 6,194,708
Jan 2016 3,319,142 2,920,196 5,550,315 5,785,538
Feb 2016 4,909,813 4,240,249 8,100,618 8,671,921
Mar 2016 2,671,190 2,530,504 5,368,411 5,706,034
Apr 2016 3,288,815 2,522,420 5,082,521 5,141,742
May 2016 4,443,548 3,427,481 6,995,779 7,595,316
June 2016 3,522,696 2,861,306 5,408,488 6,004,470
July 2016 3,628,455 2,920,296 6,117,169 6,145,855
Aug 2016 4,815,087 3,787,724 7,439,461 8,259,970
FY 2016 Total $41,952,769 $33,991,616 $69,174,728 $71,484,718
* State Comptroller reports 1% sales tax for City of Plano and 1% for DART.  All other Sister Cities represent 2% sales tax. 

TOTAL SALES TAX COLLECTED
Sister City Comparison
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MCDC Operations MCDC Long Term 
Debt General Fixed Assets Consolidated

Cash and Cash Equivalents 1,273,518$                 -$                              -$                              1,273,518$                 
Investments 41,686,337                 -                                -                                41,686,337                 
Interest Receivable - Investments 16,193                       -                                -                                16,193                       
Accounts Receivable 1,948,586                   -                                -                                1,948,586                   
Security Deposits 4,852                         -                                -                                4,852                         
Deferred Charges - Prepaid Items 1,000                         -                                -                                1,000                         
Discounts on Investments (1,706)                        -                                -                                (1,706)                        
Capital/Land -                                -                                4,970,062                   4,970,062                   
Capital/Land Improvements (Net of Depreciation) -                                -                                2,149,546                   2,149,546                   
Capital/Construction in Progress -                                -                                2,318,116                   2,318,116                   
GASB 68 TMRS/Investment -                                4,617                         -                                4,617                         
GASB 68 TMRS/Contributions -                                20,028                       -                                20,028                       
General Long Term Debt -                                24,461,092                 -                                24,461,092                 

44,928,780$            24,485,737$            9,437,724$              78,852,241$            

Vouchers Payable 1,921,059$                 -$                              -$                              1,921,059$                 
Compensated Absences -                                25,851                       -                                25,851                       
Retainage Payable 1,160,207                   -                                -                                1,160,207                   
Bonds Payable Interest -                                95,510                       -                                95,510                       
Bonds Payable Current -                                955,000                      -                                955,000                      
Bonds Payable -                                23,315,000                 -                                23,315,000                 
TMRS Pension Liability -                                89,911                       -                                89,911                       
TMRS Actuarial Experience -                                4,465                         -                                4,465                         

3,081,266$              24,485,737$            -$                              27,567,003$            

Unreserved Fund Balance * 34,783,856$               -$                              34,783,856$               
Reserved for Encumbrances 7,063,658                   -                                -                                7,063,658                   
Investment in Capital Assets -                                -                                9,437,724                   9,437,724                   

41,847,514$            -$                              9,437,724$              51,285,238$            

44,928,780$            24,485,737$            9,437,724$              78,852,241$            

34,783,856$            

Committed Projects Reserve:
Economic Development & Capital Projects 3,672,642$                 
Community Projects 589,504
Discretionary Prom & Comm Grants 71,795
Parks Construction Projects 4,167,511
Aquatic Center Construction (unencumbered 
project balance) 376,729

Total Committed Projects $              8,878,181 

25,905,675$            

Undesignated Reserve:
Eco Develop & Capital Projects (FY16) 2,296,976$                 
Community Projects (FY16) 487,198                      
Discretionary Prom & Comm Grants (FY16) -                             

Total Undesignated Allocations $              2,784,174 

23,121,501$            
Less Contingency -                                

23,121,501$            

Total Fund Equity

McKinney Community Development Corporation
Balance Sheet

August 2016

Assets

Liabilities

Fund Equity

Total Assets

Total Liabilities

Final Unreserved Fund Balance

Unreserved Fund Balance after Project Commit.

Remaining Unreserved Fund Balance

Unreserved Fund Balance *

Total Liabilities and Equity

Unaudited
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DATE NUMBER DESCRIPTION AMOUNT FPO # PO #
8/1/2016 425 MCDC Sales Tax Revenue Bonds 2015 Debt Service Payment $1,337,239.00 Wired

8/1/2016 426 Community Impact Newsletter (June Issue-Half Page) $1,675.00 F31127

8/1/2016 427 C. Schneible Reimbursements (Food/Recognition/Postage/Supplies) $396.48 F31130

8/5/2016 428 Chestnut Square (Project 4B16-04) Grant Reimbursement $20,430.00 F31177

8/5/2016 429 Community Lifeline Center (Awards Celebration Tickets) $900.00 F31173

8/5/2016 430 City of McKinney (Historic Home Calendar Ads) $700.00 F31174

8/10/2016 431 Star Local Media (Legal Notices) $81.99 F31231

8/10/2016 432 Ricoh USA (Color print overages) Final $294.94 F31227

8/10/2016 433 Brown & Hofmeister (Legal fees - MCDC: $96; Project: $747) $843.00 F31230

8/15/2016 434 Standard Coffee Service $20.21 160268

8/22/2016 435 3e McKinney (Golf Tournament Sponsorship) $1,000.00 F31304

8/22/2016 436 void $0.00

8/22/2016 437 Manhattan Construction (MAFC) $1,447,231.59 151668

Manhattan Construction (MAFC-Retainage) $65,690.32 151668

8/22/2016 438 Lake Forest McKinney Investors

                         Rent $3,402.00 160232

                         Electric $381.58 160232

8/25/2016 439 Heard Museum (Project# 4B16-05) Grant Reimbursement $36,562.65 F31335

8/25/2016 440 The Retail Coach (Quarterly payment) $6,250.00 160653

8/25/2016 441 Sullivan Perkins (CMS License) $100.00 F31334

8/25/2016 442 Star Local Media (Legal Notices) $126.15 F31332

8/26/2016 443 Farm Aid (Home Grown Village Sponsorship) $1,000.00 F31341

McKINNEY COMMUNITY  DEVELOPMENT CORPORATION

Check Issued: August 2016
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MEDC-MCDC-MAIN ST. 

Talking Points September 2016 for August 2016  

MCVB Updates: 
 
Accolades: 

From: Barbara Williamson [mailto:willibj1@att.net]  

Sent: Monday, August 22, 2016 8:42 AM 

To: Paul Grimes <pgrimes@mckinneytexas.org> 

Cc: Vanesa Rhodes <vrhodes@visitmckinney.com>; Beth Shumate <bshumate@visitmckinney.com> 

Subject: Commendations for the McKinney Convention and Visitors Bureau 

 

Mr. Grimes, 

 

I am writing to enthusiastically endorse the staff at the McKinney Convention and Visitors Bureau. My 

husband and I were hosts to a long weekend convention of the Miniature Book Society, Inc. This 

international society meets only once a year in different cities around the world. McKinney, Texas was 

chosen for the 2016 venue. We live in McKinney and the first stop to begin the planning process was in 

the McKinney Convention and Visitors Bureau. The actual convention was held in the Sheraton McKinney 

Hotel. We hosted folks from 4 countries and 17 US States. 

 

We worked with Vanesa Rhodes and all her staff members. From the beginning, we received such solid 

support and resources from this office. When we signed up to host the Conclave, GoTaps was still in place 

and we were so happy to have simple transportation for our conference attendees. When GoTaps folded, 

transportation around McKinney became a huge issue. Vanesa worked with us tirelessly to find solutions for 

moving attendees around the city. They put together wonderful welcome bags for our attendees. When a 

Thursday night VIP dinner venue fell through, they helped us find another wonderful place to host our VIPs. 

 

I can't say how important their generous support was to us as we are not event planners. This office is so 

critical to visitors. I'd like to leave you with a moment that our guests are STILL talking about. On Saturday, 

August 5, we bussed our guests to the Historic Square for free time to shop and dine. While we had a bus 

circulating, some folks were still downtown past the bus service deadline. They assumed they could just get 

a taxi. (Note: please please help with the lack of taxi service in McKinney. It is brutal and with economic 

growth, it is so essential). Some folks ended up in the Visitor's Center. They got back to the hotel when a 

staff member getting off duty, brought them in her own car. In another case, a shopkeeper from the Square 

brought others back to the Hotel. 

 

Our guests were full of gratitude and amazement at the radical hospitality so evident in McKinney. Our deep 

thanks and sincere appreciation goes out to every member of the McKinney Convention and Visitors 

Bureau. Because of them, our feedback from attendees proclaimed McKinney Texas the best venue in 34 

years of this conference. With the state of our world being often chaotic, we were so proud of our little city 

McKinney, Texas! 

 

With gratitude and admiration, 

 

Barbara J. Williamson 

Miniature Book Society, Inc. 

2016 nd Conclave Host 

Events: 4 

 Dee-dee Guerra attended the Leadership McKinney Retreat on 8/11-12/16. 

 Vanesa Rhodes attended the Heritage Springs Bridal Show in Anna TX on 8/21/16. 

mailto:willibj1@att.net
mailto:pgrimes@mckinneytexas.org
mailto:vrhodes@visitmckinney.com
mailto:bshumate@visitmckinney.com
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 Beth Shumate & Vanesa Rhodes attended the Texas Association of Convention and Visitors 

Bureau annual conference on 8/15-19/16. Vanesa Rhodes was certified and awarded as a TDM 

(Texas Destination Marketer) at the conference.  

 Sports- City Manager Grimes MCVB Staff, Dana Riley & MISD Superintendent Dr. Rick McDaniel, 

& the MISD Athletic Staff met with the NAIA (National Athletic Intercollegiate Association) about 

possibly bring a Football Championship Play-off game in December 16, 2017 to the new MISD 

Football Stadium. Consensus was that it was too soon to the delivery date of the stadium. City 

Manager Grimes asked to see if they could wait until 2018, so that we would have a year under 

our belt and all the kinks were worked out with the stadium.  We want to produce a memorable 

experience for these athletes and their families and fans. Still waiting to hear from Coach Pratt 

on the discussion he had with the NAIA on the response we gave to their proposal. 

Hot Tax Collections: August 2016 – Sales Report TTL Room Nights: 299; TTL Rev: $38,837 

SMERF:  TTL Room Nights: 299   TL Rev: $38,837 

(7 Weddings- & 1 Social Group2 weddings had no pick up) 

Weddings: 124    Rooms, TTL Rev $15,187 

 Elliott Wedding – Sheraton Hotel:  TTL Room Nights: 31, TTL Rev: $4309 

 Roll Wedding – Towne Place Suites: TTL Room Nights:  25,  TTL Rev: $ 2725 

 Sterling/Conky Wedding – Holiday Inn:  TTL Room Nights: 2, TTL Rev; $ 218 

 Samantha Sands Wedding – Sheraton Hotel: TTL Room Nights: 39, TTL Rev: $4992 

 Aidan Dialy Wedding – no pick up 

 Di Domenico/Landers Wedding – no pick up 

 Stefanie Caldwell Wedding – Holiday Inn:  TTL Room Nights: 27, TTL Rev: $2943 

Social Groups:  

 Miniature Book Society Conclave – Sheraton Hotel:  TTL Room Nights: 175, TTL Rev: $20,650 
 

Associations/Corporate: 0 TTL Room nights: ; TTL Revenue: $ 0& F&B: $948.89 

 

o Visage – Dru Reiss (popular Ink) Meeting at Ricks 101 no room nights. F&B $948.89 

Visitors:   

 FYTD Total (October ‘15 –September ‘16): 2023 YTD:4019 

o August Total: 281 

o Out of State: 96 

o Out of Country: 44 

o Texas Residents: 50 

o McKinney Residents: 91 



 

MEDC-MCDC-MAIN ST. 

 Note: Out of Country visitors that stopped in the visitors center the month of August, 2016: Scotland, 

Australia, Russia, England, Italy, Puerto Rico, Taiwan, Germany, South Africa, Malta – Europe, Chile, and 

China. 

RFP Rec’d- RFP’s: 13 (1- Association, 1-Corporate, 9- Weddings, 2- Reunions) 

 RFP’S sent: 2 

o TCDLA-Texas Criminal Defense Lawyers Association. One day Seminar in McKinney. 

January 20, 2017 and need assistance finding a hotel to host the seminar. 60 people 

classroom, a sleeping rooms for the night of the 19th (govt. rate). Continental breakfast, 

and maybe boxed lunch.  

o First Service Mortgage Strategic Planning Session (lead from MEDC- Abby Liu), 10/20-

21/16, 6 attendees.  

 

 RFP Bid Won: 2 

o TCDLA-Texas Criminal Defense Lawyers Association. One day Seminar in McKinney. 

January 20, 2017 and need assistance finding a hotel to host the seminar. 60 people 

classroom, a sleeping rooms for the night of the 19th (govt. rate). Continental breakfast, 

and maybe boxed lunch.  

o First Service Mortgage Strategic Planning Session (lead from MEDC- Abby Liu), 10/20-

21/16, 6 attendees.  

o Barnard/McCoy Wedding – September 2016 

o Overman/Gartley Wedding – October 2016 

o Dunn/Adair Wedding – October 2016 

o Sepeda/Beene Wedding – December 2016 

o Rachael Blanchard Wedding – February 2017 

o Hensley/Wilson Wedding – March 2017 

o McCauley/Little Wedding – March 2017 

o Caitlyln Gilliam Wedding – May 2017 

o Neena/Vay Wedding – July 2017 

o Swanson Meetings & Event Planning Family Reunion –June 2017 

o Wylie High School 10 Year Class Reunion – May 2017 

 

 

Advertising: 

 Ads/materials created and submitted:  
 Created Tea in Texas co-op piece (partnership with Heard-Craig House/Chestnut Square) 
 Home & Away web banner ad 
 Daytripper materials 
 TSAE Banner ads 
 Oxford American ad 
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 TourTexas.com Sept newsletter materials – Oktoberfest 
 Wrote/delivered proclamation for Sport Source tourney 
 Oktoberfest landing page and home page News Flash button for our website 

 

 AUGUST 2016 Media Coverage:  

 

AUGUST 2016 - MCVB 

Publicity/Free Media 

Coverage Values 

 

          

Publication  Article/Topic Print Value Web Value PR Value Impressions 

Courier-Gazette  Weekend Update $0.00 $1,600.00 $4,800.00 49384 

BubbleLife (by Rita Cook)  Local Performance Training Facility 0.00 2000.00 6,000.00 837,343 

TOTALS    0.00 $3,600.00 $10,800.00 886,727 

 

 

 

 

 

 



Historic Downtown McKinney celebrates the 9th annual McKinney Oktoberfest. The festival opens at 
4pm on Friday, September 23 and runs through Sunday, September 25. This is a free event with coupons 
for food, drink and carnival rides. Coupons may be purchased in advance at Pat Lobb Toyota of 
McKinney, Sheraton McKinney, Market Street McKinney and MPAC. Shuttle service is available from 
First Baptist. For more information, please visit www.mckinneyoktoberfest.com. 
 
Amy Rosenthal, Executive Director @ MPAC/Main Street 
 

http://www.mckinneyoktoberfest.com/
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Category Grant/Transfer Amount

Promotional & Community Events MCDC Discretionary 100,000.00$         

Run for Cover/3e McKinney (3,000.00)$              

Crape Myrtle Trails Run and Festival (3,000.00)$              

Embrace Waiting Children-Fairways for Families (2,000.00)$              

Heard Wildlife Museum - Texas Heritage Festival (2,500.00)$              

Heritage Guild of Collin County - Farmers Market and Ice 

Cream Crank-off (6,500.00)$              

Kiwanis Historic McKinney Triathlon (3,000.00)$              

ManeGait - Gaitapalooza (4,000.00)$              

McKinney Main Street - Arts in Bloom (12,000.00)$             

Smiles Charity - 2016 Event (5,000.00)$              

The WERX - multiple 2016 events (9,000.00)$              

Holy Family School - Believe! 2016 (5,500.00)$              

St. Peters - Empty Bowls 2017 (7,500.00)$              

Especially Needed Fall Carnival (7,000.00)$              

McKinney Main Street - Oktoberfest (15,000.00)$             

McKinney Artists Studio Tour (5,000.00)$              

NCCHFH - Monster Mash (4,000.00)$              

Rotary Parade of Lights (6,000.00)$              

Balance -$                     

Community Projects MCDC Discretionary 1,171,896.00$      
#16-01 Pecan Grove Cemetary - Road resurfacing and 

construction (127,698.00)$           

#16-02 Heard Natural Science Museum - Buidling 

modifications, electrical and equipment requirements for 

Magic Planet exhibit (50,000.00)$             

#16-03 Armed Services Memorial Board - Site work and 

installation of monument to Gold Star Families (145,000.00)$           

#16-04 Heritage Guild of Collin County - Paint and 

upgrades to Bevel House, Chapel and Pavilion (62,000.00)$             

#16-05 Heard Natural Science Museum - equipment 

purchase, infrastructure improvements and construction 

required for Dinosaurs Live exhibit (50,000.00)$             

#16-06 McKinney Rotary Foundation - construction of an 

all-abilities program in Bonnie Wenk Park (200,000.00)$           

#16-07 Heritage Guild of Collin County - improvements to 

the Dulaney Cottage (50,000.00)$             

Balance 487,198.00$         

Projects - Parks & Recreation Project #15-04 5,500,000.00$      

Scott Elementary Neighborhood Park (500,000.00)$           

Community Center ADA Compliance (470,000.00)$           

Gabe Nesbitt Park - Park Road, Parking (Phase II 

Aquatic Center) Added to MAFC (4B 1409) as a result of 

Board action on 11/19/15. (1,500,000.00)$        

Gabe Nesbitt Tennis Court Expansion (3,000,000.00)$        

Parks Master Plan Update - add section re: Streetscape (30,000.00)$             

Balance -$                     

MPAC Operations 375,000.00$         

(375,000.00)$           

Balance -$                     

MAFC Operations 200,000.00$         
Reallocation of $150,000 to Project #14-09 for tools, 

equipment and supplies necessary for aquatic and 

fitness center opening (150,000.00)$       
Reallocation of $50,000 to MCDC Special Events line 

item to be used for marketing/opening events (50,000.00)$         

Balance -$                     

Loan to PSA in an amount up to $3,200,000; approved in FY13 is reflected

on MCDC books as a note repayable within 5 years.  

Total amount loaned: $2,721,965.38

First loan repayment made 6/23/15 in the amount of $1,000,000

Final loan repayment made 7/28/16 in the amount of $1,721,965.38

Balance: 0

 Grants and Transfers - FY 15-16

McKinney Community Development Corporation

9/11/2016



Prospective Project Description Cost Timeframe

McKinney Garden Club Median beautification projects $7,500 ?

Heritage Guild of Collin County Improvements to Dulaney House $175,000 Q3 2016

Heard Craig Center for the Arts HVAC Units for Heard Craig House $43,500 Q3 2016

Collin County Historical Society

iPads to facilitate self-guided tours 

of museum exhibits $6,968 Q3 2016

North Collin County Habitat for 

Humanity

Lot acquisition for affordable 

housing construction; exterior 

home renovation projects $251,000 Q3 2016

Independent Bank

Infrastructure for "low-pay" 

medical clinic ? Q1 2016

City of McKinney

Elements of Downtown Parking 

Plan ? ?

Craig Ranch Resort Hotel & Conf Center ? ?

Prospective Projects for MCDC Funding

9/11/2016
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September 15, 2016 – Construction Status 
 
Site Work & Utilities 

� Removal of the stock pile of soil material at the southernmost area of the site is complete. Some 
stockpiled material does remain on site including the top soil material and the spoils pile left over 
from the PSA construction project.  

 
Landscape & Hardscape 

� Sidewalk concrete is ongoing in multiple locations  
� Outdoor pool area paving is in process.  
� Construction of landscaping and site retaining wall work is ongoing  

 
Concrete & CMU 

� Interior CMU walls are complete including the construction of the walls at the elevator openings 
 
Steel Erection 

� Miscellaneous steel construction is complete 
 
Building Envelope  

� Masonry punch list work is ongoing throughout the site 
 

Doors/Frames/Hardware 
� Hollow metal doors have been delivered and are being installed  

 
Drywall Partitions and Ceilings 

� All interior walls and gypsum ceilings have been framed and sheathed. Acoustical ceilings are in 
process. The installation of ceiling tile will follow completion of all MEP work including PRs 20 and  
25.  

 
Interior Finishes 

� Tile installation work is ongoing at Levels 1 and 2. Wood floor and millwork material has been 
installed in multiple locations. Outstanding items include the entry desk and group fitness floor.  

� Interior glazing work is ongoing with the installation of glazed doors and window wall at CL 5 
between the Natatorium and the fitness space.   

� The first coat of finish paint has been applied at all areas.  
 
Elevators 

� Elevator installation is complete. Operation of the elevator is pending final payment and state 
inspection.  
 

Pools 
� Erection of Slides A and B is complete. Wall tile installation is ongoing at the all pools. Erection of 

Slides C and D is scheduled to start the week of 9/19/16.  
 

Mechanical / Plumbing / Fire Protection  
� Overhead mechanical equipment and ductwork is being installed, tested and startup of equipment 

is ongoing. Conditioned areas became available on July 18
th
.  

 
Electrical / Lighting Control / Fire Alarm  

� Final connection of electrical power and light fixture installation is ongoing at all areas.  
 
Audio Visual / Tele/Data / Security 

� Installation of the Proposal Request 25RR scope is ongoing.  



 

 

 

DESIGN & OWNER 

COORDINATION ITEMS 
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September 15, 2016 - Design & Owner Coordination Items 
 
Site Work & Utilities 

� NA 
 
Landscape & Hardscape 

� Removal of the remaining excess soil including the soil from the construction of the adjacent PSA 
project remains on the site.  
 

Concrete & CMU 
� NA 

 
Steel Erection 

� NA 
 
Building Envelope  

� NA 
 
Doors/Frames/Hardware 

� NA 
 

Drywall Partitions and Ceilings 
� Final coordination and approval of PR 25RR AV Design Development – Installation of overhead 

and in wall conduit to support AV changes has impacted the completion of the drywall and ceiling 
scope of work. MCC will continue with all work as scheduled and will rework areas as needed 
once the AV Design is confirmed.  

 
Interior Finishes 

� Final coordination and approval of PR 25RR AV Design Development – Installation of overhead 
and in wall conduit to support AV changes has impacted the completion of the drywall and ceiling 
scope of work. MCC will continue with all work as scheduled and will rework areas as needed 
once the AV Design is confirmed.  

 
Elevators 

� NA 
 

Pools 
� NA 

 
Mechanical / Plumbing / Fire Protection  

� NA 
 
Electrical / Lighting Control / Fire Alarm 

� PR 25RR AV design changes have been released and are being implemented now 
� PR 24R Additional Fitness Equipment design changes have been released and are being 

implemented now 
 
Audio Visual / Tele/Data / Security 

� PR 25RR AV design changes have been released and are being implemented now 
� PR 24R Additional Fitness Equipment design changes have been released and are being 

implemented now 
 



 
 

 

SUBCONTRACTOR 

STATUS LOG 
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McKinney Aquatics & Fitness Center - Contractor Award Log

Scope of Work:

Concrete

Awarded Contractor:

Kent Companies

Maverick Utility Construction, Inc.Site Utilities

Metal Louvers

Roofing

Spray Fireproofing

Doors & Hardware

Glass

Structural Carpentry

Finish Carpentry

Waterproofing

Plaster & Stucco

Overhead Doors

Skinner Masonry

Basden Steel

Viva Railings, LLC

NA

RM Rodgers, Inc.

Lundy Services, LLC

Chamberlin Waterproofing

Masonry

Steel

Specialty Metals

OGI Architectural Metal

Paragon Roofing

NA

Performance Door and Hardware

DGB Glass, Inc.

Overhead Door Co. of Dallas

Wood Floor Ponder Company, Inc.

Drywall Drywall Interiors, LP

Tile Alamo Tile & Stone

Misc. Specialties Spectrum Resources, LTD

Carpet & Resilient Flooring Fabulous Floors, Inc.

Painting Carrco Painting

Site Furnishings InPro Fabrications

Signs ASI Signage Inovations

Lockers Hollman, Inc.

Athletic Equipment John F. Clark Company

Folding Operable Partitions Modernfold, Inc.

Appliances PIRCH, Inc.

Elevators Thyssen Krupp Elevator Systems

Window Treatments AEC Corporation

Aquatic Pools, Slides & Equipment Sunbelt Pools

Electrical Petri Electric

Fire Sprinkler Fire-Tech Protection Systems

Mechanical Plumbing & HVAC Humphrey & Associates

Audio Visual AVI/SPL

Tele Data Comm Lantek Communications

Security / CCTV Securadyne Systems

Fences & Gates The Anchor Group, Inc.

Earthwork RPMx Construction, LLC

Pavement Markings Stripe A Zone, Inc.

Modular Retaining Wall Texas - ERW Site Solutions

Landscape & Irrigation SOI Group, Inc.

1/18/2016 Page 1 of 1



 
 

 

SCHEDULE SUMMARY 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct

2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

Pre-Construction

M1070 Design Development 60 0 06/19/14A 09/17/14A

M1390 GMP Issued 0 0 06/17/15A

M1391 GMP Review & Approval 12 0 06/18/15A 07/23/15A

M1392 Ground Breaking 0 0 07/20/15A

Project Notes & Milestones

NTP Notice To Proceed 0 0 07/23/15A

CONDUR Project Duration - NTP To Substantial (Cal Days) 519 116 07/23/15A 12/22/16

M1430 Top Out Sturcture 0 0 05/13/16A

M1580 Dry In Gym / Entry 0 0 06/26/16A

M1680 Dry In Pool 0 0 07/01/16A

M1880 Permanent Power Avaliable 0 0 07/12/16A

M1780 Conditioned Air 0 0 07/18/16A

M1785 Start-Up DHU's 1 0 08/15/16A 08/15/16A

M1365 Contract Substantial Completion 1 1 11/22/16 11/22/16

M1367 Pending CO#04 Time Extension (Projected 20 Days) 20 20 11/23/16 12/22/16

M1360 Substantial Completion 0 0 12/22/16

M1380 Final Completion 0 0 01/19/17

Submittals & Procurement

P-1600 Light Fixtures - Submit / Review / Reject 15 0 08/28/15A 09/15/15A

P-2200 Electrical Service Equip - Submit/Review/Approve 15 0 09/09/15A 11/10/15A

P-1620 Light Fixtures - Submit / Review / Approve 15 0 11/24/15A 12/29/15A

P-2250 Electrical Service Equipment - Fab & Deliver 30 0 02/22/16A 05/16/16A

P-1650 Light Fixtures - Fab & Deliver 50 0 03/07/16A 07/28/16A

P-1100 Structural Steel Pool - Submit / Review /Approve 15 0 10/16/15A 10/30/15A

P-1150 Structural Steel Pool - Fab & Deliver 30 0 11/02/15A 02/08/16A

P-1200 Curtainwall - Submit / Review / Approve 15 0 12/29/15A 01/08/16A

P-1210 Interior Storefront - Submit / Review / Approve 15 0 01/07/16A 02/02/16A

P-1220 Interior Storefront - Fab & Deliver 30 0 02/03/16A 06/01/16A

P-1250 Curtainwall - Fab & Deliver 70 0 02/03/16A 06/20/16A

P-1300 Pool Equipment - Submit / Review / Approve 15 0 09/02/15A 10/05/15A

P-1900 Pool Slides - Submit / Review / Approve 15 0 09/23/15A 01/14/16A

P-1000 Structural Steel Gym - Submit / Review / Approve 15 0 10/01/15A 10/19/15A

P-2500 Pool Slides Color Samples - Submit/Review/Approv 15 0 10/06/15A 01/14/16A

P-1350 Pool Equipment - Fab & Deliver 60 0 10/06/15A 05/03/16A

P-1050 Structural Steel Gym - Fab & Deliver 30 0 10/19/15A 12/28/15A

P-1950 Pool Slides - Fab & Deliver 60 0 11/23/15A 03/28/16A

P-1960 C&D Pool Slides - Fab & Deliver (Added Per PR15) 53 9 06/27/16A 09/09/16

P-1980 Family Slide - Submit / Review / Approve 10 0 06/30/16A 07/28/16A

P-1970 Family Slide - Fab & Deliver 60 14 07/15/16A 09/16/16

P-1800 Gym Flooring - Submit / Review / Approve 15 0 12/10/15A 01/05/16A

P-1850 Gym Flooring - Fab & Deliver 42 0 06/27/16A 07/28/16A

P-1400 AHU's - Submit / Review / Approve 15 0 11/10/15A 12/07/15A

P-1450 AHU's - Fab & Deliver 60 0 12/14/15A 05/02/16A

P-2000 Operable Partitions - Submit / Review / Approve 15 0 01/13/16A 02/08/16A

P-2050 Operable Partitions - Fab & Deliver 39 0 06/27/16A 08/19/16A

P-1700 Stairs #2 & #3 - Submit / Review / Approve 15 0 10/05/15A 10/19/15A

P-2400 Stairs #1 - Submit / Review / Approve 15 0 10/13/15A 11/02/15A

P-1750 Stairs #2 & #3 - Fab & Deliver 30 0 10/20/15A 02/04/16A P
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Design Development

GMP Issued

GMP Review & Approval

Ground Breaking

Notice To Proceed

Project Duration - NTP To Substantial (Cal Days)

Top Out Sturcture

Dry In Gym / Entry

Dry In Pool

Permanent Power Avaliable

Conditioned Air

Start-Up DHU's

Contract Substantial Completion

Pending CO#04 Time Extension (Projected 20 Days)

Substantial Completion

Final Completion

Light Fixtures - Submit / Review / Reject

Electrical Service Equip - Submit/Review/Approve

Light Fixtures - Submit / Review / Approve

Electrical Service Equipment - Fab & Deliver

Light Fixtures - Fab & Deliver

Structural Steel Pool - Submit / Review /Approve

Structural Steel Pool - Fab & Deliver

Curtainwall - Submit / Review / Approve

Interior Storefront - Submit / Review / Approve

Interior Storefront - Fab & Deliver

Curtainwall - Fab & Deliver

Pool Equipment - Submit / Review / Approve

Pool Slides - Submit / Review / Approve

Structural Steel Gym - Submit / Review / Approve

Pool Slides Color Samples - Submit/Review/Approv

Pool Equipment - Fab & Deliver

Structural Steel Gym - Fab & Deliver

Pool Slides - Fab & Deliver

C&D Pool Slides - Fab & Deliver (Added Per PR15)

Family Slide - Submit / Review / Approve

Family Slide - Fab & Deliver

Gym Flooring - Submit / Review / Approve

Gym Flooring - Fab & Deliver

AHU's - Submit / Review / Approve

AHU's - Fab & Deliver

Operable Partitions - Submit / Review / Approve

Operable Partitions - Fab & Deliver

Stairs #2 & #3 - Submit / Review / Approve

Stairs #1 - Submit / Review / Approve

Stairs #2 & #3 - Fab & Deliver

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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P-2450 Stairs #1 - Fab & Deliver 30 0 11/03/15A 02/04/16A

P-1500 Elevator - Submit / Review / Approve 15 0 11/05/15A 01/04/16A

P-1550 Elevator - Fab & Deliver 31 0 06/13/16A 07/29/16A

P-2100 Brick & Stone Veneer - Submit / Review / Approve 15 0 11/12/15A 02/12/16A

M1610 Brick & Stone Veneer - Fab & Deliver 40 0 02/15/16A 03/21/16A

P-2300 H/M Door Frames - Submit / Review / Approve 15 0 11/19/15A 12/09/15A

P-2350 H/M Door Frames - Fab & Deliver 20 0 12/11/15A 02/08/16A

P-2370 AV Equipment - Product Data (Initial Submittal) 30 0 07/04/16A 07/09/16A

P-2380 AV Equipment - Resubmit/Review/Approve Per PR20& PR25 10 5 08/22/16A 09/02/16

P-2375 Shade Structures - Submit / Review / Approve 10 0 05/25/16A 06/16/16A

P-2377 Shade Structures - Fab & Deliver 20 13 06/23/16A 09/15/16

P-2378 Engineered Wall - Submit / Review / Revise & Resubmit 10 0 04/09/16A 05/18/16A

P-2390 Engineered Wall - Awaiting Resubmittal 10 0 05/19/16A 07/12/16A

P-2379 Engineered Wall - Resubmit / Review / Approve 10 0 07/13/16A 07/28/16A

P-2385 Engineered Wall - Fab & Deliver 10 0 07/29/16A 08/03/16A

P-2389 Lockers Submittal 1 0 05/16/14A 06/13/14A

P-2395 Locker - Fab and Delivery 1 14 06/16/14A 09/16/16

P-2387 Bath House Glulam - Submit / Review / Approve 10 0 04/28/16A 05/12/16A

P-2388 Bath House Glulam - Fab & Deliver 45 0 05/13/16A 07/25/16A

P-2392 Metal Fencing Shop Drawings Review/Approval 1 0 06/11/16A 08/15/16A

Proposal Request #15 - Added Slides

PR15 Receive Proposal Request #15 - Addded Slides 0 0 02/26/16A

PR15-10 MCC Review & Prepare Pricing Selection/ Submit 20 0 02/29/16A 04/05/16A

PR15-20 Owner Review & Approve Selection 5 0 05/09/16A 05/16/16A

PR15-30 MCC Prepare Final Pricing For Selected Items 2 0 05/24/16A 06/10/16A

PR15-40 Owner Approve / Issue CO 5 0 06/13/16A 06/22/16A

Proposal Request #20 - AV Changes

PR20 Receive Proposal Request #20-AV Changes (Incomplete) 0 0 04/19/16A

PR20-RFI MCC Owner Arch RFI Process For Incomplete PR#20 20 0 04/20/16A 06/07/16A

Proposal Request #25 - Revised AV Changes

PR25-10 MCC Reivew & Prepare Pricing / Submit 20 0 06/08/16A 07/25/16A

PR25R Engineer Revise PR#25 Including RFI's 10 0 06/27/16A 07/18/16A

PR125R Working Coordination Meeting with Design Team to Finalize Change10 0 07/19/16A 07/29/16A

PR225R PR25RR Issued to MCC for Reveiw and Pricing 6 0 08/01/16A 08/08/16A

PR325R Owner Approval & MCC to Proceed with Procurement 9 0 08/09/16A 08/19/16A

PR425R AV Submittals Related to PR25RR 1 7 08/24/16A 09/07/16

PR525R Material Procurement  (PR 25RR) 10 10 09/08/16 09/21/16

RFI#289 RFI#289 - Submit Speaker Clarification OutDr Pool Area 0 0 06/10/16A

RFI#289-10 RFI#289 - Engineer Review & Respond 6 0 06/27/16A 07/05/16A

RFI#296 RFI #296 - Submit Speaker Clarification In Auditorium 0 0 06/27/16A

RFI#296-10 RFI #296 - Engineer Review & Respond 5 0 06/28/16A 07/05/16A

Proposal Request #22 - Feature Walls

PR22 Proposal Reqeust #22 Issued 0 0 04/20/16A

PR222 MCC PR#22 Review 1 0 04/21/16A 05/05/16A

PR122 RFI 243 - Art Wall Stone Attachment 1 0 05/06/16A 05/10/16A

PR172 RFI 267 - Art Wall Stone Attachment Revision 1 0 05/27/16A 06/07/16A

PR197 MCC Review of RFIs for PR#22 and Pricing Submission 1 0 06/08/16A 07/05/16A

PR209 Owner Approval and MCC Released 1 0 07/06/16A 07/06/16A

PR215 Procurement of Stone for Feature Wall 46 0 07/07/16A 08/19/16A P
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Stairs #1 - Fab & Deliver

Elevator - Submit / Review / Approve

Elevator - Fab & Deliver

Brick & Stone Veneer - Submit / Review / Approve

Brick & Stone Veneer - Fab & Deliver

H/M Door Frames - Submit / Review / Approve

H/M Door Frames - Fab & Deliver

AV Equipment - Product Data (Initial Submittal)

AV Equipment - Resubmit/Review/Approve Per PR20& PR25

Shade Structures - Submit / Review / Approve

Shade Structures - Fab & Deliver

Engineered Wall - Submit / Review / Revise & Resubmit

Engineered Wall - Awaiting Resubmittal

Engineered Wall - Resubmit / Review / Approve

Engineered Wall - Fab & Deliver

Lockers Submittal

Locker - Fab and Delivery

Bath House Glulam - Submit / Review / Approve

Bath House Glulam - Fab & Deliver

Metal Fencing Shop Drawings Review/Approval

Receive Proposal Request #15 - Addded Slides

MCC Review & Prepare Pricing Selection/ Submit

Owner Review & Approve Selection

MCC Prepare Final Pricing For Selected Items

Owner Approve / Issue CO

Receive Proposal Request #20-AV Changes (Incomplete)

MCC Owner Arch RFI Process For Incomplete PR#20

MCC Reivew & Prepare Pricing / Submit

Engineer Revise PR#25 Including RFI's

Working Coordination Meeting with Design Team to Finalize Change

PR25RR Issued to MCC for Reveiw and Pricing

Owner Approval & MCC to Proceed with Procurement

AV Submittals Related to PR25RR

Material Procurement  (PR 25RR)

RFI#289 - Submit Speaker Clarification OutDr Pool Area

RFI#289 - Engineer Review & Respond

RFI #296 - Submit Speaker Clarification In Auditorium

RFI #296 - Engineer Review & Respond

Proposal Reqeust #22 Issued

MCC PR#22 Review

RFI 243 - Art Wall Stone Attachment

RFI 267 - Art Wall Stone Attachment Revision

MCC Review of RFIs for PR#22 and Pricing Submission

Owner Approval and MCC Released

Procurement of Stone for Feature Wall

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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PR216 Delay Due to Initial Stone Vendor Going Out of Business 1 0 08/22/16A 08/22/16A

PR217 Stone Fabrication Time with New Vendor 1 60 08/23/16A 11/21/16

Proposal Request #24 - Fitness Equipment Revisions

PR220 MCC Reivew & Prepare Pricing / Submit 1 0 06/17/16A 06/24/16A

PR218 Design Team Issues PR24R 6 0 06/27/16A 06/27/16A

PR219 MCC Reivew & Prepare Pricing / Submit for PR24R 1 0 06/28/16A 08/05/16A

PR221 Owner Approval & MCC to Proceed with Procurement 10 0 08/08/16A 08/19/16A

Proposal Request #23 - Washer and Dryer Add

PR23 Washer and Dryer for Room 112 1 0 06/02/16A 06/02/16A

PR123 MCC Reivew & Prepare Pricing / Submit 1 0 06/03/16A 07/08/16A

PR223 Owner Approval/MCC Release 1 0 07/11/16A 08/02/16A

Proposal Request #27 - Revised Fans & Lights

PR27 Proposal Request #27 Issued 1 0 06/06/16A 06/06/16A

PR28 MCC Review 13 0 06/07/16A 06/22/16A

PR29 RFI 301 Ceiling Conflict with Fans 1 0 06/23/16A 07/15/16A

PR53 Review Submit Pricing Based Off RFI 301 Response 1 0 07/18/16A 07/28/16A

PR64 Owner Approval for PR 27 3 0 08/05/16A 08/09/16A

ASI #22 - Light Pole Clarifications

ASI22 Light Pole Clarifications 1 0 06/17/14A 06/17/14A

ASI72 Review/Coordination of ASI 22 1 0 06/18/14A 06/20/14A

ASI122 Light Pole Procurement Per ASI #22 Direction 1 0 06/21/16A 08/16/16A

Proposal Request #30 - Light Revisions in Gym

PR30 Proposal Request #30 Issued 1 0 07/15/16A 07/15/16A

PR76 MCC Review and Pricing Submission 10 0 07/18/16A 07/29/16A

PR99 Owner Approval and Release to MCC 5 0 08/01/16A 08/05/16A

PR104 Submit Shops for Approval to Proceed 10 0 08/08/16A 08/19/16A

PR110 Procurement of Added Lights 25 10 08/08/16A 09/12/16

Mobilization

M100 Mobilization & Trailer Setup 5 0 08/10/15A 08/14/15A

M110 Temp Utilities & Fencing 5 0 08/17/15A 08/21/15A

M120 Install SWPPP 10 0 08/17/15A 08/21/15A

Foundation

Level 1

Sitework

M1850 FRP Grade Beam @ Entry Wall 5 0 11/30/15A 12/08/15A

M1860 FRP Wall @ Entry 5 0 12/08/15A 12/15/15A

M1790 FRP Grade Beams @ Service Yard 5 0 12/31/15A 01/05/16A

M1840 FRP Wall @ Service Yard 5 0 01/04/16A 01/12/16A

M2390 FRP Service Yard SOG 5 0 02/16/16A 03/10/16A

Pool Area

M1000 Excavate to Subgrade 10 0 08/24/15A 09/10/15A

M1010 Drilled Piers (37) 7 0 09/14/15A 09/18/15A

M1021 Excavate Pool & Pits 5 0 09/21/15A 09/30/15A

M1020 FRP Pier Caps & Grade Beams 12 0 09/23/15A 10/15/15A

M1030 FRP Pump Pit & Backfill 2 0 09/28/15A 10/01/15A

M1060 Misc. MEP Underground Pit 5 0 09/30/15A 10/12/15A

M1031 FRP Pool Pit Slab on Grade 2 0 10/05/15A 10/13/15A

M1055 Waterproofing 2 0 10/12/15A 10/12/15A P
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Delay Due to Initial Stone Vendor Going Out of Business

Stone Fabrication Time with New Vendor

MCC Reivew & Prepare Pricing / Submit

Design Team Issues PR24R

MCC Reivew & Prepare Pricing / Submit for PR24R

Owner Approval & MCC to Proceed with Procurement

Washer and Dryer for Room 112

MCC Reivew & Prepare Pricing / Submit

Owner Approval/MCC Release

Proposal Request #27 Issued

MCC Review

RFI 301 Ceiling Conflict with Fans

Review Submit Pricing Based Off RFI 301 Response

Owner Approval for PR 27

Light Pole Clarifications

Review/Coordination of ASI 22

Light Pole Procurement Per ASI #22 Direction

Proposal Request #30 Issued

MCC Review and Pricing Submission

Owner Approval and Release to MCC

Submit Shops for Approval to Proceed

Procurement of Added Lights

Mobilization & Trailer Setup

Temp Utilities & Fencing

Install SWPPP

FRP Grade Beam @ Entry Wall

FRP Wall @ Entry

FRP Grade Beams @ Service Yard

FRP Wall @ Service Yard

FRP Service Yard SOG

Excavate to Subgrade

Drilled Piers (37)

Excavate Pool & Pits

FRP Pier Caps & Grade Beams

FRP Pump Pit & Backfill

Misc. MEP Underground Pit

FRP Pool Pit Slab on Grade

Waterproofing

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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M1040 Competition Pool Structure Complete 35 0 10/12/15A 12/10/15A

M1240 Leisure Pool Structure Complete 47 0 10/12/15A 12/21/15A

M1035 Pool Mech. Rm. Piping 5 0 10/14/15A 10/21/15A

M1036 FRP Pool Mech. Rm. Slab on Grade 5 0 10/21/15A 11/04/15A

M1050 Pour Competition Pool Walls 1 0 12/10/15A 12/10/15A

M1090 Strip Competition Pool Walls 2 0 12/14/15A 12/23/15A

M1170 Pour Leisure Pool Walls 1 0 12/15/15A 12/15/15A

M1180 Strip Leisure Pool Walls 3 0 12/16/15A 12/18/15A

M1160 Backfill Compeition Pool Walls 5 0 12/21/15A 01/19/16A

M1150 Install Competition Pool Piping 5 0 12/24/15A 01/08/16A

M1190 Install Leisure Pool Piping 5 0 01/04/16A 01/19/16A

M1200 Backfill Leisure Pool Walls 5 0 01/04/16A 01/20/16A

M2280 FRP Thickened Trench Slab 5 0 01/20/16A 01/29/16A

M2320 Grade at Pool SOG 4 0 01/22/16A 02/08/16A

M2290 Install Trench Drain 5 0 01/27/16A 02/10/16A

M2340 FRP Competition Pool Deck 5 0 02/01/16A 02/09/16A

M2345 FRP Leisure Pool Deck 5 0 02/01/16A 02/12/16A

Entry Area

M1080 Excavate to Subgrade 10 0 08/24/15A 09/04/15A

M1100 Drilled Piers (basement ret. wall) 3 0 09/16/15A 09/18/15A

M1101 Drilled Piers (Bal.) 3 0 09/16/15A 09/18/15A

M1110 MEP Underground 5 0 10/01/15A 10/07/15A

M1105 FRP Pier Caps & Grade Beams 5 0 10/01/15A 10/15/15A

M1120 FRP Elevator Pit 2 0 10/20/15A 10/22/15A

M1141 FRP Basement Wall - North 5 0 10/21/15A 10/29/15A

M1340 FRP Pier Cap @ AH-6 1 0 10/22/15A 10/28/15A

M1121 FRP Elevator Pit Slab on Grade 2 0 10/22/15A 12/17/15A

M1270 Strip Wall - South 2 0 10/23/15A 10/27/15A

M1131 Below Grade Waterproofing - Elevator Pit 1 0 11/02/15A 11/06/15A

M1151 Backfill Elevator Pit 1 0 11/03/15A 11/05/15A

M1310 Strip Wall - North 1 0 11/03/15A 11/05/15A

M1370 FRP Grade Beam 5-6 3 0 11/09/15A 11/13/15A

M1140 Elec. Rough-in @ Slab on Grade - South 2 0 11/12/15A 11/13/15A

M1540 Elec. Rough-in @ Slab on Grade - North 2 0 11/13/15A 11/13/15A

M1130 FRP Slab on Grade - North 4 0 11/23/15A 11/25/15A

M1590 Install Shoring 2 0 11/30/15A 12/02/15A

Bath House

M1550 FRP Grade Beams 4 0 11/20/15A 01/15/16A

M1560 MEP Underground 2 0 12/29/15A 12/30/15A

M1570 FRP Slab on Grade 3 0 01/18/16A 01/28/16A

M1575 Install CMU Structure 1 0 01/29/16A 03/01/16A

M1577 Brick Facade 30 0 03/02/16A 06/27/16A

M1578 Install Glulam Beams 5 0 07/27/16A 08/12/16A

M1579 Wood Decking 4 0 08/15/16A 08/18/16A

M1585 Roofing 5 5 08/29/16A 09/02/16

M1586 MEP OH Rough 5 5 08/29/16A 09/02/16

M1591 Frame Ceiling 4 4 09/06/16 09/09/16

M1594 MEP Rough-in @Hard Ceilings 3 3 09/12/16 09/14/16

M1602 Install Sheetrock Ceilings 2 2 09/15/16 09/16/16

M1596 Install Bead Board (Pending Material Resolution) 3 3 09/15/16 09/19/16 P
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Competition Pool Structure Complete

Leisure Pool Structure Complete

Pool Mech. Rm. Piping

FRP Pool Mech. Rm. Slab on Grade

Pour Competition Pool Walls

Strip Competition Pool Walls

Pour Leisure Pool Walls

Strip Leisure Pool Walls

Backfill Compeition Pool Walls

Install Competition Pool Piping

Install Leisure Pool Piping

Backfill Leisure Pool Walls

FRP Thickened Trench Slab

Grade at Pool SOG

Install Trench Drain

FRP Competition Pool Deck

FRP Leisure Pool Deck

Excavate to Subgrade

Drilled Piers (basement ret. wall)

Drilled Piers (Bal.)

MEP Underground

FRP Pier Caps & Grade Beams

FRP Elevator Pit

FRP Basement Wall - North

FRP Pier Cap @ AH-6

FRP Elevator Pit Slab on Grade

Strip Wall - South

Below Grade Waterproofing - Elevator Pit

Backfill Elevator Pit

Strip Wall - North

FRP Grade Beam 5-6

Elec. Rough-in @ Slab on Grade - South

Elec. Rough-in @ Slab on Grade - North

FRP Slab on Grade - North

Install Shoring

FRP Grade Beams

MEP Underground

FRP Slab on Grade

Install CMU Structure

Brick Facade 

Install Glulam Beams

Wood Decking

Roofing

MEP OH Rough

Frame Ceiling

MEP Rough-in @Hard Ceilings

Install Sheetrock Ceilings

Install Bead Board (Pending Material Resolution)

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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M1604 First Coat of Paint 3 3 09/19/16 09/21/16

M1607 Install Lights & Fans 3 3 09/19/16 09/21/16

M1587 Quarry Tile Base 4 4 09/19/16 09/22/16

M1603 Install Tile @Ceilings 4 4 09/19/16 09/22/16

M1597 Install Lockers 3 3 09/22/16 09/26/16

M1595 Millwork & Countertops 4 4 09/22/16 09/27/16

M1598 MEP Trim Out 5 5 09/22/16 09/28/16

M1588 Seal Concrete Floors 2 2 09/23/16 09/26/16

M1601 Sinks and Toilets 4 4 09/28/16 10/03/16

M1606 PR 25RR AV Speaker Install 2 2 09/29/16 09/30/16

M1593 Installation of Ceiling Grid 2 2 10/04/16 10/05/16

M1589 Partitions 4 4 10/04/16 10/07/16

M1592 Prime & Final Paint 4 4 10/10/16 10/13/16

M1599 Clean & MCC Punch 5 5 10/14/16 10/20/16

Outdoor Pool Area

M2325 Install Short Plumbing 8 0 02/15/16A 02/24/16A

M2327 Install Gravel Base at Pool 5 0 02/24/16A 02/26/16A

M2328 FRP Pool Bottom 5 0 02/29/16A 03/14/16A

M2329 FRP Pool Walls 5 0 03/18/16A 03/31/16A

M2335 Install Stone Coping 5 0 03/21/16A 04/01/16A

RFI#227 RFI#227 - Submit - Clarification Pier Sizing & Location 0 0 04/20/16A

RFI#227-10 RFI#227 - Engineer Review & Respond 1 0 04/21/16A 05/10/16A

RFI#227-20 MCC Prepare & Submit Pricing Per RFI#227 Response 8 0 05/11/16A 05/21/16A

RFI#227-30 Owner Review & Approve Pricing 3 0 05/23/16A 05/25/16A

RFI#227-40 Procure Material & Contractor 21 0 05/26/16A 06/27/16A

M2331 Install Long Plumbing 3 0 04/25/16A 05/16/16A

M2337 Install Slide Piers (On Hold) 2 0 04/28/16A 04/28/16A

M2343 Pump Pits @ Slides 5 0 06/20/16A 06/27/16A

M2339 Drill Piers for Shade Structures 7 0 06/27/16A 07/06/16A

M2351 Install Tile 15 0 06/27/16A 07/22/16A

M2342 A&B Slide Erections 20 0 06/27/16A 08/04/16A

M2336 Drill Piers for Lights Poles 7 0 07/06/16A 07/22/16A

M2355 Electrical / AV Underground 4 0 07/06/16A 08/05/16A

M2344 A&B Slide Run Outs 8 0 07/11/16A 07/25/16A

M2349 C&D Slide Run Outs 8 0 07/12/16A 07/25/16A

M2356 Drill Piers for Family Slide 1 0 07/26/16A 07/26/16A

M2341 Install Trench Drain Base (RFI#143 & RFI#259) 5 0 08/08/16A 08/18/16A

M2332 Final Grade Pool Deck 6 0 08/10/16A 08/17/16A

M2334 Install Light Poles 2 0 08/17/16A 08/18/16A

M2333 FRP Pool Deck (Pour 1) 11 5 08/18/16A 09/02/16

M2347 Install Trench Drains 9 0 08/19/16A 08/31/16A

M2338 FRP Pool Deck (Pour 2) 1 1 09/06/16 09/06/16

M2346 *Install Shade Structures 6 6 09/16/16 09/23/16

M2352 FRP Mow Strip 10 10 09/16/16 09/29/16

M2354 *Install Family Slide 10 10 09/19/16 09/30/16

M2348 *C&D Slide Erections (Add Per PR#15) 21 21 09/19/16 10/17/16

M2357 AV Speaker Installation (PR 25RR) 10 10 09/22/16 10/05/16

M2362 AV Testing (PR 25RR) 3 3 10/06/16 10/10/16

Retaining Walls

RW4-100 Excavate Footing #4 3 0 07/27/16A 08/02/16A P
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First Coat of Paint

Install Lights & Fans

Quarry Tile Base

Install Tile @Ceilings

Install Lockers

Millwork & Countertops

MEP Trim Out

Seal Concrete Floors

Sinks and Toilets

PR 25RR AV Speaker Install

Installation of Ceiling Grid

Partitions

Prime & Final Paint

Clean & MCC Punch

Install Short Plumbing

Install Gravel Base at Pool

FRP Pool Bottom

FRP Pool Walls

Install Stone Coping

RFI#227 - Submit - Clarification Pier Sizing & Location

RFI#227 - Engineer Review & Respond

MCC Prepare & Submit Pricing Per RFI#227 Response

Owner Review & Approve Pricing

Procure Material & Contractor

Install Long Plumbing

Install Slide Piers (On Hold)

Pump Pits @ Slides

Drill Piers for Shade Structures

Install Tile

A&B Slide Erections

Drill Piers for Lights Poles

Electrical / AV Underground

A&B Slide Run Outs

C&D Slide Run Outs

Drill Piers for Family Slide

Install Trench Drain Base (RFI#143 & RFI#259)

Final Grade Pool Deck 

Install Light Poles 

FRP Pool Deck (Pour 1)

Install Trench Drains

FRP Pool Deck (Pour 2)

*Install Shade Structures

FRP Mow Strip

*Install Family Slide

*C&D Slide Erections (Add Per PR#15)

AV Speaker Installation (PR 25RR) 

AV Testing (PR 25RR)

Excavate Footing #4

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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RW4-200 Erect Stacked Stone Wall #4 5 0 08/02/16A 08/04/16A

RW4-300 Backfill #4 3 0 08/05/16A 08/09/16A

RWM-100 Excavate Footing #11 #12 & #13 3 0 08/03/16A 08/05/16A

RWM-200 Erect Stacked Stone Wall #11 #12 & #13 4 0 08/10/16A 08/15/16A

RWM-300 Backfill #11 #12 & #13 3 0 08/16/16A 08/18/16A

RW5-200 Erect Stacked Stone Wall #5 3 0 08/05/16A 08/09/16A

RW5-100 Excavate Footing #5 3 0 08/08/16A 08/10/16A

RW5-300 Backfill #5 3 0 08/19/16A 08/23/16A

RW6-100 Excavate Footing #6 3 0 08/11/16A 08/15/16A

RW6-200 Erect Stacked Stone Wall #6 3 0 08/16/16A 08/18/16A

RW6-300 Backfill #6 3 0 08/24/16A 08/26/16A

RW3-100 Excavate Footing #3 3 0 08/05/16A 08/05/16A

RW3-200 Erect Stacked Stone Wall #3 5 0 08/06/16A 08/06/16A

RW3-300 Backfill #3 3 0 08/08/16A 08/11/16A

RW2-100 Excavate Footing #2 2 0 08/08/16A 08/09/16A

RW2-200 Erect Stacked Stone Wall #2 2 0 08/10/16A 08/11/16A

RW2-300 Backfill #2 2 0 08/19/16A 08/22/16A

RW1-100 Excavate Footing #1 2 0 08/10/16A 08/11/16A

RW1-200 Erect Stacked Stone Wall #1 2 0 08/12/16A 08/15/16A

RW1-300 Backfill #1 2 0 08/23/16A 08/24/16A

RW8-100 Excavate Footing #8 2 0 08/12/16A 08/15/16A

RW8-200 Erect Stacked Stone Wall #8 3 0 08/16/16A 08/18/16A

RW8-300 Backfill #8 2 0 08/25/16A 08/26/16A

RW7-100 Excavate Footing #7 2 0 08/17/16A 08/18/16A

RW7-200 Erect Stacked Stone Wall #7 5 0 08/19/16A 08/24/16A

RW7-300 Backfill #7 2 0 08/25/16A 08/27/16A

RW9-100 Excavate Footing #9 3 0 08/23/16A 08/22/16A

RW9-300 Backfill #9 3 0 08/23/16A 08/24/16A

RW9-200 Erect Stacked Stone Wall #9 4 0 08/25/16A 08/27/16A

Level 2

Gym Area

M1195 Drilled Piers at Perimeter (20) 4 0 09/18/15A 09/25/15A

M1205 Drilled Piers (bal.) minus "hold back piers" 2 0 09/30/15A 10/05/15A

M1220 FRP Grade Beams 7 0 10/19/15A 11/13/15A

M1225 Below Grade Waterproofing - Basement Wall South 2 0 11/02/15A 11/04/15A

M1245 FRP Foundation Wall @ A 4 0 11/02/15A 11/06/15A

M1235 Below Grade Waterproofing - Basement Wall North 2 0 11/04/15A 11/06/15A

M1230 Backfill North Grade Beam 2 0 11/13/15A 11/17/15A

M1210 MEP Underground 5 0 12/01/15A 12/21/15A

M1226 Backfill Basement Wall 3 0 12/02/15A 12/08/15A

M1206 Drilled Piers "hold back piers" (9) 2 0 12/09/15A 12/09/15A

M1216 FRP Grade Beams @ 13-10 4 0 12/10/15A 12/15/15A

M1236 FRP Grade Beams @ Stair 4 0 12/10/15A 12/15/15A

M1250 FRP Slab on Grade 5 0 12/31/15A 01/04/16A

Building Structure

Level 1

Pool Area

M1259 FRP Columns at Grid Line 1 2 0 01/04/16A 01/05/16A

M1280 Install CMU @ Pool Mech. Rm. (12' elev.) 5 0 01/06/16A 01/15/16A P
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Erect Stacked Stone Wall #4

Backfill #4

Excavate Footing #11 #12 & #13

Erect Stacked Stone Wall #11 #12 & #13

Backfill #11 #12 & #13

Erect Stacked Stone Wall #5

Excavate Footing #5

Backfill #5

Excavate Footing #6

Erect Stacked Stone Wall #6

Backfill #6

Excavate Footing #3

Erect Stacked Stone Wall #3

Backfill #3

Excavate Footing #2

Erect Stacked Stone Wall #2

Backfill #2

Excavate Footing #1

Erect Stacked Stone Wall #1

Backfill #1

Excavate Footing #8

Erect Stacked Stone Wall #8

Backfill #8

Excavate Footing #7

Erect Stacked Stone Wall #7

Backfill #7

Excavate Footing #9

Backfill #9

Erect Stacked Stone Wall #9

Drilled Piers at Perimeter (20)

Drilled Piers (bal.) minus "hold back piers"

FRP Grade Beams

Below Grade Waterproofing - Basement Wall South

FRP Foundation Wall @ A

Below Grade Waterproofing - Basement Wall North

Backfill North Grade Beam

MEP Underground

Backfill Basement Wall

Drilled Piers "hold back piers" (9)

FRP Grade Beams @ 13-10

FRP Grade Beams @ Stair

FRP Slab on Grade

FRP Columns at Grid Line 1

Install CMU @ Pool Mech. Rm. (12' elev.)

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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M1260 Install CMU Along Grid Line 5 @ AB-AC 10 0 01/11/16A 01/29/16A

M1285 FRP Elevated Deck @ Pool Mech. Rm. 5 0 01/15/16A 01/26/16A

M1290 Install CMU - Level 2 Mech Space @ GL  2 7 0 02/02/16A 02/11/16A

M1292 Install CMU - Level 2 Mech Space @ GL AC, AG & 7 7 0 02/10/16A 02/19/16A

Level 2

Entry Area

M1295 FRP Elevated Deck 8 0 01/06/16A 01/18/16A

Level 3

Pool Area

M1330 Erect Structural Steel 40 0 02/17/16A 04/29/16A

M1335 Set DHU Curbs 3 0 04/25/16A 05/09/16A

M1337 Roof Decking 4 0 04/26/16A 05/09/16A

Gym Area

M1320 Erect Structural Steel 30 0 01/06/16A 03/07/16A

M1322 Erect Track to Grid Line 13 3 0 02/08/16A 02/10/16A

M1323 Install Studs 1 0 02/10/16A 02/10/16A

M1324 Install Reinforcement 1 0 02/11/16A 02/11/16A

M1327 Pour Track to Grid Line 13 1 0 02/12/16A 02/12/16A

M1328 Pour Track from Grid Line 5 - 13 1 0 02/29/16A 02/29/16A

M1321 Structural Steel Detailing 10 0 03/21/16A 04/20/16A

M1326 Louver Steel @Gird 8-12 (Mech) 8 0 04/20/16A 04/29/16A

M1325 Louver Steel @ AC-AG (Mech) 5 0 05/16/16A 05/16/16A

Enclosure / Roofing

ERG-2000 Roofing Grid 5-10 @ A-F 4 0 04/12/16A 04/18/16A

ERP-1000 Pool Roofing 6 0 05/09/16A 06/10/16A

ERG-2010 Roofing Grid AC-AG (Mech) 3 0 06/01/16A 06/24/16A

ERG-1000 Roofing Grid 10-21 @ E-F 5 0 06/06/16A 06/10/16A

Exterior Facade

South Elevation Level 2 Grid 10-21

FSL2-1000 Exterior Metal Framing 3 0 02/15/16A 02/17/16A

FSL2-1100 Exterior Sheathing 3 0 02/16/16A 02/23/16A

FSL2-1200 Waterproofing 8 0 02/29/16A 04/21/16A

FSL2-1400 Insulation 5 0 03/28/16A 04/21/16A

FSL2-1500 Brick/Stone - Facade 20 0 03/28/16A 05/02/16A

FSL2-1300 Window System 5 0 04/27/16A 05/03/16A

South Elevation Level 3 Grid 10-21

FSL3-1000 Exterior Metal Framing 3 0 02/19/16A 02/26/16A

FSL3-1100 Exterior Sheathing 3 0 02/25/16A 03/07/16A

FSL3-1200 Waterproofing 5 0 02/29/16A 04/22/16A

FSL3-1500 Brick/Stone - Facade 20 0 04/01/16A 05/16/16A

FSL3-1400 Insulation 3 0 05/16/16A 05/18/16A

FSL3-1300 Window System 6 0 05/17/16A 05/24/16A

East Elevation Grid A-F

FE-1000 Exterior Metal Framing 5 0 02/25/16A 03/02/16A

FE-1100 Exterior Sheathing 3 0 03/01/16A 03/03/16A

FE-1200 Waterproofing 5 0 03/03/16A 04/22/16A

FE-1500 Brick/Stone - Facade 7 0 04/04/16A 04/28/16A

FE-1400 Insulation 5 0 04/05/16A 04/27/16A P
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Install CMU Along Grid Line 5 @ AB-AC

FRP Elevated Deck @ Pool Mech. Rm.

Install CMU - Level 2 Mech Space @ GL  2

Install CMU - Level 2 Mech Space @ GL AC, AG & 7

FRP Elevated Deck

Erect Structural Steel

Set DHU Curbs

Roof Decking

Erect Structural Steel

Erect Track to Grid Line 13

Install Studs

Install Reinforcement

Pour Track to Grid Line 13

Pour Track from Grid Line 5 - 13

Structural Steel Detailing

Louver Steel @Gird 8-12 (Mech)

Louver Steel @ AC-AG (Mech)

Roofing Grid 5-10 @ A-F

Pool Roofing

Roofing Grid AC-AG (Mech)

Roofing Grid 10-21 @ E-F

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Insulation

Brick/Stone - Facade

Window System

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Brick/Stone - Facade

Insulation

Window System

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Brick/Stone - Facade

Insulation

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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FE-1300 Window System / Curtainwall 5 0 04/26/16A 05/17/16A

North Elevation Grid 20-13

FN-1000 Exterior Metal Framing 5 0 03/04/16A 03/10/16A

FN-1100 Exterior Sheathing 6 0 03/08/16A 03/14/16A

FN-1200 Waterproofing 2 0 04/04/16A 04/08/16A

FN-1400 Insulation 5 0 04/14/16A 05/19/16A

FN-1500 Brick/Stone - Facade 20 0 04/21/16A 06/09/16A

FN-1300 Window System / Curtainwall 6 0 06/14/16A 06/20/16A

North Elevation Grid 13-7

FN-2000 Exterior Metal Framing 5 0 03/14/16A 03/18/16A

FN-2100 Exterior Sheathing 5 0 03/17/16A 03/22/16A

FN-2200 Waterproofing 2 0 04/25/16A 05/06/16A

FN-2500 Brick/Stone - Facade 16 0 05/05/16A 06/20/16A

FN-2400 Insulation 5 0 05/16/16A 05/20/16A

FN-2300 Window System / Curtainwall 5 0 06/20/16A 06/24/16A

North Elevation Grid 7-5

FN-3000 Exterior Metal Framing 4 0 03/24/16A 03/29/16A

FN-3100 Exterior Sheathing 3 0 03/28/16A 03/30/16A

FN-3200 Waterproofing 4 0 04/11/16A 05/31/16A

FN-3400 Insulation 5 0 04/16/16A 05/30/16A

FN-3500 Brick/Stone - Facade 6 0 05/18/16A 06/20/16A

FN-3300 Window System / Curtainwall 5 0 06/21/16A 06/27/16A

West Elevation AC.2 - AH.2

FW-1000 Exterior Metal Framing 4 0 03/31/16A 04/28/16A

FW-1200 Waterproofing 4 0 04/14/16A 05/16/16A

FW-1400 Insulation 4 0 04/15/16A 05/19/16A

FW-1100 Exterior Sheathing 4 0 04/25/16A 04/28/16A

FW-1500 Brick/Stone - Facade 10 0 06/06/16A 06/10/16A

East Elevation AA-AC

FE-2500 Brick/Stone - Facade 6 0 04/19/16A 04/23/16A

FE-2200 Waterproofing 4 0 04/25/16A 05/06/16A

FE-2400 Insulation 4 0 04/27/16A 05/19/16A

FE-2300 Window System / Curtainwall 10 0 05/23/16A 06/10/16A

North Elevation Grid 5-2 & West AA-AB

FN-5600 CMU @Columns 5 0 05/02/16A 05/16/16A

FN-5610 Framing At Columns 1 0 05/13/16A 05/16/16A

FN-5200 Waterproofing/Insulation 2 0 05/19/16A 05/20/16A

FN-5300 Window System / Curtainwall 6 0 05/23/16A 06/13/16A

FN-5500 Brick/Stone - Facade 5 0 06/07/16A 06/14/16A

West Elevation AB-AH Level 1

FW-2200 Waterproofing 2 0 02/23/16A 04/11/16A

FW-2500 Brick - Facade 7 0 03/28/16A 04/14/16A

FW-2400 Insulation 2 0 04/12/16A 04/13/16A

FW-2410 Stone (AC - AG.2) 5 0 04/14/16A 04/20/16A

FW-2600 Louvers 2 0 05/20/16A 05/23/16A

West Elevation AC.1-AG.2

FW-3200 Waterproofing 3 0 02/23/16A 04/11/16A

FW-3500 Brick/Stone - Facade 10 0 03/28/16A 04/14/16A

FW-3400 Insulation 5 0 04/11/16A 04/13/16A P
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Window System / Curtainwall

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Insulation

Brick/Stone - Facade

Window System / Curtainwall

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Brick/Stone - Facade

Insulation

Window System / Curtainwall

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Insulation

Brick/Stone - Facade

Window System / Curtainwall

Exterior Metal Framing

Waterproofing

Insulation

Exterior Sheathing

Brick/Stone - Facade

Brick/Stone - Facade

Waterproofing

Insulation

Window System / Curtainwall

CMU @Columns

Framing At Columns

Waterproofing/Insulation

Window System / Curtainwall

Brick/Stone - Facade

Waterproofing

Brick - Facade

Insulation

Stone (AC - AG.2)

Louvers

Waterproofing

Brick/Stone - Facade

Insulation

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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South Elevation 2-5 & West AH-AJ

FS-1600 CMU @Columns 5 0 05/10/16A 05/16/16A

FS-1610 Framing At Columns 5 0 05/16/16A 05/20/16A

FS-1200 Waterproofing/Insulation 2 0 05/17/16A 05/18/16A

FS-1300 Window System / Curtainwall 9 0 06/14/16A 06/24/16A

FS-1500 Brick/Stone - Facade 7 0 06/14/16A 06/24/16A

South Elevation 5.1-5.9

FS-2000 Exterior Metal Framing 1 0 04/11/16A 04/11/16A

FS-2100 Exterior Sheathing 5 0 04/11/16A 04/15/16A

FS-2200 Waterproofing 4 0 04/25/16A 06/10/16A

FS-2500 Brick/Stone - Facade 5 0 06/13/16A 06/23/16A

FS-2300 Window System 5 0 06/20/16A 07/01/16A

South Elevation 6.1-6.9

FS-3310 Sheathing 2 0 06/20/16A 06/21/16A

FS-3320 Brick/Stone 7 0 06/21/16A 06/29/16A

FS-3300 Curtainwall 6 0 06/30/16A 07/11/16A

Interior Finish Out

Level 1

Pool Area

M1605 Set Mech/Pool Equipment 1 0 02/11/16A 02/11/16A

M1600 CMU Walls @ Pool Mech. Rm. 5 0 02/12/16A 02/25/16A

M2400 Install / Connect Pool Equipment 10 0 05/16/16A 07/28/16A

M2200 Interior CMU Columns @ Grid AE 5 0 06/10/16A 06/27/16A

M1800 Erect Scaffold Over Pools 10 0 06/27/16A 07/11/16A

M1803 Scaffold Usage - HAMMOCK (Cal Days) 32 0 07/12/16A 08/12/16A

M1802 Install Roof Drain Piping Area A 3 0 07/12/16A 07/14/16A

M1807 Install Sprinkler Area A 5 0 07/12/16A 07/16/16A

M1805 Frame & Sheath High Bulkhead Area A 4 0 07/13/16A 07/16/16A

M1900 Paint Area A 5 0 07/15/16A 07/20/16A

M1905 Install Ductwork Area A 5 0 07/18/16A 07/22/16A

M1907 Install Lights Area A 5 0 07/20/16A 07/26/16A

M1908 Touch Up Paint Area A 2 0 07/26/16A 07/27/16A

M2000 MCC / Arch Punch @ O/H Scaffold Area A 5 0 07/26/16A 08/02/16A

M1817 Install Sprinkler Area B 5 0 07/18/16A 07/22/16A

M2440 Paint Area B 5 0 07/21/16A 07/26/16A

M1925 Install Ductwork Area B 5 0 07/25/16A 07/29/16A

M1917 Install Lights Area B 5 0 07/27/16A 08/01/16A

M1918 Touch Up Paint Area B 2 0 08/02/16A 08/12/16A

M2450 MCC / Arch Punch @ O/H Scaffold Area B 5 0 08/02/16A 08/12/16A

M2105 Plaster 5 Line Wall & Bulkheads 13 6 08/13/16A 09/06/16

M2100 Dismantle Scaffold Over Pools 10 0 08/15/16A 08/26/16A

M2102 Competition/Leisure Pool Tile 30 20 08/22/16A 09/26/16

M2108 Paint Block Walls 9 9 08/29/16A 09/09/16

M2103 Pool Tile 10 10 08/29/16A 09/12/16

M2106 Tile @ Lower Furdowns 3 3 08/30/16 09/01/16

M2104 Install Sprinkler @AE Line Area A 3 1 09/02/16 09/02/16

M2250 Slide Equipment 15 15 09/02/16 09/23/16

M2101 Install Ductwork @AE Line Area A 4 2 09/06/16 09/07/16

M2150 Pool Finishes (Water / Testing) 25 25 09/06/16 10/10/16 P
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CMU @Columns

Framing At Columns

Waterproofing/Insulation

Window System / Curtainwall

Brick/Stone - Facade

Exterior Metal Framing

Exterior Sheathing

Waterproofing

Brick/Stone - Facade

Window System

Sheathing

Brick/Stone

Curtainwall

Set Mech/Pool Equipment

CMU Walls @ Pool Mech. Rm.

Install / Connect Pool Equipment

Interior CMU Columns @ Grid AE

Erect Scaffold Over Pools

Scaffold Usage - HAMMOCK (Cal Days)

Install Roof Drain Piping Area A

Install Sprinkler Area A

Frame & Sheath High Bulkhead Area A

Paint Area A

Install Ductwork Area A

Install Lights Area A

Touch Up Paint Area A

MCC / Arch Punch @ O/H Scaffold Area A

Install Sprinkler Area B

Paint Area B

Install Ductwork Area B

Install Lights Area B

Touch Up Paint Area B

MCC / Arch Punch @ O/H Scaffold Area B

Plaster 5 Line Wall & Bulkheads

Dismantle Scaffold Over Pools

Competition/Leisure Pool Tile

Paint Block Walls

Pool Tile

Tile @ Lower Furdowns

Install Sprinkler @AE Line Area A

Slide Equipment

Install Ductwork @AE Line Area A

Pool Finishes (Water / Testing)

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct

2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

M2117 Install Sprinkler @AE Line Area B 1 1 09/08/16 09/08/16

M2107 Install Lights @AE Line Area A 2 2 09/08/16 09/09/16

M2115 Install Ductwork @AE Line Area B 2 2 09/08/16 09/09/16

M2118 Install Lights Area B 2 2 09/12/16 09/13/16

M2350 Diving Boards 3 3 09/12/16 09/14/16

M2119 Fill Pool for Testing 5 5 09/14/16 09/20/16

M2122 Install OverHead Doors 8 8 09/21/16 09/30/16

M2121 MEP Trim Out 4 4 09/26/16 09/29/16

M2353 Rough Clean 5 5 10/03/16 10/07/16

M2358 MCC Punch 5 5 10/10/16 10/14/16

M2359 Final Clean 10 10 10/17/16 10/28/16

Entry Area

M1715 CMU Walls & HM Door Frames 25 0 02/02/16A 03/01/16A

M1710 MEP In Wall Rough In 25 0 02/03/16A 02/23/16A

M1910 O/H MEP Rough In 19 0 03/01/16A 03/25/16A

M3010 Floor & Wall Tile 25 0 04/14/16A 07/26/16A

M1810 Glass System @ CMU 3 0 06/06/16A 06/09/16A

M1915 Inspections / MEP O/H 5 0 06/13/16A 06/17/16A

M2110 O/H MEP Trim Out In Hardlid Ceilings 5 0 06/13/16A 06/17/16A

M2410 Tape / Bed / 1st Coat Paint Ceilings 10 0 06/30/16A 08/18/16A

M2010 Frame Hardlid Ceilings 4 0 07/08/16A 07/11/16A

M2310 Ceramic Tile Ceilings 5 0 07/19/16A 07/27/16A

M3020 Sinks and Toilets 18 0 07/27/16A 08/24/16A

M2510 Paint 1st Coat CMU Walls 6 0 07/28/16A 08/17/16A

M2060 Install Elevator 20 0 08/01/16A 08/26/16A

M2860 Overhead MEP Work Related to PR24R 1 0 08/22/16A 08/22/16A

M2710 Millwork 10 0 08/22/16A 08/24/16A

M2897 New Panel Procurement and Installation (PR24R) 14 6 08/22/16A 09/06/16

M1813 *Aluminium Doors 5 5 08/29/16A 09/02/16

M2870 X Ray & Verify Core Locations (PR24R) 5 5 08/29/16A 09/02/16

M3015 Install Stone Countertops 1 1 08/31/16 08/31/16

M2065 Complete CMU @ Elevator (All Floors) 10 10 08/31/16 09/14/16

M3017 Install Sinks @Countertops 1 1 09/01/16 09/01/16

M2875 Core L2 (PR24R) 2 2 09/06/16 09/07/16

M2877 Remove Rock (PR24R) 1 1 09/08/16 09/08/16

M2887 Install Poke Thrus and Pipe to Accessible Ceiling Space (PR24R) 10 10 09/09/16 09/22/16

M2810 Toilet Partitions (Procurement/Color Change) 10 10 09/14/16 09/27/16

M2067 Adjustment of Elevator 5 5 09/15/16 09/21/16

M2820 *Installation of Lockers 3 3 09/19/16 09/21/16

M2740 Ceiling Grid 4 4 09/23/16 09/28/16

M3110 Final Paint Walls & Ceilings 10 10 09/28/16 10/11/16

M2878 Repair Rock (PR24R) 1 1 09/29/16 09/29/16

M2840 O/H MEP Rough In @ Grid 5 5 09/29/16 10/05/16

M2879 TB & Paint Rock (PR24R) 5 5 09/30/16 10/06/16

M2895 Power Wire Installation (PR24R) 7 7 10/07/16 10/17/16

M2910 Operable Partitions 10 8 10/07/16 10/18/16

M2896 AV Wire Installation (PR24R) 4 4 10/18/16 10/21/16

M2940 Install Ceiling Tile 2 2 10/24/16 10/25/16

M2902 Trim Out (PR24R) 4 4 10/24/16 10/27/16

M3210 Rough Clean 4 4 10/26/16 10/31/16 P
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Install Sprinkler @AE Line Area B

Install Lights @AE Line Area A

Install Ductwork @AE Line Area B

Install Lights Area B

Diving Boards

Fill Pool for Testing

Install OverHead Doors

MEP Trim Out

Rough Clean

MCC Punch

Final Clean

CMU Walls & HM Door Frames

MEP In Wall Rough In

O/H MEP Rough In

Floor & Wall Tile

Glass System @ CMU

Inspections / MEP O/H

O/H MEP Trim Out In Hardlid Ceilings

Tape / Bed / 1st Coat Paint Ceilings

Frame Hardlid Ceilings

Ceramic Tile Ceilings

Sinks and Toilets

Paint 1st Coat CMU Walls

Install Elevator

Overhead MEP Work Related to PR24R

Millwork

New Panel Procurement and Installation (PR24R)

*Aluminium Doors

X Ray & Verify Core Locations (PR24R)

Install Stone Countertops

Complete CMU @ Elevator (All Floors)

Install Sinks @Countertops

Core L2 (PR24R)

Remove Rock (PR24R)

Install Poke Thrus and Pipe to Accessible Ceiling Space (PR24R)

Toilet Partitions (Procurement/Color Change)

Adjustment of Elevator

*Installation of Lockers

Ceiling Grid

Final Paint Walls & Ceilings

Repair Rock (PR24R)

O/H MEP Rough In @ Grid

TB & Paint Rock (PR24R)

Power Wire Installation (PR24R)

Operable Partitions

AV Wire Installation (PR24R)

Install Ceiling Tile

Trim Out (PR24R)

Rough Clean

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct

2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

M2906 Testing and Commissioning of AV (PR24R) 10 10 10/28/16 11/10/16

M3310 MCC Punch 5 5 11/01/16 11/07/16

M3410 Architectural Punch 5 5 11/08/16 11/14/16

M3510 Final Clean 5 5 11/15/16 11/21/16

Level 2

Entry Area

M1630 CMU Walls @ Elevator 5 0 03/21/16A 03/25/16A

M2080 Erect Stair #1 15 0 04/20/16A 04/22/16A

M1830 Frame Walls 10 0 04/25/16A 05/16/16A

M1930 Stair #1 Feature Wall Framing (RFI 243) 10 0 05/03/16A 06/28/16A

M2030 MEP In Wall Rough In 10 0 05/12/16A 06/17/16A

M2430 O/H MEP Rough In @ Running Track 15 0 06/13/16A 08/12/16A

M2530 Close Sheetrock Walls 6 0 06/20/16A 07/08/16A

M1980 Feature Wall Tile 9 0 07/05/16A 07/15/16A

M2630 Tape / Bed / 1st Coat Paint Walls 5 0 07/11/16A 07/19/16A

M2330 Frame Hard Celing @ Running Track 4 0 07/12/16A 07/15/16A

M2130 Close Sheetrock Ceilings 5 0 07/18/16A 08/19/16A

M2480 Floor Tile @Stair 7 0 07/29/16A 08/09/16A

M2230 Tape / Bed / 1st Coat Paint Ceilings 10 0 07/29/16A 08/26/16A

M1985 Wall Tile @Entry (RFI 320) 7 0 08/10/16A 08/18/16A

M1982 Stone @Feature Wall (PR#22) Procurement & Date 5 2 08/24/16A 08/30/16

M2835 X Ray and Verify Core Locations  (PR24R) 5 5 08/29/16A 09/02/16

M2730 Ceiling Grid 4 4 09/06/16 09/09/16

M2837 Core Level 3 (PR24R) 4 4 09/06/16 09/09/16

M2838 Remove Rock  (PR24R) 1 1 09/12/16 09/12/16

M2830 O/H MEP Rough In @ Grid 5 5 09/12/16 09/16/16

M2839 Remove Ceiling Tile  (PR24R) 2 2 09/13/16 09/14/16

M2850 Run Conduit Overhead from Panel 2RB to RB3  (PR24R) 5 5 09/15/16 09/21/16

M2852 Install Poke Thrus and Pipe to Accessible Ceiling Space (PR24R) 10 10 09/22/16 10/05/16

M2855 Repair Rock  (PR24R) 1 1 10/06/16 10/06/16

M2857 Repair Tile (PR24R) 5 5 10/07/16 10/13/16

M2858 TB & Paint Rock  (PR24R) 5 5 10/14/16 10/20/16

M2859 Power Wire Installation (PR24R) 7 7 10/21/16 10/31/16

M3030 Final Paint Walls & Ceilings 10 10 10/21/16 11/03/16

M2865 AV Wire Installation (PR24R) 6 6 11/01/16 11/08/16

M2930 Install Ceiling Tile 5 5 11/04/16 11/10/16

M3080 Fitness Floor 15 15 11/04/16 11/28/16

M2980 MEP Trim Out 5 5 11/07/16 11/11/16

M2867 Trim Out (PR24R) 4 4 11/09/16 11/14/16

M2880 Carpet / Final Tile 10 10 11/11/16 11/28/16

M3220 Rough Clean 5 7 11/14/16 11/22/16

M2868 Testing and Commissioning for AV (PR24R) 10 10 11/15/16 11/30/16

M3095 Install Millwork Desk 3 3 11/18/16 11/22/16

M3320 MCC Punch 5 5 11/23/16 12/01/16

M3420 Architectural Punch 5 5 12/02/16 12/08/16

M3520 Final Clean 5 5 12/09/16 12/15/16

Gym Area

M1620 CMU Walls 10 0 03/21/16A 04/01/16A

M2170 Gym Stair #2 & 3 10 0 03/21/16A 04/04/16A P
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Testing and Commissioning of AV (PR24R)

MCC Punch

Architectural Punch

Final Clean

CMU Walls @ Elevator

Erect Stair #1

Frame Walls

Stair #1 Feature Wall Framing (RFI 243)

MEP In Wall Rough In

O/H MEP Rough In @ Running Track

Close Sheetrock Walls

Feature Wall Tile 

Tape / Bed / 1st Coat Paint Walls

Frame Hard Celing @ Running Track

Close Sheetrock Ceilings

Floor Tile @Stair

Tape / Bed / 1st Coat Paint Ceilings

Wall Tile @Entry (RFI 320)

Stone @Feature Wall (PR#22) Procurement & Date

X Ray and Verify Core Locations  (PR24R)

Ceiling Grid

Core Level 3 (PR24R)

Remove Rock  (PR24R)

O/H MEP Rough In @ Grid

Remove Ceiling Tile  (PR24R)

Run Conduit Overhead from Panel 2RB to RB3  (PR24R)

Install Poke Thrus and Pipe to Accessible Ceiling Space (PR24R)

Repair Rock  (PR24R)

Repair Tile (PR24R)

TB & Paint Rock  (PR24R)

Power Wire Installation (PR24R)

Final Paint Walls & Ceilings

AV Wire Installation (PR24R)

Install Ceiling Tile

Fitness Floor

MEP Trim Out

Trim Out (PR24R)

Carpet / Final Tile

Rough Clean

Testing and Commissioning for AV (PR24R)

Install Millwork Desk

MCC Punch

Architectural Punch

Final Clean

CMU Walls

Gym Stair #2 & 3

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct

2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

RFI#220 RFI#220 - Submit Supports For Storm Drain Piping 0 0 04/13/16A

RFI#220-10 RFI#220 -Engnr Rev & Respd (Multiple Corres) 10 0 04/14/16A 06/17/16A

M1670 Frame Walls 3 0 04/25/16A 04/27/16A

M1720 MEP In Wall Rough In 5 0 04/28/16A 06/17/16A

M1870 Paint O/H 10 0 05/23/16A 05/27/16A

M1975 Set Basketball Goals 6 0 06/20/16A 06/24/16A

M1770 Close Walls 4 0 06/22/16A 07/06/16A

M2020 Tape / Bed / 1st Coat Paint Walls & CMU 9 0 06/27/16A 08/15/16A

M2075 Install Wood Floors 28 18 08/15/16A 09/22/16

M2070 Scoreboards 10 10 09/23/16 10/06/16

M1920 Install Lights (PR#30) 14 14 09/23/16 10/12/16

M2120 Final Paint 10 10 10/13/16 10/26/16

M2125 Pads & Equipment 5 5 10/27/16 11/02/16

M3230 Rough Clean 5 5 10/27/16 11/02/16

M3330 MCC Punch 5 5 11/03/16 11/09/16

M3430 Architectural Punch 5 5 11/10/16 11/16/16

M3530 Final Clean 5 5 11/17/16 11/23/16

Entry Area Restroom

M3570 Frame Walls 6 0 05/09/16A 05/30/16A

M3620 MEP In Wall Rough In 5 0 05/09/16A 05/31/16A

M3675 One Side Walls 3 0 06/20/16A 06/22/16A

M3670 Frame Hard Ceiling 2 0 06/27/16A 06/28/16A

M3770 MEP Rough In Hard Ceilings 3 0 06/30/16A 07/22/16A

M3720 Close Walls 1 0 07/06/16A 07/06/16A

M3820 Close Hard Ceilings 2 0 07/25/16A 07/26/16A

M3870 Floor / Wall / Ceiling Tile 9 5 07/26/16A 09/02/16

M3920 Tape / Bed / 1st Coat Paint Walls & Ceilings 3 0 08/08/16A 08/10/16A

M4020 *Millwork 6 0 08/20/16A 08/24/16A

M4070 Final Paint 2 2 10/21/16 10/24/16

M3970 MEP Trim Out 5 5 10/25/16 10/31/16

Classrooms

M3590 Frame Walls 6 0 05/23/16A 06/01/16A

M3640 MEP In Wall Rough In 5 0 06/01/16A 06/08/16A

M3705 MEP & Inwall Inspections 1 0 06/17/16A 06/17/16A

M3690 Frame Hard Ceiling 7 0 06/23/16A 07/06/16A

M3740 Close Walls 1 0 06/27/16A 06/27/16A

M3790 MEP Rough In Hard Ceilings 5 0 07/01/16A 07/20/16A

M3840 Close Hard Ceilings 5 0 07/21/16A 07/27/16A

M3940 Tape / Bed / 1st Coat Paint Walls & Ceilings 10 0 07/28/16A 08/10/16A

M3895 *Install Ceiling Grid 1 0 08/24/16A 08/24/16A

M3990 MEP Trim Out 3 3 09/08/16 09/12/16

M3915 Install VCT 2 2 09/09/16 09/12/16

M3910 Wood Floors 15 15 09/13/16 10/03/16

M3897 Install Ceiling Tile 2 2 10/04/16 10/05/16

M4040 Millwork 2 2 10/04/16 10/05/16

M4090 Final Paint 2 2 10/06/16 10/07/16

M3890 Ceramic & Porcelain Floor Tile 5 5 10/06/16 10/12/16

M3900 Porcelain Tile @ Corridor 6 6 10/13/16 10/20/16 P
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RFI#220 - Submit Supports For Storm Drain Piping

RFI#220 -Engnr Rev & Respd (Multiple Corres)

Frame Walls 

MEP In Wall Rough In

Paint O/H

Set Basketball Goals

Close Walls

Tape / Bed / 1st Coat Paint Walls & CMU

Install Wood Floors

Scoreboards

Install Lights (PR#30)

Final Paint

Pads & Equipment

Rough Clean

MCC Punch

Architectural Punch

Final Clean

Frame Walls

MEP In Wall Rough In

One Side Walls

Frame Hard Ceiling

MEP Rough In Hard Ceilings

Close Walls

Close Hard Ceilings

Floor / Wall / Ceiling Tile

Tape / Bed / 1st Coat Paint Walls & Ceilings

*Millwork

Final Paint

MEP Trim Out

Frame Walls

MEP In Wall Rough In

MEP & Inwall Inspections

Frame Hard Ceiling

Close Walls

MEP Rough In Hard Ceilings

Close Hard Ceilings

Tape / Bed / 1st Coat Paint Walls & Ceilings

*Install Ceiling Grid

MEP Trim Out

Install VCT

Wood Floors

Install Ceiling Tile

Millwork

Final Paint

Ceramic & Porcelain Floor Tile

Porcelain Tile @ Corridor

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

Level 3

Gym Area

M3730 CMU Walls 5 0 03/28/16A 04/01/16A

M3830 Paint CMU 11 0 06/13/16A 06/27/16A

M3780 SS Track Hand Rail (Procurment Date) 20 18 08/22/16A 09/22/16

M3785 Work releated to PR24R (Revised Fitness Equipment) 9 9 09/23/16 10/05/16

M3630 Track Flooring 7 7 10/06/16 10/14/16

M3580 Fitness Flooring 10 10 10/06/16 10/19/16

M3680 Carpet 4 4 10/17/16 10/20/16

M3240 Rough Clean 5 5 10/21/16 10/27/16

M3340 MCC Punch 5 5 10/28/16 11/03/16

M3440 Architectural Punch 5 5 11/04/16 11/10/16

M3540 Final Clean 5 5 11/11/16 11/17/16

Parking Areas & Landscape

Pavement

M1760 Fire Lane Paving - Pour 1 5 0 11/19/15A 11/25/15A

M1740 Fire Lane Paving - Pour 2 Set Forms 1 0 12/01/15A 12/03/15A

M1750 Fire Lane Paving - Pour 3 Rough Grade 1 0 12/02/15A 12/02/15A

M1940 Fire Lane Paving - Pour 2 Fine Grade 1 0 12/02/15A 12/02/15A

M1950 Fire Lane Paving - Pour 2 Install Rebar 1 0 12/03/15A 12/04/15A

M1890 Fire Lane Paving - Pour 3 Lime Mix 3 0 12/03/15A 12/07/15A

M2160 Fire Lane Paving - Pour 4 Lime Mix 4 0 12/03/15A 12/08/15A

M1960 Fire Lane Paving - Pour 2 Inspect & Pour 1 0 12/04/15A 12/07/15A

M1990 Fire Lane Paving - Pour 3 Blue Top 2 0 12/07/15A 12/08/15A

M2040 Fire Lane Paving - Pour 3 Set Forms 2 0 12/07/15A 12/08/15A

M2050 Fire Lane Paving - Pour 3 Fine Grade 1 0 12/09/15A 12/09/15A

M1530 Fire Lane Paving - Pour 4 Blue Top 2 0 12/09/15A 12/10/15A

M2090 Fire Lane Paving - Pour 3 Install Rebar 1 0 12/10/15A 12/10/15A

M2140 Fire Lane Paving - Pour 3 Inspect & Pour 1 0 12/11/15A 12/11/15A

M1640 Fire Lane Paving - Pour 4 Set Forms 3 0 12/15/15A 12/16/15A

M1650 Fire Lane Paving - Pour 4 Fine Grade 1 0 12/17/15A 12/17/15A

M1660 Fire Lane Paving - Pour 4 Install Rebar 1 0 12/18/15A 12/18/15A

M1690 Fire Lane Paving - Pour 4 Inspect & Pour 1 0 12/21/15A 12/21/15A

M2180 Fire Lane Paving - Pour 5 1 0 01/11/16A 01/11/16A

M2190 Fire Lane Paving - Pour 6 1 0 01/15/16A 01/15/16A

M2220 Fire Lane Paving - Pour 7 1 0 01/15/16A 01/19/16A

M2270 Deceleration & Turn-in Lane @ Alma 10 0 01/18/16A 02/01/16A

M2240 Fire Lane Paving - Pour 8 1 0 01/22/16A 01/25/16A

M2260 Fire Lane Paving - Pour 9 1 0 02/01/16A 02/01/16A

M2370 FRP Light Pole Bases 1 0 02/01/16A 02/01/16A

M2380 Rough-in & Top Out Pole Bases 4 0 02/02/16A 02/05/16A

M2360 Phase 2 - Pour 10 Grade 1 0 02/05/16A 02/05/16A

M2365 Phase 2 - Pour 10 Lime 1 0 02/05/16A 02/05/16A

M2377 Phase 2 - Pour 11 Grade 3 0 02/06/16A 02/09/16A

M2367 Phase 2 - Pour 10 Cure 1 0 02/08/16A 02/08/16A

M2368 Phase 2 - Pour 10 Remix 1 0 02/09/16A 02/09/16A

M2378 Phase 2 - Pour 11 Lime 1 0 02/10/16A 02/10/16A

M2389 Phase 2 - Pour 12 Grade 3 0 02/10/16A 02/12/16A

M2379 Phase 2 - Pour 11 Cure 2 0 02/11/16A 02/12/16A P
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CMU Walls

Paint CMU

SS Track Hand Rail (Procurment Date)

Work releated to PR24R (Revised Fitness Equipment)

Track Flooring

Fitness Flooring

Carpet

Rough Clean

MCC Punch

Architectural Punch

Final Clean

Fire Lane Paving - Pour 1

Fire Lane Paving - Pour 2 Set Forms

Fire Lane Paving - Pour 3 Rough Grade

Fire Lane Paving - Pour 2 Fine Grade

Fire Lane Paving - Pour 2 Install Rebar

Fire Lane Paving - Pour 3 Lime Mix

Fire Lane Paving - Pour 4 Lime Mix

Fire Lane Paving - Pour 2 Inspect & Pour

Fire Lane Paving - Pour 3 Blue Top

Fire Lane Paving - Pour 3 Set Forms

Fire Lane Paving - Pour 3 Fine Grade

Fire Lane Paving - Pour 4 Blue Top

Fire Lane Paving - Pour 3 Install Rebar

Fire Lane Paving - Pour 3 Inspect & Pour

Fire Lane Paving - Pour 4 Set Forms

Fire Lane Paving - Pour 4 Fine Grade

Fire Lane Paving - Pour 4 Install Rebar

Fire Lane Paving - Pour 4 Inspect & Pour

Fire Lane Paving - Pour 5

Fire Lane Paving - Pour 6

Fire Lane Paving - Pour 7

Deceleration & Turn-in Lane @ Alma

Fire Lane Paving - Pour 8

Fire Lane Paving - Pour 9

FRP Light Pole Bases

Rough-in & Top Out Pole Bases

Phase 2 - Pour 10 Grade

Phase 2 - Pour 10 Lime

Phase 2 - Pour 11 Grade

Phase 2 - Pour 10 Cure

Phase 2 - Pour 10 Remix

Phase 2 - Pour 11 Lime

Phase 2 - Pour 12 Grade

Phase 2 - Pour 11 Cure

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

M2369 Phase 2 - Pour 10 Form 5 0 02/11/16A 02/16/16A

M2395 Phase 2 - Pour 12 Lime 1 0 02/12/16A 02/12/16A

M2385 Phase 2 - Pour 11 Remix 1 0 02/15/16A 02/15/16A

M2375 Phase 2 - Pour 10 Pour 1 0 02/17/16A 02/17/16A

M2387 Phase 2 - Pour 11 Form 4 0 02/17/16A 02/19/16A

M2398 Phase 2 - Pour 12 Remix 1 0 02/18/16A 02/18/16A

M2397 Phase 2 - Pour 12 Cure 3 0 02/19/16A 02/22/16A

M2399 Phase 2 - Pour 12 Form 5 0 02/19/16A 02/26/16A

M2388 Phase 2 - Pour 11 Pour 1 0 03/03/16A 03/03/16A

M2405 Phase 2 - Pour 12 Pour 1 0 03/07/16A 03/07/16A

M2408 Grade Sidewalks (PURPLE) 1 0 06/06/16A 06/27/16A

M2409 Pour Approach @ S.W. Corner 1 0 06/06/16A 06/27/16A

M2407 Sidewalks (RED) 1 0 06/06/16A 07/01/16A

M2425 Pour Sidewalks (PURPLE) 1 0 06/30/16A 06/30/16A

M2426 Grade North Fire Lane 3 0 06/30/16A 07/05/16A

M2427 Pour North Fire Lane 4 0 07/05/16A 07/08/16A

Landscape Area 1

LA-1000 Sidewalks 10 0 06/15/16A 06/22/16A

LA-1100 Top Soil 10 0 06/23/16A 06/25/16A

LA-1200 Irrigation 10 0 06/29/16A 07/19/16A

LA-1250 Prep 3 2 08/26/16A 08/30/16

LA-1400 Plant Trees 3 3 08/31/16 09/02/16

LA-1275 Seed 2 2 09/06/16 09/07/16

Landscape Area 2

LB-1000 Sidewalks 10 0 06/15/16A 06/22/16A

LB-1100 Top Soil 10 0 06/23/16A 06/27/16A

LB-1200 Irrigation 6 0 07/13/16A 07/20/16A

LB-1250 Prep 3 2 08/26/16A 08/30/16

LB-1275 Plant Trees 3 3 08/31/16 09/02/16

LB-1300 Seed 5 0 09/06/16 09/05/16

Landscape Area 3

LC-1000 Sidewalks 9 0 06/28/16A 07/11/16A

LC-1100 Top Soil 5 0 07/12/16A 07/18/16A

LC-1200 Irrigation 6 0 07/21/16A 07/28/16A

LC-1300 Prep 3 2 08/26/16A 08/30/16

LC-1350 Plant Trees 1 1 08/31/16 08/31/16

LC-1400 Seed 5 0 09/01/16 08/31/16

Landscape Area 4

LD-1000 Sidewalks 10 0 06/28/16A 07/18/16A

LD-1100 Top Soil 10 0 07/19/16A 07/27/16A

LD-1200 Irrigation 5 0 07/29/16A 08/04/16A

LD-1300 Prep 3 3 08/31/16 09/02/16

LD-1350 Plant Trees 3 3 09/06/16 09/08/16

LD-1400 Seed 2 2 09/09/16 09/12/16

Job Trailer Footprint

JT-1000 Pull Fence 2 2 10/03/16 10/04/16

JT-1100 Unhook MEP to Trailers 2 2 10/05/16 10/06/16

JT-1200 Pull Trailers 2 2 10/07/16 10/10/16

JT-1300 Remove Parking Lot Base 4 4 10/11/16 10/14/16 P
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Phase 2 - Pour 10 Form

Phase 2 - Pour 12 Lime

Phase 2 - Pour 11 Remix

Phase 2 - Pour 10 Pour

Phase 2 - Pour 11 Form

Phase 2 - Pour 12 Remix

Phase 2 - Pour 12 Cure

Phase 2 - Pour 12 Form

Phase 2 - Pour 11 Pour

Phase 2 - Pour 12 Pour

Grade Sidewalks (PURPLE)

Pour Approach @ S.W. Corner

Sidewalks (RED)

Pour Sidewalks (PURPLE)

Grade North Fire Lane

Pour North Fire Lane

Sidewalks

Top Soil

Irrigation

Prep

Plant Trees

Seed

Sidewalks

Top Soil

Irrigation

Prep

Plant Trees

Seed

Sidewalks

Top Soil

Irrigation

Prep

Plant Trees

Seed

Sidewalks

Top Soil

Irrigation

Prep

Plant Trees

Seed

Pull Fence

Unhook MEP to Trailers

Pull Trailers

Remove Parking Lot Base

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct

2014 2015 2016 2017

ID Description
Orig
Dur

Rem
Dur Start Finish

JT-1400 Grade 4 4 10/17/16 10/20/16

JT-1500 Irrigation 5 5 10/21/16 10/27/16

JT-1600 Plant Trees 3 3 10/28/16 11/01/16

JT-1700 Seed 5 5 11/02/16 11/08/16

South Elevation

M1520 Fire Lane/Parking - Lime Stabilization 30 0 10/29/15A 12/08/15A

Utilities

M1400 Water 1 (St. 6+33 - 0+00) 10 0 09/18/15A 09/18/15A

M1410 Water 2 (St. 0+00 - 0+82) 10 0 09/18/15A 09/25/15A

M1420 Storm A (St. 0+00 - 4+55) 10 0 09/21/15A 09/25/15A

M1425 Sanitary A (St. 3+54 - 12+81) 5 0 09/28/15A 10/02/15A

M1440 Storm B (St. 0+00 - 0+89) 5 0 09/28/15A 10/02/15A

M1445 Storm C (St. 0+00 - 2+31) 5 0 09/28/15A 10/02/15A

M1510 Sanitary A (St. 0+00 - 3+54) 10 0 09/28/15A 10/02/15A

M1450 Sanitary B (St. 0+00 - 4+15) 10 0 10/05/15A 10/09/15A

M1460 Sanitary B2 (St. 0+00 - 3+10) 10 0 10/05/15A 10/09/15A

M1470 Sanitary B1 (St. 0+00 - Bath House) 10 0 10/05/15A 10/09/15A

M1480 Sanitary B3 (St. 0+00 - 0+89) 10 0 10/05/15A 10/09/15A

M1490 Water 1 (St. 6+33 - 16+00) 5 0 10/07/15A 10/16/15A

M1500 Storm D (2+62 - 6+38) 5 0 10/19/15A 10/23/15A

M1515 Balance of Storm at Pool Deck 5 0 05/23/16A 05/27/16A

Closeout & Commissioning

M1300 Commissioning 21 21 11/22/16 12/22/16

M1350 Facilities Move-in & Training 20 19 12/23/16 01/19/17

ORM1320 Project Close Out 20 19 12/23/16 01/19/17
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Grade

Irrigation

Plant Trees

Seed

Fire Lane/Parking - Lime Stabilization

Water 1 (St. 6+33 - 0+00)

Water 2 (St. 0+00 - 0+82)

Storm A (St. 0+00 - 4+55)

Sanitary A (St. 3+54 - 12+81)

Storm B (St. 0+00 - 0+89)

Storm C (St. 0+00 - 2+31)

Sanitary A (St. 0+00 - 3+54)

Sanitary B (St. 0+00 - 4+15)

Sanitary B2 (St. 0+00 - 3+10)

Sanitary B1 (St. 0+00 - Bath House)

Sanitary B3 (St. 0+00 - 0+89)

Water 1 (St. 6+33 - 16+00)

Storm D (2+62 - 6+38)

Balance of Storm at Pool Deck

Commissioning

Facilities Move-in & Training

Project Close Out

Start Date:  06/19/14
Finish Date:  01/19/17
Data Date:  08/29/16
Run Date:  09/08/16
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McKinney Aquatics & Fitness Center Project Status Report 

#12

BILLING SINE CURVE OPTIONS

Analysis Date: 09/15/16 Curve 1 = Project with a Fast Start

Duration (Months): 19 Curve 2 = Project with a Moderately Quick Start

Total Amount ($): $31,806,411 Curve 3 = Project with a Typical Sine Curve

Sine Curve Option: 3 Curve 4 = Project with a Moderately Slow Start

Curve 5 = Project with a Very Slow Start

 = Calculated cell (no input required) Curve 6 = Project with a Straightline Billing Structure

DELTA
Month 

Number
Estimated Current 

Application
Cumulative Application Date of 

Payments
Actual Application Cumulative 

Application
Variance

0 -$                             -$                                       18,000$                                   18,000$             $18,000

1 159,032$                     159,032$                               08/28/15 779,309$                                 797,309$           $638,277

2 610,683$                     769,715$                               10/13/15 191,191$                                 988,500$           $218,785

3 858,773$                     1,628,488$                            10/30/15 1,321,243$                              2,309,743$        $681,255

4 1,176,837$                  2,805,325$                            11/13/15 1,816,694$                              4,126,437$        $1,321,111

5 1,832,049$                  4,637,375$                            12/18/15 1,189,211$                              5,315,648$        $678,273

6 2,290,062$                  6,927,436$                            01/15/16 950,923$                                 6,266,571$        ($660,865)

7 2,258,255$                  9,185,691$                            02/19/16 2,244,161$                              8,510,732$        ($674,960)

8 2,576,319$                  11,762,011$                          03/25/16 2,655,666$                              11,166,398$      ($595,613)

9 2,894,383$                  14,656,394$                          04/25/16 4,411,304$                              15,577,702$      $921,308

10 3,689,544$                  18,345,938$                          05/20/16 2,084,359$                              17,662,061$      ($683,877)

11 2,767,158$                  21,113,096$                          06/17/16 2,381,731$                              20,043,792$      ($1,069,304)

12 2,449,094$                  23,562,189$                          07/15/16 1,972,979$                              22,016,771$      ($1,545,418)

13 2,131,030$                  25,693,219$                          09/01/16 1,537,854$                              23,554,625$      ($2,138,594)

14 2,137,391$                  27,830,610$                          09/09/16 1,885,499$                              25,440,124$      ($2,390,486)

15 1,431,288$                  29,261,898$                          

16 1,113,224$                  30,375,123$                          

17 795,160$                     31,170,283$                          

18 534,348$                     31,704,630$                          

19 101,781$                     31,806,411$                          

Current Variance (2,390,486)

SINE PROJECTIONS ACTUALS

SINE CURVE PROJECTION
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Weather History

Summary Log, Grouped by Date

McKinney Aquatics and Fitness Center Manhattan Construction Company
3003 Alma Road
McKinney, TX 75070

Tel:   Fax:  Project #  3666

Low
Date

Median High
Precip Cumulative 

Precipitation

Lost 

Workday

ConditionsTemperature

71 91 0.00 65.74 Partly Cloudy, Windy(21 mph)8/14/2016

69 78 0.12 65.86 Partly Cloudy8/15/2016

69 83 0.00 65.86 Cloudy8/16/2016

74 81 0.00 65.86 Cloudy, Windy(23 mph)8/17/2016

73 89 0.03 65.89 Cloudy, Windy(21 mph), Fog, Thunder8/18/2016

71 81 1.72 67.61 Y Partly Cloudy, Windy(29 mph), Fog, Thunder8/19/2016

71 82 0.63 68.24 Y Partly Cloudy, Windy(22 mph), Fog, Thunder, 
Smoke

8/20/2016

69 88 0.00 68.24 Clear, Fog8/21/2016

70 88 0.11 68.35 Parly Cloudy, Fog, Thunder, Windy(29 mph)8/22/2016

76 92 0.00 68.35 Parly Cloudy, Windy(29 mph)8/23/2016

72 92 0.00 68.35 Clear, Windy(29 mph)8/24/2016

73 93 0.00 68.35 Clear8/25/2016

72 91 0.01 68.36 Clear, Thunder, Windy(29 mph)8/26/2016

70 90 0.00 68.36 Clear, Windy(29 mph)8/27/2016

71 90 0.15 68.51 Clear, Fog, Thunder, Windy(35 mph)8/28/2016

71 91 0.24 68.75 Clear, Fog, Thunder, Smoke, Windy(36 mph)8/29/2016

72 90 0.09 68.84 Clear, Thunder, Windy(26 mph)8/30/2016

73 94 0.00 68.84 Clear8/31/2016

71 90 0.86 69.70 Y Clear, Fog, Thunder, Windy(33 mph)9/1/2016

70 86 0.00 69.70 Clear9/2/2016

67 87 0.00 69.70 Clear9/3/2016

67 89 0.00 69.70 Clear9/4/2016

74 90 0.00 69.70 Clear, Windy(23 mph)9/5/2016

74 92 0.00 69.70 Clear, Windy(21 mph)9/6/2016

74 93 0.00 69.70 Clear, Windy(24 mph)9/7/2016

77 94 0.00 69.70 Clear, Windy(26 mph)9/8/2016

74 93 0.00 69.70 Clear, Windy(26 mph)9/9/2016

63 83 0.32 70.02 Partly Cloudy, Fog, Thunder, Windy(39 mph)9/10/2016

56 86 0.00 70.02 Clear9/11/2016

62 89 0.00 70.02 Clear, Windy(20 mph)9/12/2016

69 91 0.00 70.02 Clear, Fog9/13/2016

71 92 0.05 70.07 Clear, Fog, Smoke9/14/2016

Prolog Manager Printed on:  9/15/2016 MCC Page 1
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16-954

Consider/Discuss/Act on Project #16-09, a Request Submitted by Heard
Craig Women’s Club Trust (dba: Heard-Craig Center for the Arts) in the
Amount of Forty Three Thousand Five Hundred Dollars and no/100
($43,500) for Replacement of Four HVAC Units in Heard Craig House.
Amount Requested Represents 75% of Total Estimated Project Cost

TITLE:

COUNCIL GOAL: Enhance Quality of Life in McKinney

MEETING DATE: September 22, 2016

DEPARTMENT: McKinney Community Development Corporation

CONTACT: Cindy Schneible, President

ITEM SUMMARY:
· Heard Craig Women’s Club, dba Heard-Craig Center for the Arts, is requesting

$43,500 to cover 75% of the cost for replacing four HVAC units in Heard Craig
House that are between 10-20 years old.

· Replacement of the units will facilitate upgrade to a museum-quality, auto-
adjustable system to control temperature, humidity, light, and pollution and
create a maximum preservation environment for the collections housed at Heard
Craig.

BACKGROUND INFORMATION:
· Heard Craig Center for the Arts became a nonprofit organization on August 24,

1971.
· The mission of the organization is to: preserve Heard-Craig properties and

collections; promote the arts through exhibits and educational programs; and
extend meeting privileges to historic/educational funds.

· Celebrating its 45th year, the organization provides facilities and programming to
the McKinney community (public organizations, private organizations, clubs and
the general public).

FINANCIAL SUMMARY:
· MCDC’s allocation for discretionary project grants for the current fiscal year is

$1,171,896.



· The balance remaining in the discretionary project grant allocation is $487,198
for the current year.

· The request is eligible for MCDC board consideration under Sections 501 to 505
of the Texas Local Government Code.

SUPPORTING MATERIALS:

Grant Application and Supporting Materials





















































16-955

Consider/Discuss/Act on Project #16-10, Submitted by Heritage Guild of
Collin County in the Amount of One Hundred Seventy Five Thousand Dollars
($175,000) for Improvements to the Dulaney House to Facilitate Use as a
Multi-Purpose Community Facility. Amount Requested Represents 65% of
Total Estimated Project Cost

TITLE:

COUNCIL GOAL: Enhance Quality of Life in McKinney

MEETING DATE: September 22, 2016

DEPARTMENT: McKinney Community Development Corporation

CONTACT: Cindy Schneible, President

ITEM SUMMARY:
· Heritage Guild of Collin County is requesting a grant in the amount of $175,000

for improvements and repairs to be made to the Dulaney House.
· Restoration of the house will allow it to be used as a multi-purpose community

facility.
· First floor restoration and improvements will impact: serving kitchen; back door

entry; historical kitchen; lounge; parlor; music room; dining room; restroom; office
and hall.

· Second floor restoration and improvements will impact: stairs and banisters;
landing and attic; three bedrooms; two bathrooms; lounge/mudroom; and office.

BACKGROUND INFORMATION:
· The Heritage Guild was organized in 1973 and is home to Chestnut Square

Historic Village.
· The mission of Chestnut Square is to celebrate community, preserve history, and

inspire the future.
· The Heritage Guild hosts a variety of programming and events throughout the

year and hosts more than 50,000 visitors annually.
· The renovation proposed for the Dulaney House will restore the home in a way

that will allow it to be shared with the city and enhance community and visitor
experiences.



· Restoration of the Dulaney House will facilitate an opportunity for the Heritage
Guild to develop incremental revenue streams to contribute to long-term
sustainability that include: private events; educational opportunities and
partnerships; corporate retreats and offsite meetings; and special interest
exhibits.

FINANCIAL SUMMARY:
· MCDC’s allocation for discretionary project grants for the current fiscal year is

$1,171,896.
· The balance remaining in the discretionary project grant allocation is $487,198

for the current year.
· The request is eligible for MCDC board consideration under Sections 501 to 505

of the Texas Local Government Code.
· MCDC has approved project grants to the Heritage Guild of Collin County, during

the current fiscal year, in the amount of $112,000.

SUPPORTING MATERIALS:

Grant Application and Supporting Materials

































































































16-956

Consider/Discuss/Act on Project #16-11, Submitted by Collin County
Historical Society in the Amount of Six Thousand Nine Hundred Sixty-Eight
Dollars and 20/100 ($6,968.20) for Purchase of iPads, Cases, Headphones
and Related Equipment to Facilitate Self-Guided Tours for Visitors to the
Texas and Collin County World War I Centennial Commemoration. Amount
Requested Represents 100% of Total Estimated Equipment Costs

TITLE:

COUNCIL GOAL: Enhance Quality of Life in McKinney

MEETING DATE: September 22, 2016

DEPARTMENT: McKinney Community Development Corporation

CONTACT: Cindy Schneible, President

ITEM SUMMARY:
· Collin County Historical Society is requesting $6,968.20 for the purchase of

iPads, cases, headphones and related equipment to facilitate self-guided,
interactive tours to visitors to the WWI Centennial Commemoration and Collin
County History Museum.

BACKGROUND INFORMATION:
· Collin County Historical Society and Museum is an archival museum with

historical artifacts, photographs, documents, diaries, manuscripts, historical
maps, archival newspapers and land records that are important to the history of
McKinney and Collin County.

· The mission of the Collin County Historical Society and Museum is to preserve
and honor the past, connect with the present and embrace the future.

· Texans will observe the 100th anniversary of America’s entry into WWI on April 6,
2017.

· In observance of the centennial commemoration, CCHSM will create an exhibit
“Texas and Collin County World War I Centennial Commemoration” to honor the
role that Collin County soldiers and Texas played in the Great War.

FINANCIAL SUMMARY:



· MCDC’s allocation for discretionary project grants for the current fiscal year is
$1,171,896.

· The balance remaining in the discretionary project grant allocation is $487,198
for the current year.

· The request is eligible for MCDC board consideration under Sections 501 to 505
of the Texas Local Government Code.

SUPPORTING MATERIALS:

Grant Application and Supporting Materials







































































































































































16-957

Consider/Discuss/Act on Project #16-12, Submitted by North Collin County
Habitat for Humanity in the Amount of Two Hundred Fifty One Thousand
Dollars and No/100 ($251,000) for Purchase, Survey and Preparation of Six
Lots for the Construction of Affordable Housing; and Completion of Fifteen
Exterior Home Repair Projects. Amount Requested Represents 27% of Total
Estimated Project Costs

TITLE:

COUNCIL GOAL: Enhance Quality of Life in McKinney

MEETING DATE: September 22, 2016

DEPARTMENT: McKinney Community Development Corporation

CONTACT: Cindy Schneible, President

ITEM SUMMARY:
· North Collin County Habitat for Humanity is requesting $251,000 of $932,500

total project cost from MCDC for acquisition of six lots, lot preparation and
surveys for the construction of affordable housing in McKinney; and exterior
home repairs for 15 homes in McKinney.

BACKGROUND INFORMATION:
· North Collin County Habitat for Humanity has been building homes for working,

low-income families since its incorporation in 1992.
· Through NCCHFH’s home repair program, A Brush with Kindness, low income

homeowners in need of exterior home repairs that are financially unaffordable
receive needed renovation services.

· To date, NCCHFH has completed 101 new homes and 123 home rehabs.

· Between June 2015 and July 2016, NCCHFH hosted more than 5,000
volunteers contributing more than 23,000 volunteer hours in support of home
construction and repair.

FINANCIAL SUMMARY:
· Balance on the project grant awarded to NCCHFH in 2015 (#15-06), as of July

31, 2016, is $94,994.



· MCDC’s allocation for discretionary project grants for the current fiscal year is
$1,171,896.

· The balance remaining in the discretionary project grant allocation is $487,198
for the current year.

· The request is eligible for MCDC board consideration under Sections 501 to 505
of the Texas Local Government Code.

SUPPORTING MATERIALS:

Grant Application and Supporting Materials
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