

RESOLUTION NO. 2022-05-___ (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CONTRACT AMENDMENT WITH CROSSLAND CONSTRUCTION COMPANY, INC. (CROSSLAND) WHOSE LOCAL OFFICE IS IN PROSPER, TEXAS RELATED TO THE ADDITIONAL SCOPE OF WORK FOR CONSTRUCTION OF THE MCKINNEY MUNICIPAL SERVICE CENTER – NORTH CAMPUS PROJECT (FC2058)

WHEREAS, the City Council of the City of McKinney, Texas, has determined the need for an additional scope of work for professional CMAR services related to the design and construction of the McKinney Municipal Service Center - North Campus Project (FC2058); and,

WHEREAS, the City Council previously approved a GMP contract with Crossland for construction services on July 20, 2021; and,

WHEREAS, the City desires to engage the services of Crossland for professional construction services related to the McKinney Municipal Service Center - North Campus Project (FC2058).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Council of the City of McKinney, Texas hereby authorizes the City Manager to execute an amendment to the GMP contract in the amount of \$30,000 and execute necessary change orders with Crossland for the construction of the McKinney Municipal Service Center – North Campus Project and related improvements, for a total contract amount not to exceed \$8,779,801.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS ON THE 17th DAY OF MAY 2022.

CITY OF MCKINNEY, TEXAS

GEORGE C. FULLER
Mayor

ATTEST:

EMPRESS DRANE
City Secretary
JOSHUA STEVENSON
Deputy City Secretary

APPROVED AS TO FORM:

MARK S. HOUSER
City Attorney