

**RESOLUTION NO. 2025-01-007 (R)**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER WITH FNH CONSTRUCTION, LLC. FOR THE CONSTRUCTION SERVICES OF THE ACCESSIBILITY IMPROVEMENTS (EASTSIDE PHASE 2) AND AUTHORIZING INCREASE IN THE NOT TO EXCEED FEE FROM \$1,900,000 TO A TOTAL AGGREGATE CONTRACT AMOUNT, INCLUSIVE OF ANY ADDITIONAL OF ANY ADDITIONAL CHANGE ORDER, NOT TO EXCEED \$2,235,000.**

**WHEREAS**, the City Council of the City of McKinney, Texas, recognizes the need for additional construction services of the sidewalk for the accessibility improvements project (ST1834); and

**WHEREAS**, the City has received a proposal from FNH Construction, LLC. to provide additional construction services for the construction of the accessibility improvements project (ST1834).

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:**

Section 1. The City Manager is hereby authorized to execute a change order with FNH Construction, LLC. to provide additional construction services for the accessibility improvements project (ST1834) for increase in the not to exceed fee from \$1,900,000 to a total aggregate contract amount, inclusive of any additional supplemental agreements, not to exceed \$2,235,000.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

**DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 21<sup>st</sup> DAY OF JANUARY, 2025.**

CITY OF MCKINNEY, TEXAS:

\_\_\_\_\_  
GEORGE C. FULLER, Mayor  
GERÉ FELTUS, Mayor Pro Tem

ATTEST:

\_\_\_\_\_  
EMPRESS DRANE, City Secretary  
TENITRUS BETHEL PARCHMAN, Deputy City Secretary

DATE: \_\_\_\_\_

APPROVED AS TO FORM:

\_\_\_\_\_  
MARK S. HOUSER, City Attorney  
ALAN LATHROM, Assistant City Attorney