



# AIA® Document G802™ – 2017

## Amendment to the Professional Services Agreement

**PROJECT:** *(name and address)*  
Public Safety Building (PSB) Phase 5  
Expansion and Renovation Project  
(FC1729)  
PO#201720

**AGREEMENT INFORMATION:**  
Date: April 30, 2020  
Architectural/Engineering Services  
Contract with VAI Architects

**AMENDMENT INFORMATION:**  
Amendment Number: 003  
  
Date: October 19, 2021

**OWNER:** *(name and address)*  
City of McKinney, Texas  
Collin County, Texas

**ARCHITECT:** *(name and address)*  
VAI Architects Incorporated  
15301 Spectrum Drive, Suite 450  
Addison, Texas 75001

The Owner and Architect amend the Agreement as follows:

On 10/07/2021 COM requested that VAI & its consultants revise the previously approved project design to include architectural layout and associated MEP system changes in Rooms 1217A “White Collar Crime” and 1217B “Hiring & Training”. VAI will modify existing drawings (listed below) to incorporate the requested changes and reissue drawings within 8 business days.

The following impacted sheets are, at minimum:

- A-110
- A-111.B
- A-111.C
- A-404
- A-712.B
- A-712.C
- M-111B
- M-111C
- P-112B
- P-112C
- E-111B
- E-111C
- E-121B
- E-121C
- E-131B
- E-131C
- E-141B
- E-141C

Reference attached email and accompanied marked up attachment dated 10/07/2021 per Mr. Don Wertzberger indicating scope of requested changes.

The Architect’s compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
\$6,900.00

Schedule Adjustment:  
N/A

SIGNATURES:

VAI Architects Incorporated  
ARCHITECT (Firm name)

  
SIGNATURE  
BARTON DRAKE, PRINCIPAL

PRINTED NAME AND TITLE  
10.19.2021  
DATE

City of McKinney, Texas  
OWNER (Firm name)

\_\_\_\_\_  
SIGNATURE  
\_\_\_\_\_  
PRINTED NAME AND TITLE  
\_\_\_\_\_  
DATE

## Russell Himes

---

**From:** Don Wertzberger <dwertzberger@720design.net>  
**Sent:** Thursday, October 7, 2021 10:22 AM  
**To:** Steve Jackson  
**Cc:** Patricia Jackson; Drew Morgan; William Northcutt; Barton Drake  
**Subject:** MPSB-P5 Hiring/Training Revisions  
**Attachments:** MPSB-P5 - Hiring-Training Revisions 10.07.21.pdf

Steve,

Here are the adjustments the Chief was discussing on Tuesday that you may not have been able to fully comprehend being remote. It would seem to be fairly easy and quick as anything on the dividing wall shifts northward with it. And the setup of power/data distribution is merely a mirroring of the identical setup we have at the north end in here.

Thanks  
Don

**Don Wertzberger . AIA**  
Director of Public Safety Architecture  
972 . 898 . 1264

[www.720design.net](http://www.720design.net)

