

RESOLUTION NO. 2021-02-___ (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO INCREASE THE CONTRACT AMOUNT WITH NORTH ROCK CONSTRUCTION, LLC OF DENTON, TEXAS FOR THE CONSTRUCTION OF THE PRESTWYCK NEIGHBORHOOD PARK PROJECT

WHEREAS, the City Council of the City of McKinney, Texas, has determined the need to construct Prestwyck Park; and,

WHEREAS, the City Council approved the budget on September 15, 2020; and

WHEREAS, the City desires to increase the contract with North Rock Construction, LLC of Denton, Texas to \$2,745,195.86 to construct the Prestwyck Neighborhood Park Project (PK1643).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Manager is authorized to increase the contract with North Rock Construction, LLC of Denton, Texas to \$2,745,195.86.

Section 2. The contract with North Rock Construction, LLC of Denton, Texas for the construction of the Prestwyck Neighborhood Park Project shall not exceed \$2,820,249.81.

Section 3. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 16th DAY OF FEBRUARY 2021.

CITY OF MCKINNEY, TEXAS

GEORGE C. FULLER
Mayor

ATTEST:

EMPRESS DRANE,
City Secretary
JOSHUA STEVENSON
Deputy City Secretary

APPROVED AS TO FORM:

MARK S. HOUSER
City Attorney