

RESOLUTION NO. 2012-02-____ (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A SUPPLEMENTAL AGREEMENT FOR ENGINEERING SERVICES RELATED TO THE DESIGN OF ALMA ROAD FROM STACY ROAD TO FIRE STATION #8, AND SILVERADO TRAIL FROM ALMA ROAD TO COMSTOCK ELEMENTARY

WHEREAS, the City Council of the City of McKinney, Texas has determined the need for the extension of the northbound lanes of Alma Road from Stacy Road to Fire Station #8, and Silverado Trail from Alma Road to Comstock Elementary School; and

WHEREAS, the City has executed a contract with Kennedy Consulting, Ltd.(KCI), to design these improvements; and

WHEREAS, the original design requires the removal of an existing building structure at the southeast corner of Alma Road and Silverado Trail that would be located within the proposed right-of-way; and

WHEREAS, the City has considered the logistics and costs associated with removing the structure and desires to modify the design to avoid the existing structure; and

WHEREAS, additional engineering services are required to modify the roadway design plans and to revise the right-of-way acquisition documents.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Manager is authorized to execute a contract amendment with Kennedy Consulting, Ltd., to provide engineering services related to the design of Alma Road and Silverado Trail for a total revised contract amount not to exceed \$300,000.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS ON THE 21st DAY OF FEBRUARY, 2012.

CITY OF MCKINNEY, TEXAS

BRIAN LOUGHMILLER
Mayor

ATTEST:

SANDY HART, TRMC, MMC
City Secretary

BLANCA I. GARCIA
Assistant City Secretary

APPROVED AS TO FORM:

MARK S. HOUSER
City Attorney