

Individual Project Plan (IPP #2) Public Art Mural

	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14
Donors Solicited						
Selection Panel (SP) chosen - MAC	10/17/13					
* 7 member - 3 from MAC						
Call to Artists Issued		11/1/13				
Individual Project Plan (IPP #1) Approved by Council		11/5/13				
Call to Artists Received			12/13/13			
Proposals Solicited (3 artists)				1/10/14		
Proposals Received					2/28/14	
MAC Recommendations to Council - Worksession						3/31/14
MAC Recommendations to Council - Public Hearing						
Location, Contract, Budget Amendment						
Mural Kickoff						
Mural Complete - Arts in Bloom						

Feb-16	Apr-16
2/2/16	
2/16/16	
2/27/16	
	4/9/16