

RESOLUTION NO. 2012-MM-___ (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE DESIGN/BUILD CONTRACT FOR THE SKATEPARK AT GABE NESBITT COMMUNITY PARK

WHEREAS, the City Council of the City of McKinney, Texas, has determined the need for additional funds for the design of the skatepark.

WHEREAS, the City desires to approve the change order to the contract with Dean Construction, Inc. for design/build services for design and construction of the new skatepark.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Council of the City of McKinney, Texas hereby accepts the change order of \$60,000 to the design/build contract with Dean Construction, Inc.

Section 2. The City Manager is authorized to execute a change order to deduct \$60,000 from the construction item and increase \$60,000 to the design item in the design/build contract with Dean Construction, Inc. The guaranteed maximum price remains in an amount not to exceed \$1,900,000. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS ON THE 6th DAY OF MARCH, 2012.

CITY OF MCKINNEY, TEXAS

BRIAN LOUGHMILLER
Mayor

ATTEST:

SANDY HART, TRMC, MMC
City Secretary
BLANCA I. GARCIA
Assistant City Secretary

APPROVED AS TO FORM:

MARK S. HOUSER
City Attorney