



**TITLE:** Consider/Discuss/Act on a Resolution Authorizing a Change Order to the Contract with North Texas Contracting, Inc. for the Dudperkins Sanitary Sewer Improvements

**MEETING DATE:** September 4, 2012

**DEPARTMENT:** Development Services/Engineering

**CONTACT:** Danny Still, PE, CIP Engineer

**RECOMMENDED CITY COUNCIL ACTION:**

- Approval of Resolution.

**ITEM SUMMARY:**

- This Resolution authorizes a change order to the contract with North Texas Contracting, Inc, to complete the Dudperkins Sanitary Sewer Improvements project, for a revised total contract amount not to exceed \$918,000.

**BACKGROUND INFORMATION:**

- This project was necessary to replace outdated sanitary sewer lines that require frequent maintenance to function properly.
- North Texas Contracting, Inc. was awarded the contract last summer for an amount not to exceed \$910,000.
- During the course of construction change orders were necessary to account for unforeseen field conditions.
- At this point the project is nearly completed; however, one final change order is needed to cover unforeseen conditions. An increase of \$8000 is necessary to complete the project.

**FINANCIAL SUMMARY:**

- This Resolution authorizes a change order to the contract with North Texas Contracting, Inc. for a revised total contract amount not to exceed \$918,000.
- Funds are available in the Capital Improvements Program in WW6025.

**BOARD OR COMMISSION RECOMMENDATION:**

- N/A