## Section 11. 1 Interlocal Cooperative Agreement Reporting Form Reimbursement Phase 1: PS&E and ROW

## Infrastructure Project Supporting Schedules Project Timeline for Overall Land Use Development

	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2011	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2013	2013	2013	2013	2013	2013	2013	2013	2013	2013
Major Milestones	Jan	Feb	March	April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Private Development: Phase 1 and 2(a) design (Developer)																																		
Private Development: Phase 1 construction (Developer)																																	ш	i
Private Development: Phase 2(a) construction (Developer)																																	ш	i
Development Agreement approval/execution (City and Developer)																																	ш	
Funding Agreement approval/execution (City and NCTCOG)																																	ш	
Public Infrastructure: Phase 1: PS&E and ROW acquisition (City)																																	ш	
Private Development: Phase 2(b) design (Developer)																																		ı
Private Development: Phase 2(b) construction (Developer)																																	ш	1
Private Development: Phase 3(a) design (Developer)																																	ш	ш
Private Development: Phase 3(a) construction (Developer)																																	ш	
Public Infrastructure: Phase 2a construction (City)																																	ш	
Public Infrastructure: Phase 2b construction (City)																																	ш	
Public Infrastructure: Phase 2c construction (City)																																	ш	
Public Infrastructure: Phase 2d construction (City)																																		
Public Infrastructure: Phase 2e construction (City)																																		