

BOARD OF DIRECTORS

Marty Smith......President Matt Hilton.....Past Pres. Jason Jupiterwala....Pres-Elect Diane McDonald.....VicePres Hunter Lord.....Treasurer Greg Steibling.....Asst Treas Marc Dunham....Asst Secretary Larry Pietenpol.....Exec Comm Charlie WallerExec Comm David Hale Mary Holland Robin Joseph-Williams Steve Lauten Shannon Luton Latrice Roberts JR Russell Olive Swearingen

Emeritus

Terry Busha Shannon Cain Gary Carley Jim German Marta Gore Dennis Hevdanek Don Hixon **Rick Horton** Mike LaTour Kim McPeak **Michael Nichols** Harvey Oaxaca Jim Owens Frank Shushok Sue Shushok Ed Smith Timothy Solano Ed Stankunas Brian Umberger Bud Ward Sharon Weideman Bill Whitfield, Past Mayor

Ex-Officio Corbett Howard, Past Mayor Terri Ricketts, Celina

STAFF - Dept. Heads

Celeste CoxCEO Gary Garza.....COO Ruthie Drye......CFO Kavanski Morrison....ReStore Dir. Douglas Fair...Philanthropy Mgr. Bryant Knepp...Project Mgr. Const. Dawn Serr.....Family Mgr. James Donaldson..Const. Mgr. Randy Hullett...Legal Counsel Seeking to put God's love into action, Habitat for Humanity of Collin County brings people together to build homes, communities and hope.

January 15, 2020

Cindy Schneible McKinney Community Development Corporation 5900 S Lake Forest Blvd., Suite 110 McKinney, Texas 75070

Dear Cindy and Board of Directors,

Habitat for Humanity of Collin County would respectfully request an extension of three (3) months through April 30th, 2020 for the project grant 18-06 in the total amount of \$877,521. This request is due to unforeseen delays in infrastructure with sewer/water in conjunction with City CIP project requiring additional casement pipe for boring for water. The current expiration is January 31st, 2020.

This delay in utilities will delay the retaining wall and final completion of paving beyond the Jan 31st deadline in our current contract.

We are currently 92% complete with only \$80,601 remaining of the total \$877,521.

Thank you so much for your consideration in advance.

Celest H. lox

Celeste H Cox, CEO

