



CITY OF MCKINNEY, TEXAS

Legislation Text

File #: 19-0772, **Version:** 1

Consider/Discuss/Act on a Resolution Authorizing the City Manager to Execute a Supplemental Agreement with Fugro USA Land, Inc. for Materials Testing Services for the Substandard Utility Replacement and Street Rehabilitation Project East of SH 5 (CO1704)

COUNCIL GOAL: Operational Excellence
(2B: Balance available resources to accommodate the growth and maintenance needs of the city)

MEETING DATE: September 17, 2019

DEPARTMENT: Development Services / Engineering

CONTACT: Nick Ataie, PE, Engineering CIP Manager
Aniswarie Kanamazina, PE, CIP Engineer

RECOMMENDED CITY COUNCIL ACTION:

- Approval of Resolution.

ITEM SUMMARY:

- This Resolution authorizes the City Manager to execute a supplemental agreement with Fugro USA Land, Inc. to provide additional materials testing services for the construction of the Substandard Utility Replacement and Street Rehabilitation Project East of SH 5 (CO1704) for an increase in the contract amount from \$40,088 to \$92,084 and authorizing all necessary supplemental agreements under said contract up to an aggregate contract amount, inclusive of any additional supplemental agreements, not to exceed \$110,000.

BACKGROUND INFORMATION:

- Fugro USA Land, Inc. is currently under contract with the City for materials testing services related to the Substandard Utility Replacement and Street Rehabilitation Project East of SH 5 currently under construction.
- The initial budget estimate was developed based on assumptions made of required testing to complete the project.
- As construction on the project has progressed, additional testing services have been requested due to an increased quantity of pavement replacement throughout the project. Additionally, adjusted phasing of construction has led to an increased quantity of testing needs. Fugro USA Land, Inc. has only performed observation and testing when scheduled and /or required by the City.

- Fugro USA Land, Inc. submitted an estimate of \$51,996 for these additional services to complete the required testing needs for the project.

FINANCIAL SUMMARY:

- This Resolution authorizes a supplemental agreement with Fugro USA Land, Inc. for an increase in the contract amount by \$51,996.00, from \$40,088.00 to a total aggregate contract amount of \$92,084.00.
- Staff is requesting approval of a not to exceed (NTE) amount of \$110,000 in the event minor additional materials testing services are required during the remainder of the construction.
- Funding for this supplemental agreement is included in the Capital Improvements Program (CO1704).
- With the approval of this item, \$81,910.00 will remain in CO1704.

BOARD OR COMMISSION RECOMMENDATION:

- N/A