

Fee Estimate

Materials Services

East Louisiana-Green and Andrews

Terracon Proposal No. P94221074 CO #2

DESCRIPTION	RATE	QUANTITY PER TRIP	UNITS	TRIPS	TOTAL QUANTITY	TOTAL
1.0 EARTHWORK OBSERVATIONS AND TESTING						
Soils Technician, Hour (min. 4 hours)	\$ 56.00	4	hours	14	56	\$ 3,136.00
Moisture Density Relationship (ASTM D698)	\$ 150.00	1	days	1	1	\$ 150.00
Atterberg Limits (ASTM D4318)	\$ 60.00	1	days	1	1	\$ 60.00
Nuclear Gauge	\$ 50.00	1	days	14	14	\$ 700.00
Vehicle Charge	\$ 50.00	1	trips	14	14	\$ 700.00
Sub Total						\$ 4,746.00
2.0 CONCRETE AND REINFORCING STEEL OBSERVATIONS						
Reinforcing Steel/Concrete Technician, Hour (min. 4 hours)	\$ 56.00	5	hours	14	70	\$ 3,920.00
Concrete Technician, Overtime	\$ 84.00	1	hours	14	14	\$ 1,176.00
Compressive Strength of 4" x 8" Cylinder	\$ 21.00	5	each	5	25	\$ 525.00
Vehicle Charge	\$ 50.00	1	trips	14	14	\$ 700.00
Sub Total						\$ 6,321.00
Sample Pick-Ups						
Concrete Technician, Hour	\$ 56.00	2	hours	14	28	\$ 1,568.00
Vehicle Charge	\$ 50.00	1	trips	14	14	\$ 700.00
Sub Total						\$ 2,268.00
3.0 CONCRETE CORING SERVICES						
Coring Technician, Hour (min. 4 hours)	\$ 60.00	8	hours	1	8	\$ 480.00
Concrete Cores, 4" dia., each (includes patching) Testing Concrete Cores (includes: length, sawing, capping and compression testing), each	\$ 140.00	9	each	1	9	\$ 1,260.00
Vehicle Charge	\$ 50.00	1	trips	1	1	\$ 50.00
Sub Total						\$ 1,790.00
4.0 ADMINISTRATION						
Project Manager	\$ 145.00	12	hours	1	12	\$ 1,740.00
Project Assistant	\$ 60.00	6	hours	1	6	\$ 360.00
Sub Total						\$ 2,100.00
CHANGE ORDER NO. 2 TOTAL						\$ 17,225.00
ORIGINAL + CHANGE ORDER NO. 1						\$ 105,250.00
TOTAL						\$ 122,475.00