

**RESOLUTION NO. 2010-08-\_\_\_\_ (R)**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER TO THE CONSTRUCTION CONTRACT FOR THE CUSTER ROAD UTILITY RELOCATION PROJECT.**

**WHEREAS**, the City Council of the City of McKinney, Texas, desires to see the completion of the Custer Road Utility Relocation Project; and

**WHEREAS**, the City has prepared a change order for North Texas Contracting, Inc., for the remaining construction required for the Custer Road Utility Relocation Project.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:**

Section 1. The City of McKinney, Texas, accepts the change order for North Texas Contracting, Inc., for the remaining construction required for the Custer Road Utility Relocation Project.

Section 2. The City Manager is authorized to approve the change order for North Texas Contracting, Inc., for a total contract amount not to exceed \$6,490,000 for the construction of the Custer Road Utility Relocation Project.

**DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 23<sup>rd</sup> DAY OF AUGUST, 2010.**

CITY OF MCKINNEY, TEXAS

---

BRIAN LOUGHMILLER  
Mayor

ATTEST:

---

SANDY HART, TRMC, MMC  
City Secretary

APPROVED AS TO FORM:

---

MARK S. HOUSER  
City Attorney