

**RESOLUTION NO. 2026-06-\_\_\_\_\_**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER WITH EXCEL 4 CONSTRUCTION, LLC FOR ADDITIONAL CONSTRUCTION SERVICES FOR THE PUBLIC WORKS WATER/WASTEWATER MAIN IMPROVEMENTS (FY24) PROJECT FOR AN INCREASE IN THE NOT TO EXCEED FEE FROM \$3,845,000 TO A TOTAL AGGREGATE CONTRACT AMOUNT, INCLUSIVE OF ANY ADDITIONAL CHANGE ORDERS, NOT TO EXCEED \$4,150,000**

**WHEREAS**, the City Council of the City of McKinney, Texas, recognizes the need for the additional construction services for the Public Works Water/Wastewater Main Improvements (FY24) Project; and

**WHEREAS**, the City has received a change order from Excel 4 Construction, LLC, to provide additional construction services for the Public Works Water/Wastewater Main Improvements (FY24) Project.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:**

Section 1. The City Manager is hereby authorized to execute a change order with Excel 4 Construction, LLC to provide additional construction services for the Public Works Water/Wastewater Main Improvements (FY24) Project for an increase in the not to exceed fee from \$3,845,000 to a total aggregate contract amount, inclusive of any additional supplemental agreements, not to exceed \$4,150,000.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

**DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 16<sup>th</sup> DAY OF JUNE, 2026.**

CITY OF MCKINNEY, TEXAS:

\_\_\_\_\_  
Bill Cox, Mayor  
GERÉ FELTUS, Mayor Pro Tem

ATTEST:

\_\_\_\_\_  
EMPRESS DRANE, City Secretary  
TENITRUS BETHEL, Deputy City Secretary

DATE: \_\_\_\_\_

APPROVED AS TO FORM:

\_\_\_\_\_  
MARK S. HOUSER, City Attorney  
ALAN LATHROM, Assistant City Attorney  
BENJAMIN SAMPLES, First Assistant City Attorney