

RESOLUTION NO. 2025-01-007 (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER WITH FNH CONSTRUCTION, LLC. FOR THE CONSTRUCTION SERVICES OF THE ACCESSIBILITY IMPROVEMENTS (EASTSIDE PHASE 2) AND AUTHORIZING INCREASE IN THE NOT TO EXCEED FEE FROM \$1,900,000 TO A TOTAL AGGREGATE CONTRACT AMOUNT, INCLUSIVE OF ANY ADDITIONAL OF ANY ADDITIONAL CHANGE ORDER, NOT TO EXCEED \$2,235,000.

WHEREAS, the City Council of the City of McKinney, Texas, recognizes the need for additional construction services of the sidewalk for the accessibility improvements project (ST1834); and

WHEREAS, the City has received a proposal from FNH Construction, LLC. to provide additional construction services for the construction of the accessibility improvements project (ST1834).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Manager is hereby authorized to execute a change order with FNH Construction, LLC. to provide additional construction services for the accessibility improvements project (ST1834) for increase in the not to exceed fee from \$1,900,000 to a total aggregate contract amount, inclusive of any additional supplemental agreements, not to exceed \$2,235,000.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 21st DAY OF JANUARY, 2025.

CITY OF MCKINNEY, TEXAS:

GEORGE C. FULLER, Mayor
GERÉ FELTUS, Mayor Pro Tem

ATTEST:

EMPRESS DRANE, City Secretary
TENITRUS BETHEL PARCHMAN, Deputy City Secretary

DATE: _____

APPROVED AS TO FORM:

MARK S. HOUSER, City Attorney
ALAN LATHROM, Assistant City Attorney