

ERP Procurement Process Overview

• City Council Work Session – January 5, 2021

Sid Hudson, Chief Information Officer Steve Tilton, Assistant City Manager Chad Snow, Berry-Dunn

ERP Review Team Members:

- Dedra Bates I.T. Project Manager
- Sepideh Kafaei I.T. Project Coordinator
- Trudy Mathis Director of Finance
- Alex Casey –Customer Operations Manager, UB
- Ike Obi Director of Human Resources
- Lisa Littrell Procurement Services Manger
- Julia Hunt Interim Public Works Director

Advisors:

- Steve Tilton– Assistant City Manager
- Sid Hudson Chief Information Officer





Timeline of Activity

2018

- July 10-12 Fact finding meetings to build specifications
- September 19-21 Educational demos

2019

- April 28 RFP Published
- May 9 Pre-proposal vendor teleconference
- May 31 Deadline for questions from vendors
- June 13 Deadline for proposal submission
- June 24 August 2- Review of 11 vendor responses
- August 12- Shortlist of 6 vendors was established
- October 7-23 Demonstrations by all six vendors
- November 22 Round two scoring complete



Timeline of Activity – Cont.

2020

- January 14-21 Reference check conference calls
- January 24 Round 3 post reference check scoring
- February Verified what was demonstrated by vendors
- March–July COVID-19 project pause
- July Distributed Letters of intent
- August–December Contract negotiations

2021

- January Request to proceed with contract awards
 - Oracle Cloud Applications for Core ERP System
 - Sierra Cedar Oracle Integrator
 - New Edge City Works Integrator





Timeline of Activity – Cont.

- 2021 Cont.
 - January Request to proceed with contract awards-Cont.
 - City Works Work Order System
 - Aladtec Advance scheduling software
 - Advance Utility Systems Utility billing software
 - Berry Dunn Implementation Consultant
 - Staffing interim staffing services / backfill
 - January 30, 2021 Start Implementation





Cost by Vendor

Project # IT 1007 ERP Implementation

Vendor	Initial Cost	Recurring Cost	
Oracle – 3 Year Agreement	\$342,330.00	\$342,330.00	
Sierra- Cedar (Implementor)	\$3,983,175.00		
City Works	\$90,000.00	\$105,000.00	
New Edge (Implementor)	\$247,900.00	\$43,500.00	
Aladtec	\$61,604.00	\$61,604.00	
Advanced Utility Systems	\$2,510,024.00	\$255,512.00	
Berry-Dunn (Includes phase I&II)	\$1,469,615.00		
Temporary Staffing	\$463,833.00		
Full-time Staffing		\$446,952.00	
Totals	\$9,168,481.00	\$1,254,898.00	



Temporary Staffing Summary

	Salary	Benefits	Total Cost
FS-Accounting Manager Temp	\$99,695	\$0	\$99,695
FS-Senior Accountant Temp	\$72,000	\$0	\$72,000
FS-Senior Accountant Temp	\$72,000	\$0	\$72,000
FS-Procurement Professional Temp	\$62,500	\$0	\$62,500
PW - Environmental - Temp Admin	\$22,000	\$0	\$22,000
PW - Streets - Part-Time Temp	\$22,000		\$22,000
PW - Facilites Maintenance - Part Time Admin Temp	\$22,000		\$22,000
PW - Water - Temp Administrative Assistant	\$52,000		\$52,000
UB-1 Temp Customer Service Representative, Senior	\$39,638		\$39,638
	Тс	Total Temp	





Full Time Staffing Summary

IT - Application Support Specialist	\$74,567	\$29,827	\$104,394
IT - Application Support Specialist	\$74,567	\$29,827	\$104,394
PW - Department Wide - Maintenance Engineer (Water Fund)	\$78,889	\$31,556	\$110,445
UB-Customer Service Representative, Senior (Water Fund)	\$45,614	\$18,245	\$63,859
UB-Customer Service Representative, Senior (Water Fund)	\$45,614	\$18,245	\$63,859
Note: UB could wait until January 2022 to hire their two positions.	То	Total New	





Berry-Dunn

- Experience
- Local Government background
- Industry Background
- Implementation knowledge with dozens of organizations within Local Government
- The need for backfilling FTE's and temporary positions





Questions?



