



Oracle Conversion Update

- City Council Work Session – November 2, 2021

Steve Tilton, Assistant City Manager
Sid Hudson, Chief Information Officer

Budget

- Original Budget Allocation

Technology Fund 2019	\$ 12,650,000	Balance
January 19,2021 ERP Council Approved	(\$9,264,849)	*
Interim Staff Solution	(\$560,201)	
Current Balance	\$ 2,824,950	
Sierra Cedar / Premier International	\$ (1,488,700)	
Balance After Change Order	\$ 1,336,250	
City Manager Authority / Contingency	\$ (500,000)	
Remaining Balance	\$ 836,250	

* Noteworthy – There is currently a contingency budget that totals \$588,503 in all ERP contracts combined that will return to the Technology Fund if unallocated.



Implementation Challenges

- Challenging Timeline vs. Staff Resignations
- Staff Resources Issues – **Temporary Analyst and Developers Hired**
 - Oracle Cloud Template Challenges
- Data Conversion Issues – **Primary Threat** – Premier International



What is our ask?

- Approve Change Order with Sierra Cedar
 - Additional Time and Effort for SC extending 3 months - \$ 375,000
 - Hire Premier International to shore up conversion efforts - \$1,113,700
- Total \$1,488,700



Questions?

