



CITY OF MCKINNEY, TEXAS

Legislation Details (With Text)

File #: 21-0167 **Name:** Prestwyck Construction Contract Amendment
Type: Resolution **Status:** Consent Item
In control: City Council Regular Meeting
On agenda: 2/23/2021 **Final action:**
Title: Consider/Discuss/Act on a Resolution Authorizing the City Manager to Execute a Contract Amendment to the Existing Construction Agreement with North Rock Construction, LLC of Denton, Texas, Related to the Installation of the Splash Pad in the Prestwyck Neighborhood Park Project

Indexes:

Attachments: 1. Resolution

Date	Ver.	Action By	Action	Result
2/23/2021	1	City Council Regular Meeting	Approved	Pass

Consider/Discuss/Act on a Resolution Authorizing the City Manager to Execute a Contract Amendment to the Existing Construction Agreement with North Rock Construction, LLC of Denton, Texas, Related to the Installation of the Splash Pad in the Prestwyck Neighborhood Park Project

COUNCIL GOAL: Enhance the Quality of Life in McKinney
(5A: Create affordable recreational and cultural arts activities for all ages throughout the city)
(5C: Continue to market and highlight McKinney as a unique destination for residents and visitors alike)
(5E: Develop sustainable quality of life improvements within the City of McKinney)

MEETING DATE: February 16, 2021

DEPARTMENT: Parks and Recreation

CONTACT: Michael Kowski, Director of Parks and Recreation

RECOMMENDED ACTION: Approval of the Resolution

ITEM SUMMARY:

- This Resolution authorizes the City Manager to execute a \$112,000.00 contract increase with North Rock Construction, related to the installation of the splash pad at Prestwyck Park.

BACKGROUND INFORMATION:

- North Rock Construction was approved by City Council as the Construction Contractor for Prestwyck Neighborhood Park on October 6, 2020.
- An allowance of \$300,000 for the splash pad was budgeted in the October 6, 2020 agenda item with the intent that the splash pad would be purchased and installed through the BuyBoard Purchasing Cooperative at a discounted price with an initial quote of \$286,303

(\$111,859 product + \$174,444 installation cost).

- Installation was not attainable through the BuyBoard Purchasing Cooperative therefore the Parks Department requested that North Rock Construction provide a proposal for the installation of the splash pad as part of their construction contract. North Rock submitted a proposal to install it themselves for \$111,946.05, which provides a savings of \$62,497.95 from the initial \$174,444 BuyBoard quote.
- This contract amendment will allow North Rock to install the splash pad themselves and avoid the coordination logistics with a 3rd party installer.
- The park is located at 1617 Prestwick Hollow Drive, McKinney, Texas 75071.

FINANCIAL SUMMARY:

- The Resolution authorizes the City Manager to execute a contract amendment to the existing Construction Agreement, for construction services with North Rock Construction, LLC for an amount not to exceed \$112,000.
- With this amendment, the total contract will be \$2,745,195.86. This amendment does not increase the overall project budget.
- The Prestwyck Neighborhood Park (PK1643) is a FY19-20 Capital Improvements Program funded by MDCDC funds and Parkland Dedication Funds Zone 3. Funds are currently available for this contract amendment.
- Upon approval of this agenda item, \$103,590.44 will remain in project PK1643.

BOARD OR COMMISSION RECOMMENDATION:

- On February 11, 2021, the Parks, Recreation and Open Space Advisory Board recommended to City Council the approval of the contract amendment.