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Seeking to put God’s love into action, Habitat for Humanity of Collin County brings 
people together to build homes, communities and hope. 

 
 
 
 
April 15, 2020 
 
Cindy Schneible 
McKinney Community Development Corporation 
5900 S Lake Forest Blvd., Suite 110 
McKinney, Texas 75070 
 
Dear Cindy and Board of Directors, 
 
Habitat for Humanity of Collin County would respectfully request an extension of 
five (5) months through Sept 30th, 2020 for the project grant 18-06 in the total 
amount of $877,521.  This request is due to unforeseen delays in infrastructure 
with sewer/water in conjunction with City of McKinny CIP project. The City has 
started the paving of Bumpas and we cannot access our site until their project is 
complete and they move the manhole covers currently on our site. The current 
expiration is April 30th, 2020 of our previous extension request. The COVID-19 
virus is also causing the subcontractors to have significant delays. 
 
We are currently 92% complete with only $80,601 remaining of the total 
$877,521.  
 
 
 
Thank you so much for your consideration in advance. 
 

 
Celeste H  Cox, CEO 
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