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Consider/Discuss/Act on an Ordinance Authorizing a Budget Amendment
Modifying a Loan Agreement from the Solid Waste Fund for Construction of
the Oak Hollow Clubhouse

TITLE:

MEETING DATE: March 15, 2011

DEPARTMENT: Parks, Recreation and Open Space

CONTACT: Hal Cranor, Public Works Director
Lemuel Randolph, Interim Deputy City Manager

RECOMMENDED CITY COUNCIL ACTION:
· Ordinance Approval

ITEM SUMMARY:

· $65,000 in revenue generated from a new operator agreement was used to fund
design and other pre-construction services for a new clubhouse

· In January of 2010 City Council approved an $800,000 loan from the solid waste
fund for construction cost of the clubhouse.

· Public Works Department served as general contractor for the project with an
estimate of $118 per sqft to complete construction.

· Cost was actually $143 per sqft resulting in a funding shortage of $180,231

· With the new business model golf course operations are thriving and need for a
master plan have been identified. $15,000 will fund cost of master plan

· Factors contributing to shortage included:
o No budget for contingency
o Length of gas line
o Fire suppression system requirement
o Kitchen
o Interior carpentry
o Amount of excavation and chemical injection requirement

· Cost of Comparable Golf Clubhouses include:
o Sherrill Park Club House - constructed in 1996 (prefab building) - $102 SF



o Heritage Ranch Clubhouse - constructed in 2005 - $292 SF
o Gentle Creek Clubhouse - constructed in 2002 - $147 SF
o Pecan Hollow Clubhouse - constructed in 2003 - $189 SF

· Cost of other city facilities
o City’s new library - $338 SF
o Fire Station # 7 - $368 SF
o Finch Park outdoor bathroom - $350 SF

· Lessons Learned:
o Initiate similar projects as CIP projects to allow for clearer tracking of

costs and change orders
o Even with the cost overrun this was an efficient, expedient and effective

way to construct a quality city project
o It is not easy to add this responsibility onto the already heavy work load

that the maintenance staff bears
· All costs for loan repayment funded directly from users of the golf course.

BACKGROUND INFORMATION:
· January 19, 2010 City Council approved a loan agreement of $800,000 from the

solid waste fund for construction of a clubhouse

FINANCIAL SUMMARY:
$195,231 ($180,231 + $15,000 for master plan) added to restructured loan
agreement. Loan payoff would increase from $47,750 to $63,300 annually. Current
and projected golf course revenue exceeds $100,000 annually. All costs for loan
repayment will be funded through revenue from the golf course.

BOARD OR COMMISSION RECOMMENDATION:
· N/A

SUPPORTING MATERIALS:

Ordinance
Spreadsheet
1999-2018 Oak Hollow Rev. History and Projection
Loan Repayment Schedule
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