
DESCRIPTION RATE QUANTITY UNITS TRIPS TOTAL QUANTITY TOTAL

57,640.00$                  

Concrete Technician (Batch Plant) 65.00$       8 hours 22 176 11,440.00$                        

Concrete Technician (Batch Plant), Overtime 97.50$       4 hours 22 88 8,580.00$                         

Flexural Strength of Concrete Beam (ASTM C78) (Additional concrete beam 

samples per contractors request)*
55.00$       24 tests 22 528 29,040.00$                        

Sieve Analysis, Combined Coarse and Fine (ASTM C136) 80.00$       4 tests 22 88 7,040.00$                         

Vehicle Charge  70.00$       1 trips 22 22 1,540.00$                         

1,445.00$                    

Core drilling, minimum charge per trip, local, each 300.00$     1 hours 1 1 300.00$                            

Concrete Coring Technician 65.00$       6 hours 1 6 390.00$                            

Concrete pavement cores, 4" diameter up to 6" depth or less, each 75.00$       3 Each 1 3 225.00$                            

Concrete coring, additional thickness greater than 6" depth, per inch 90.00$       3 Each 1 3 270.00$                            

Core length measurement only (ASTM C-1542), each 20.00$       3 Each 1 3 60.00$                              

Core hole patching charge, each 20.00$       3 Each 1 3 60.00$                              

Vehicle Charge  70.00$       1 trips 2 2 140.00$                            

5,888.00$                    

Project Manager 168.00$     25 hours 1 25 4,200.00$                         

Authorized Project Reviewer 237.00$     4 hours 1 4 948.00$                            

Project Assistant 74.00$       10 hours 1 10 740.00$                            

Total 64,973.00$                  

*92 concrete beams were included in the original scope (4 beams per trip). We averaged 24 beams per trip over the last 3 placements. These include six extra beams in each set at the contractor’s request.
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McKinney National Airport - Eastside Terminal

Terracon Proposal No. P94251199 Change Order #1

1 Concrete Batch Plant Quality Control and Additional Concrete Beams

2 Control Strip Coring (Thickness Only)
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