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Consider/Discuss/Act on a Resolution Authorizing the City Manager to
Execute a Supplemental Agreement with BGE, Inc. for Professional
Engineering Design Services for the East Louisiana Street Infrastructure
Improvements Project

TITLE:

COUNCIL GOAL: Operational Excellence
(2B: Balance available resources to accommodate the growth and
maintenance needs of the city)

MEETING DATE: October 4, 2021

DEPARTMENT: Development Services / Engineering

CONTACT: Nicholas Ataie, P.E., Engineering CIP Manager
Joshua Cotton, P.E., Senior CIP Engineer

RECOMMENDED CITY COUNCIL ACTION:
· Approval of Resolution.

ITEM SUMMARY:
· This Resolution authorizes a supplemental agreement with BGE, Inc. to provide

additional professional engineering services for the design of the East Louisiana
Street Infrastructure Improvements (CIP Project CO1817) for an increase in the
not to exceed from $550,000 to a total aggregate contract amount, inclusive of
any additional supplemental agreements, not to exceed $715,000.

BACKGROUND INFORMATION:
· BGE, Inc. is currently under contract with the City for design services related to

the East Louisiana Street Infrastructure Improvements.  As detailed design has
progressed, the following additional services have/will be required which were
not included in BGE’s original contract:

o During the design phase it was determined that the existing drainage
system under Louisiana from SH 5 to Old Settler’s Park was undersized
and needed to be replaced with a larger system.



o Because of the reconstruction effort caused by the drainage system
changes the project added pedestrian improvements and pavement
reconstruction on Louisiana Street from Throckmorton Street to east of
Murray Street.

o Results of the East Side Mobility Study created the need to add turn lanes
on Louisiana Street at its intersections with SH 5 and Throckmorton Street
to improve intersection capacity.

o When the project was originally scoped some street scape elements were
not included. Based on experiences with the Louisiana Street project west
of SH5, adjustments to roadway and sidewalk profiles to improve
pedestrian pathway and access to adjacent properties have been
incorporated.

o During the design review process, Public Works identified additional
sections of the sanitary sewer system east of Murray Street that needed
to be replaced and were added to the project.

o The scope anticipated that the two projects Louisiana and
Greens/Andrews would be constructed separately, and the traffic control
plans were prepared accordingly.  As the project has moved closer to
bidding, the City has had conversations with several contractors advising
the City to bid the 2 projects under one contract. Modifications to the
traffic control plans were needed to accomplish this goal.

o Additional coordination with railroad entities, TUPPS development, East
Louisiana Public Parking Lot, and adjacent property owners/businesses.

o During the design phase, the project team coordinated with the City Hall
design team to determine a street light fixture that could be utilized for the
east side of SH 5. This work required changes to the previously identified
light fixtures and required additional photometric analysis.

o Additional field survey and site visits associated with additional
infrastructure referenced above.

· Design of the project is currently 90% complete with construction anticipated to
begin in early 2022. Adjacent infrastructure improvements along Green Street
and Andrews Street (CIP Project CO2067) will be bid and included with
improvements along East Louisiana Street.

· BGE, Inc. submitted a proposal for $211,808.00 for these additional services
($712,989.00 aggregate contract total), which has been reviewed/negotiated by
staff and exceeds the previously authorized not to exceed amount of $550,000.

· The original design contract amount ($501,181) was 15.5% of the original OPCC
($3,240,000).  The new design contract amount ($712,989) is also 15.5% of the
updated OPCC ($4,594,000) which includes the additional infrastructure.

FINANCIAL SUMMARY:
· This Resolution authorizes a supplemental agreement with BGE, Inc., for an



increase in the not to exceed contract amount from $550,000 to a total
aggregate contract amount, inclusive of any additional supplemental
agreements, not to exceed $715,000.

· Funding for this contract is included in the Capital Improvements Program
(CO1817).

· With the approval of this item, $5,837,800.00 will remain in project CO1817.

BOARD OR COMMISSION RECOMMENDATION:
· N/A
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