

RESOLUTION NO. 2023-01-___ (R)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, AUTHORIZING THE CITY MANAGER TO EXECUTE A SUPPLEMENTAL AGREEMENT WITH KIMLEY-HORN AND ASSOCIATES, INC. FOR ADDITIONAL CONSULTING ENGINEERING SERVICES FOR THE SH 5 UTILITY RELOCATIONS (POWER HOUSE STREET TO SPUR 399) PROJECT FOR AN INCREASE IN THE NOT TO EXCEED FEE FROM \$2,005,000 TO A TOTAL AGGREGATE CONTRACT AMOUNT, INCLUSIVE OF ANY ADDITIONAL SUPPLEMENTAL AGREEMENTS, NOT TO EXCEED \$2,185,000

WHEREAS, the City Council of the City of McKinney, Texas, recognizes the need for the additional consulting engineering services for the SH 5 Utility Relocations (Power House Street to Spur 399) Project (CIP Project WA1633 and WW1633); and

WHEREAS, the City has received a proposal from Kimley-Horn and Associates, Inc. to provide additional consulting engineering services for the SH 5 Utility Relocations (Power House Street to Spur 399) Project (CIP Project WA1633 and WW1633).

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, THAT:

Section 1. The City Manager is hereby authorized to execute a supplemental agreement with Kimley-Horn and Associates, Inc. to provide additional consulting engineering services for the SH 5 Utility Relocations (Power House Street to Spur 399) Project (CIP Project WA1633 and WW1633) for an increase in the not to exceed fee from \$2,005,000 to a total aggregate contract amount, inclusive of any additional supplemental agreements, not to exceed \$2,185,000.

Section 2. This Resolution shall take effect immediately from and after the date of passage and is so resolved.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MCKINNEY, TEXAS, ON THE 17th DAY OF JANUARY, 2023.

CITY OF MCKINNEY, TEXAS

GEORGE C. FULLER
Mayor

ATTEST:

EMPRESS DRANE
City Secretary

APPROVED AS TO FORM:

MARK S. HOUSER
City Attorney

