

# Renewal by Andersen

## Change of Contract

Date of Changes: 'October 12, 2020

Customer Name: Eric & Dara Havemann

Address of Project: 513 W Louisiana Street, McKinney, TX 75069

Original Contract Amount: \$189,549.00

Amount Added: \$12,051.00

Amount Deducted: \$0.00

New Contract Amount: \$201,600.00

Description of Changes: Changing Window #'s 108, 109, 110 to picture windows with Faux checkrail and FDL Grilles 2x1 (Just like all the other windows).

These windows will also be tempered with laminated glass.

Also, all windows on 1st/2nd floor of main house will have laminated glass. This will include the following: Dining (#101, 102), Living (#103-107, 158), Entry (108), Master (109, 110), Laundry (118), Stairway (119), Art Room (120-123), Daughter Bedroom/Playroom (124-133), Guest Bedroom (134-137, 159), Son's Bedroom (138-142), Son 2 Bedroom (143-144), Bedroom Stairway (145-146)

Customer will finance \$200,000 through GreenSky and pay \$1,600 via check.

### Arroved By:

RbA: Jennifer Rosinko

Customer: Eric Havemann 

Date Signed: 10-14-20 14-Oct-20