

861 N Coleman • Ste. 100
Prosper, TX 75078
tel 972.347.5659
fax 972.347.5684

October 12, 2020

Ms. Patricia L. Jackson, PE, RAS City of McKinney, Facilities Construction Manager 222. N Tennessee St. McKinney, TX 75069

RE: CMAR Price Proposal McKinney Fire Station #10 Training Prop Project

Dear Ms. Jackson:

Crossland Construction Company, Inc ("CROSSLAND") is pleased to submit our CMAR Price Proposal for the McKinney Fire Station No. 10 Training Prop ("Project") This proposal is based on the AIA Amendment Change Order to be sent at a later date in the amount of \$12,000.00 (Twelve Thousand dollars). Breakdown is below:

Redden Concrete \$7,500.00 (Seven Thousand and Five Hundred dollars)

- Saw cut, hand demo, haul off existing concrete at existing training yard (Two 5x5 concrete panels to be removed)
- Excavate by hand for new footers
- Form, prep pour concrete 18" diameter footer for new training props Hand installation

Crossland Construction \$4,500.00 (Four Thousand Five Hundred dollars)

- Concrete Labor for (1) week
- Misc material for Training Prop install
- Install Training Prop

Project Total: \$12,000.00

We appreciate being part of your project team and helping make your project successful. If you have any questions regarding our proposal or need additional information, please do no hesitate to call.

Best regards, Kyle Roberts Project Manager kroberts@crossland.com